AXISA success story

Dawit Bekele Director, African regional bureau

Internet Society

IXP Arab Group Workshop Tunis, November 11, 2014



Outline

- AXIS
- Achievements
- Reasons for success
- Lessons learned



AXIS

- African Union Project
- African Internet Exchange System Project
- African Internet Exchange System
- Implemented by the Internet Society
- Phase 1
 - 30 Best Practice Workshops and community mobilization
 - 30 Technical Aspects workshops (handson)
- Regional IXPs and Regional Internet Carriers workshops



Achievements

- Workshops completed as per the schedule/before the deadline
- Best practice workshops created consensus almost everywhere
- Technical workshops highly rated
- IXPs established in
 - Namibia, Gambia, Burundi, Swaziland
- Others on the way



Reasons for success

- African Union and Internet Society partnership
 - Shared vision and goal
 - Win-win partnership
 - Complementary role
- Methodology: Catalytic and supportive role
 - Expertise
 - Technical and financial support
 - Independent/unbiased/trusted view
 - The right level of support
 - Flexibility



Lessons learned

- It is critical that the main stakeholders agree on the need for an IXP
- 20% technical engineering, 80% social engineering
- There is no such thing as off-the-shelf IXP!
- Money is not the answer
- Multiplicity of projects do more harm than good

