

## Calendar of Work - NCOG

Friday	03-Sep	Decision to appoint Capgemini
Monday	06-Sep	Project Team + Legal Affairs to discuss negotiations
Tuesday	07-Sep	Inform Capgemini
Thursday	09-Sep	Negotiation meeting with Capgemini
Thursday	16-Sep	Finalization of negotiations with Capgemini
Friday	17-Sep	Kick-off meeting with Capgemini ( <b>postponed to Tuesday, 21-Sep</b> )
<b>Monday</b>	<b>20-Sep</b>	<b>Project start</b>
	11-Oct	<ul style="list-style-type: none"> <li>• Re-invigorate existing governance, strategy and org. processes in IS (3 weeks)</li> <li>• Develop a Project Management methodology (3 weeks)</li> </ul>
	27-Oct	NCOG meeting
	08-Nov	<ul style="list-style-type: none"> <li>• Definition and communication of the ICT strategy (7 weeks)</li> <li>• Design a new IT infrastructure architecture (7 weeks)</li> </ul>
	19-Nov	NCOG meeting
	22-Nov	<ul style="list-style-type: none"> <li>• Detailed design of the new budgetary and cost management system (9 weeks)</li> </ul>
	15-Dec	NCOG meeting
	10 Jan 2005	<ul style="list-style-type: none"> <li>• Detailed implementation plan of the revised ICT strategy and of the business process reengineering (16 weeks)</li> <li>• Implementation of Budgetary system and IT Toolbox (16 weeks)</li> <li>• Prototype of the Time tracking system (16 weeks)</li> <li>• Prototype of the RBB and Cost Accounting system (16 weeks)</li> <li>• Develop Service Level Agreements (SLAs) with internal users (16 weeks)</li> </ul>
	17 Jan 2005	<ul style="list-style-type: none"> <li>• Implementation of an ITU-wide information management policy and strategy (17 weeks)</li> </ul>
	20-Jan	NCOG meeting