

**Scheduled Rapporteur Meetings for SG 16 Questions
(Interregnum period, January-October 2022)**

Last update: 11 February 2022 @ 19:01 (SCN/ra, ht)

Notes:

- Status column: C for confirmed meetings; P for planned meetings.
- Planned meetings will be *confirmed at a later stage* to the experts through e-mail reflectors of the respective Questions. Check regularly at <http://itu.int/go/rqm/tsg16>.
- No physical interim meetings are planned for Questions 1/16, 11/16 and 26/16.

WP 1/16

Tentative Dates	Tentative Host/Place	Question	Objectives	Status
12-13 May 2022	Online	12/16	Progress work on: – F.ECVSReqs, F.VRVS, H.CCVS, H.VSBD, F.BVSSI, H.VSECArch, F.TSVSN, H.SDC, , H.HVSProt, F.5GUHDC, FSTP-VS-SDCA, H.PIVSS, F.ATVSReqs, F.IVS-ISC, F.VSSReqs, H.VSDTAS-Arch – Roadmap, workshop & new things.	C
11-12 Aug. 2022	Online	12/16	Progress work on: – F.ECVSReqs, F.VRVS, H.CCVS, H.VSBD, F.BVSSI, H.VSECArch, F.TSVSN, H.SDC, H.HVSProt, F.5GUHDC, FSTP-VS-SDCA, H.PIVSS, F.ATVSReqs, F.IVS-ISC, F.VSSReqs, H.VSDTAS-Arch – Roadmap, workshop & new things	C
June 2022	Online	13/16	– Coordinate with other SDOs, progress the work on H.761 (V4), H.IPTV-LSFA, H.IPTV-PS, H.IPTV-QUICReq, H.IPTV-TDES.6, H.IPTV-TDES.7, H.IPTV-TMRAP, H.MCDN-CRRS, ITU-T H.CDN-MECptl, ITU-T H.IPTV-OpMcast, ITU-T F.ILMTS-Reqs, consider new material.	P
Aug./Sep. 2022	Online	13/16	– Progress on those active work items that might be prepared for consent in the next WP1 / SG16 meeting.	P
July 2022	Online	21/16	– Progress work on existing work items, new things.	P

WP 2/16

Tentative Dates	Tentative Host/Place	Question	Objectives	Status
[TBD]	Online	22/16	– Progress work on the ongoing work items – Promotion activities – Collaboration with other organizations	P
[TBD]	Online	23/16	– Coordinate with other SDOs, Questions, or Study Groups – Progress work on: F.DC-EMES-RAS, F.DC-MTCPS-PFM, F.DC-MTCPS, F.DC-AWBE, F.DC-IAA-Meta, F.ARMSMeta, F.CGS-RAS, F.DC-CGS-TREC, H.XRLVTArch, F.DEC-RM – New work items	P

Tentative Dates	Tentative Host/Place	Question	Objectives	Status
Mar. 2022	Online	24/16	<ul style="list-style-type: none"> – Consider on-going work items: F.CS-AEI, H.EMO-MCS – Consider new work item and other topics 	P
July/Aug. 2022	Online	24/16	<ul style="list-style-type: none"> – Consider on-going work items: Consider new work item and other topics – Progress work on: F.DLIM-AHFS – Consider new work items F.CS-AEI and other topics 	P
16 June 2022	Online (1100-1300 hours, Geneva time)	27/16	<ul style="list-style-type: none"> – Progress work on Q27/16 work items – Any other business 	P
End Feb. 2022	Online	28/16	<ul style="list-style-type: none"> – Progress work on FSTP.F780.1; F.Teleaudiology; FSTP,OnlineMed – Consider new work items 	P
June 2022	Online	28/16	<ul style="list-style-type: none"> – Progress work on FSTP.F780.1; F.Teleaudiology; FSTP,OnlineMed – Consider new work items 	P

WP 3/16

Tentative Dates	Tentative Host/Place	Question	Objectives	Status
June or July 2022 [TBD]	TBD (Online)	5/16	Progress work on existing work items, workshops & new things	P
20–29 Apr. 2022	Online	6/16 & JVET	<ul style="list-style-type: none"> – Address any AAP comments submitted in the approval process of Recommendations in the domain of Q6/16 – Oversight of the JVET collaborative team – Coordination of work with JTC 1/SC 29 and its JPEG and MPEG working groups – Maintenance and extensions of VVC, VSEI, HEVC, AVC, and CACP – Conformance specification for VVC, HEVC and AVC – Reference software development for VVC, VSEI, HEVC, and AVC – Developing the specification of additional supplemental enhancement information for HEVC and AVC – Collection of information on non-normative aspects of video and image coding – Development, maintenance and improvement of guidance supplements and technical papers on video coding – Exploration studies of new video and image coding technology 	C

Tentative Dates	Tentative Host/Place	Question	Objectives	Status
			<ul style="list-style-type: none">– Coordination with other organizations on matters relating to video and image coding	
13–22 July 2022	Online	6/16 & JVET	<ul style="list-style-type: none">– Continuation of the objectives listed above for 6/16	C
June or July 2022 [TBC]	Online	8/16	<ul style="list-style-type: none">– Coordinate with other SDOs, Questions, or Study Groups– Progress work on H.430.3 V2, H.IIS-Reqs and H. ILE-Haptic– Discuss future plans including work program– Consider new material	P
