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Scope
This document provides information on the detailed schedule and associated dates for the Revision 12 update of Recommendation ITU-R M.1457 “Detailed specifications of the terrestrial radio interfaces of IMT-2000 (IMT-2000)”.
References
Recommendation ITU-R M.1457 “Detailed specifications of the terrestrial radio interfaces of IMT‑2000 (IMT-2000)”
Document IMT-2000/1 “Submission and evaluation process and consensus building for future development of IMT-2000” 
Document IMT-2000/2 “Process and the use of Global Core Specification (GCS), References and Related Certifications in conjunction with future Revisions of Recommendation ITU-R M.1457” 
Document IMT-2000/3 “Procedure for the development of draft revisions of Recommendation ITU‑R M.1457” 
Document IMT-2000/4 “Historical documents related to Recommendation ITU-R M.1457 update process” 



1	Procedure to be utilized in the development of the Revision
The procedure outlined in Document IMT-2000/3 “Procedure for the development of draft revisions of Recommendation ITU-R M.1457” applies to the development of this Revision 12.
In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT‑2000/3, which is accomplished by this IMT-2000/5 Document.
2	Baseline document to be used for the Revision 12 update
The baseline document to be used for the Revision 12 update is the published version of Recommendation ITU-R M.1457-11 “Detailed specifications of the terrestrial radio interfaces of IMT-2000 (IMT-2000)”.
3	General schedule aspects for the Revision 12 update of Recommendation ITU-R M.1457-11
For the Revision 12 update of Recommendation ITU-R M.1457-11 a completion date of the Working Party 5D meeting No. 20, currently planned for 15-22 October 2014, has been chosen. 
The initial announcement of the Revision 12 update was indicated in a liaison to the External Organizations from the October 2012 meeting #14 of WP 5D. In particular, the announcement of the start of the update cycle for Revision 12 is being made from the January/February meeting of 2013 by way of liaison.  Some “typical” meeting months have been slightly shifted from those usually anticipated due to particular scheduling aspects of the individual meetings.
The detailed timeline for the Revision 12 update of Recommendation ITU-R M.1457 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2013 and 2014 time frame. Confirmed meeting dates of WP 5D for 2013 and 2013 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). Due consideration was given towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.
Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting X”) of the update for Revision 12 of Recommendation ITU-R M.1457 will be WP 5D meeting No. 16, which is scheduled for 10-17 July 2013.  This establishes the first action point for the relevant External Organizations to interface with WP 5D on the Revsion12 update.
4	High level schedule for the Revision 12 update for New Technology Proposals for Recommendation ITU-R M.1457
Document IMT-2000/3, Section 2 outlines the specific process and associated timeline for new technology proposals for Recommendation ITU-R M.1457. When a new RIT or SRIT is proposed by an RIT/SRIT Proponent, the proposal will follow the process for IMT-2000 as defined in Document IMT-2000/1, specifically:
The process may begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and acknowledgement of receipt”).  For timing purposes, the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, the proposal deadline meeting, as defined in the Schedule of Document IMT-2000/1 in Figure A2‑1. 


Within the process as outlined in Figure A2‑1 the specific dates of the schedule will be appropriately decided respecting the steps of the process (approximately four meetings from “Critical Milestone (1)” to the finalization of Step 7 of the process in Document IMT‑2000/1
In Step 8, Document IMT 2000/2 (“Process and the use of Global Core Specification (GCS), references, and related certifications in conjunction with future Revisions of Recommendation ITU‑R M.1457”) will apply. The completion of Step 8 will be synchronized with the recurring update of Recommendation ITU-R M.1457.  Consequently, after successful completion of Step 7, the new technology can enter the revision cycle for Recommendation ITU-R M.1457 at X+2A or as late as X+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision.
While new technology proposals can be submitted to WP 5D at any time, however, for the Revision 12 update to be able to consider new technology proposals for inclusion into the Revision 12 release, WP 5D has established a high level schedule for the major aspects of a new technology submission and its consideration by WP 5D under the process indicated in IMT-2000/3.  This high level schedule is provided immediately below:
High level schedule for New Technology Proposals for Revision 12[footnoteRef:1] [1:  	Based on planned meeting dates.  Confirmed meeting dates of WP 5D for 2013 and 2014 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

In the case of a new technology proposal having been received by WP 5D,  additional details including further specific schedules and deadlines such as those related to the provision of Form A and Certification B and C, GCS and DIS materials and the like will be communicated to the relevant parties associated with the new technology proposal.


	Process Step
IMT-2000/1
	Date
	Action
IMT-2000/1 or 
IMT-2000/3

	Critical Milestone (0):
	Exceptionally 30 January- 6 February 2013
(WP 5D #15)
· Liaison in Document 5D/196 Att. 5.11 & Att. 7.4 on intentions for M.1457 Revision 12 dispatched to External Organizations  in October 2012
· Liaison in Document 5D/300 Att. 5.18 dispatched and copied to all External Organizations in February 2013.
	Step 1
Invitation to Propose RITs

	Critical Milestone (1):
	3 July 2013
(7 days before 10-17 July 2013 – WP 5D #16)
	Step 3
Cut-off date for submission of candidate RIT and SRIT proposal

	
	August 2013
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Circular Letter announcing receipt by WP 5D of a complete candidate technology submission and an invitation for the formation of Independent Evaluation Groups and subsequent submission of Evaluation Reports.

	
	August 2013 to February2014
	Opportunity for registration of Evaluation Groups

	Critical Milestone (2):
	5 February 2014
(7 days before 12-19 February 2014– 
WP 5D #18)
	Completion of Step 4
Evaluation of candidate RITs or SRITs by Evaluation Groups
Cut-off date for evaluation report to ITU
Final date for submission of Form A

	Critical Milestone (3):
	WP 5D #18
12-19 February 2014
	Completion of Step 5
Review and coordination of outside evaluation activities
Completion of Step 6
Review to assess compliance with minimum requirements
Completion of Step 7
Consideration of evaluation results, consensus building and decision

	Step 8
	X+2B:
11 June 2014
(7 days before 18-25 June 2014 WP 5D #19)
	Step 8 Development of the new section in Rec. ITU-R M.1457 for the Radio Interface Technology.
Final date for submission of Certification B.

	Synchronization of Finalization of the Revision 
	Starting with X+2B:
11 June 2014
(7 days before 18-25 June 2014 WP 5D #19)

And continuing with the subsequent dates indicated in Table 1 below in this document
	The remainder of the process and schedules for finalization of the Revisions follows the dates and general tasks indicated in Items 8 through 13 in Table 1 below in this document.


5	Detailed schedule for the Revision 12 update for Existing Technologies in Recommendation ITU-R M.1457  
Table 1 below, extracted from IMT-2000/3 and amended with specific dates,  provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.1457 as indicated in Section 3 of IMT-2000/3 in the case when a GCS is utilized - which is the current situation for all existing technologies in the current in-force version of Recommendation ITU-R M.1457.  
Calendar 1 provides a summary of actions defined in Table 1 for Revision 12 in a calendar view.
It should be noted that since Table 2 in Document IMT-2000/3 which provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.1457 (applicable to the case where a GCS is not utilized) does not apply for the Revision 12 update therefore no detailed timeline information is provided for Table 2.
TABLE 1[footnoteRef:2] [2:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2013 and 2014 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.1457 applicable to Section 3 of IMT-2000/3 in the case when a GCS is utilized
	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific Dates

	1
	WP 5D
	Meeting “X-1” or earlier
(Approximately February prior year or earlier)
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITU‑R M.1457 and providing the detailed timelines for the revision.
	30 January – 
6 February
(WP 5D #15)


	2
	Existing GCS Proponent
	Meeting “X”
(Approximately June prior year)
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:3]* [3: * 	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.1457 under the purview of the GCS Proponent.] 

“One-time” delivery to ITU-R by the External Organizations of the Exceptional Form A
	

3 July 2013

(7 days before 10‑17 July 2013 –
WP 5D #16)

	3
	WP 5D
	Meeting “X”
(Approximately June 
of prior year)
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	10-17 July 2013
(WP 5D #16)

	4
	Existing GCS Proponent
	Meeting “X+1”
(Approximately October 
of prior year)
	Delivery to ITU-R by the GCS Proponent of further information, including a summary of the proposed update.*
	
2 Oct 2013

(7 days before 9‑16 October 2013 -  
WP 5D #17)

	5
	WP 5D
	Meeting “X+1”
(Approximately October 
of prior year)
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	9-16 October 2013
(WP 5D #17)

	6
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “X+2A”
Alternative 1
(Approximately February of current revision year)
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the relevant templates (as per document IMT-2000/4, specifically Circular Letter 8/LCCE/47 and its Attachments) and any related supporting material for the proposed update to Rec. ITU‑R M.1457, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R  M.1457: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	

5 Feb 2014

(7 days before  12-19 Feb 2014 – WP 5D #18)



	7
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “X+2B” Alternative 2
(Approximately June of current revision year)
	Case requiring a modification of the GCS 

Delivery to ITU-R by the GCS Proponent of the detailed update, including the relevant templates (as per document IMT-2000/4, specifically Circular Letter 8/LCCE/47 and its Attachments) and any related supporting material for the proposed update to Rec. ITU‑R M.1457, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R M.1457: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	

11 June 2014

(7 days before 18‑25 June 2014 
WP 5D #19)



	8
	WP 5D
	Meeting “X+2A” or “X+2B”
(Approximately February or June of current 
revision year)
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.1457.

WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITU‑R M.1457 (not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D agreed draft Revision of Rec. ITU-R M.1457 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.
Note: In any event, the WP 5D meeting (“X+2B”) will finalize the entirety of the preliminary WP 5D agreed draft revision of Rec. ITU-R M.1457 for all updated technologies (not necessarily including the detailed transposition references).
	





(X+2A)
12-19 February 2014
(WP 5D #18)   
  

or 

(X+2B)
18-25 June 2014
(WP 5D #19)

	9
	Transposing Organizations
	Due to ITU-R approximately one month prior to the subsequent Meeting
(Approximately September  of current revision year)
	Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft revision of Rec. ITU-R M.1457. 
Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

This Item 9 does not apply to case of a Scenario 1 update. 
In case of Scenario 3, Item 9 does not apply because  the Transposing Organization would have already provided the complete information by meeting “X+2A” or “X+2B”
	18 September 2014

	10
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication  Bureau is requested to provide to WP5D a document that incorporates the transposition references
	Anticipated to be
1 October 2014

	11
	WP 5D
	Subsequent Meeting
(Approximately October of current revision year)
	WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.1457.
WP 5D forwards to Study Group 5 the revision of Rec. ITU-R M.1457.
	15-22 October 2014
(WP 5D #20)

	12
	Radiocommunication Bureau
	(Approximately November/December of current revision year)
	Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.1457 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule in [November/
December] 2014

	13
	Study Group 5
	(Approximately November/December of current revision year)
	Study Group 5 considers adoption of the revision of Rec. ITU-R M.1457 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule in [November/
December] 2014
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CALENDAR 1
Summary of actions for Revision 12 of existing technologies organized in a calendar view
	Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies

	

	
	WP 5D #15
	
	WP 5D #16
	
	WP 5D #17
	
	WP 5D #18
	
	WP 5D #19
	
	
	WP 5D #20

	DATE

	30 January
6 February
2013
	
	10-17
July
2013

	
	9-16 October 2013
	
	12-19 February 2014
	
	18-25 June
2014
	
	1
October 2014
	15-22 October 2014


	Meeting Designator
	‘X-1’
	
	‘X’
	
	‘X+1’
	
	‘X+2A’
	
	‘X+2B’
	
	-
	-

	TABLE 1
ITEM #
	1
	
	3
	
	5
	
	8
	
	8
	
	10
	11

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D

	

	Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies

	

	
	WP 5D #15
	
	WP 5D #16
	
	WP 5D #17
	
	WP 5D #18
	
	WP 5D #19
	
	
	WP 5D #20

	Deadline

	
	3
July 2013

	
	2 October 2013
	
	5
February 2014
	
	11
June 2014
	
	18 September 2014
	
	

	Meeting Designator
	
	7 days before
‘X’
	
	7 days before ‘X+1’
	
	7 days before X+2A
	
	7 days before X+2B
	
	-
	
	-

	TABLE 1
ITEM #
	
	2
	
	4
	
	6
	
	7
	
	9
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent
	
	Transposing Organization
(except for Scenario 3)
	
	



______________
Attention: The information contained in this document is temporary in nature and does not necessarily represent material that has been agreed by the group concerned. Since the material may be subject to revision during the meeting, caution should be exercised in using the document for the development of any further contribution on the subject.
M:\BRSGD\TEXT2013\SG05\IMT-2000\005e.docx ( )	19.07.13	06.02.13
M:\BRSGD\TEXT2013\SG05\IMT-2000\005e.docx	19.07.13	06.02.13
image1.png




