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1 Project grounds

è

May 2001 : Public consultation 

launched

by 

the

ART

è

June

2001 : 

Creation

of 

the

ENUM national 

working 

group

è

February

2002 : 1st conclusions 

from

the

ENUM national WG

è

February

2002 : ART 

calls 

for a national 

project

ü

National ENUM 

implementation

ü

Design, 

implementation and

evaluation

of a 

delegation scheme

ü

Participation of 

the

AFNIC

ü

Participation of an 

entity that owns numbering resources used 

for a 

telephony 

service

ü

Deliverable 

of 

results

è

March 2002 : 

Proposal

received from the 

RNRT 2002 call

è

May 2002 : 

The

Project 

receives the

RNRT agreement as of 14 May 2002 
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2  Project 

partnership

è

France 

Télécom

R&D (Project leader) : 

France 

Télécom Research Laboratories

è

AFNIC : 

French 

registry managing the

.

fr

zone

è

INT : 

Institut National des Télécommunications :

French 

Telecommunications 

Engineering 

high school 

è

Orange : 

Mobile 

operator

: France 

Télécom 

subsidiary

è

SFR : 

Mobile 

operator

of 

the Cégétel 

holding
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3 Objectives

Give 

guidance for 

the

national 

implementation 

of 

ENUM in France

1.

Increase competencies 

on ENUM 

and its

DNS 

implementation

in 

France

2.

Experiment 

a «

real size

» 

implementation

model on 

the

public Internet 

3.

Give 

guidance on 

the

utilisations 

and 

basic ENUM system 

access 

functions
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4 

Project main stages 

(1/2)

1.

Broad analysis of the background and of the requirements of ENUM

and 

the DNS

è

roll

-

out competencies about ENUM 

è

provide a basis for the description of the architecture and sce

narios for the trial

2.

Study the DNS techniques fulfilling the  ENUM requirements

è

identify, implement and validate DNS solutions 

fulfilling the ENUM requirements

3.

Study of the ENUM architecture for a national implementation

è

precise the delegation model chosen by France

è

carry out the system architecture analysis

è

roll

-

out simulations to achieve a performance analysis
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4 

Project main stages

(2/2)

4.

National implementation roll

-

out

è

implement the DNS infrastructure on the experimental network of

the partners

è

show and assess the whole set of advanced concepts studied in t

he previous sub

-

projects

è

validate the considered solutions

5.

Appraisal of the project

è

global assessment of the project

è

prepare documents to further communicate on the project
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5 

Partners’ role in the field trial

(1/2) : the 

expertise

è

Expertise in the following domains :

ü

telecommunications (fixed & mobile) : 3 operators (France 

Télécom

, 

Orange, SFR), the INT

ü

Internet : AFNIC, France 

Télécom

R&D

ü

simulation tools: the INT 
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5 

Partners’ role

in 

the field

trial

(2/2) : 

the

trial

Tier 

Tier 

1

1

Tier 

Tier 

0

0

Tier 

Tier 

2

2

France 

France 

Télécom

Télécom

Orange

Orange

SFR

SFR

RIPE

RIPE

-

-

NCC

NCC

e164.

arpa

3.3.e164.

arpa

ASP

ASP

FranceTélécom

FranceTélécom

ASP 

ASP 

Orange

Orange

ASP

ASP

SFR

SFR

ENUM

ENUM

Customers

Customers

AFNIC

AFNIC

INT

INT
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6 

Timetable

5 sub

-

projects

–

20 

months

–

T

0

December

2002

SP1

: 

Analysis

(4 

months

)

SP2

: DNS 

Study

(12 

months

)

SP3

: ENUM Architecture (12 

months

)

SP4

: ENUM trial (9 

months

)

Set

-

up

the

convention

T

0

T

0

+3

T

0

+9

T

0

+15

T

0

+4

SP5

: 

Appraisal

(2 

months

)

T

0

+ 18

T

0

+20

2003

2003

J  F  M  A  M  J  J  A  S  O  N  D

2002

2002

J  J  A  S  O  N  D

2004

2004

J  F  M  A  M  J  J  A  S  O  N  D

T

0

+ 18
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7 Questions 


	


______________

	Contact:
	Gary Richenaker

Telcordia Technologies
	Tel:
+1 973 809 4305

Fax:
+1 973 809 5965

Email
grichena@telcordia.com 

	

	Attention: This is not a publication made available to the public, but an internal ITU-T Document intended only for use by the Member States of the ITU, by ITU-T Sector Members and Associates, and their respective staff and collaborators in their ITU related work. It shall not be made available to, and used by, any other persons or entities without the prior written consent of the ITU-T.



_1099997331.ppt


   - p* - 26/11/2002



2  Project partnership



		France Télécom R&D (Project leader) : France Télécom Research Laboratories



		AFNIC : French registry managing the.fr zone



		INT : Institut National des Télécommunications :



	French Telecommunications Engineering high school 



		Orange : Mobile operator: France Télécom subsidiary



		SFR : Mobile operator of the Cégétel holding













&france telecom




€&) AFNIC








orange”




wisirr
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4 Project main stages (1/2)



Broad analysis of the background and of the requirements of ENUM and the DNS

	 roll-out competencies about ENUM 



	 provide a basis for the description of the architecture and scenarios for the trial



Study the DNS techniques fulfilling the  ENUM requirements

	identify, implement and validate DNS solutions fulfilling the ENUM requirements





Study of the ENUM architecture for a national implementation

	 precise the delegation model chosen by France



	 carry out the system architecture analysis



	 roll-out simulations to achieve a performance analysis
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5 Partners’ role in the field trial(1/2) : the expertise

		Expertise in the following domains :



		telecommunications (fixed & mobile) : 3 operators (France Télécom, Orange, SFR), the INT





		Internet : AFNIC, France Télécom R&D





		simulation tools: the INT 
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6 Timetable

 5 sub-projects – 20 months – T0 December 2002





SP1: Analysis

 (4 months)

SP2: DNS Study (12 months)

SP3: ENUM Architecture (12 months)

SP4: ENUM trial (9 months)

Set-up

the convention

T0

T0 +3

T0 +9

T0 +15

T0 +4

SP5: 

Appraisal

 (2 months)

T0 + 18

T0 +20

T0 + 18



2003

J  F  M  A  M  J  J  A  S  O  N  D



2004

J  F  M  A  M  J  J  A  S  O  N  D



2002

J  J  A  S  O  N  D
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7 Questions 
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5 Partners’ role in the field trial(2/2) : the trial





Tier 1

Tier 0

Tier 2

France Télécom

Orange

SFR

RIPE-NCC

e164.arpa

3.3.e164.arpa

ASP

FranceTélécom

ASP Orange

ASP

 SFR

ENUM

Customers 

INT



























AFNIC
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4 Project main stages(2/2)





National implementation roll-out

	 implement the DNS infrastructure on the experimental network of the partners



	 show and assess the whole set of advanced concepts studied in the previous sub-projects



	 validate the considered solutions





Appraisal of the project

	 global assessment of the project



	 prepare documents to further communicate on the project
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3 Objectives



	Give guidance for the national implementation of ENUM in France



Increase competencies on ENUM and its DNS implementation in France



Experiment a « real size » implementation model on the public Internet 



Give guidance on the utilisations and basic ENUM system access functions
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1 Project grounds

		May 2001 : Public consultation launched by the ART





		June 2001 : Creation of the ENUM national working group

		February 2002 : 1st conclusions from the ENUM national WG



		February 2002 : ART calls for a national project



National ENUM implementation

Design, implementation and evaluation of a delegation scheme

Participation of the AFNIC

Participation of an entity that owns numbering resources used for a telephony service

Deliverable of results



		March 2002 : Proposal received from the  RNRT 2002 call



		May 2002 : The Project receives the RNRT agreement as of 14 May 2002 
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Numérobis

French ENUM field trial



by Sophie Coste-Martinez, Project Manager

and Alain Doisneau


















