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  April 15, 2010 
 
 
Introduction 
 
Pursuant to Article (67) of the Revised Treaty of Chaguaramas, the regional and national 
commitments to the WTO GATS and the European Union - Economic Partnership Agreement 
(EU-EPA), CARICOM/CARIFORUM States have committed to harmonize ICT Policies, 
Legislation and Regulatory Procedures so as to meet specific objectives.  In this context, timely 
adoption of the outcomes of the HIPCAR project by policy makers at the regional and national 
levels will secure compliance with these commitments and prepare the region institutionally to 
meet its Treaty obligations. 
 
The issue of “buy in” at the highest levels and the importance of securing ownership of the 
outcomes by all stakeholders were recognized at the planning meeting in December 2008 and 
again articulated at the First Consultation Workshop of WGs 2 and 3 and discussed at length by 
the Steering Committee following that consultation Workshop. This issue was also discussed at 
the First Consultation Workshop of WG1 and it was agreed that no further debate was needed 
regarding the principles involved. 
 
The concerns expressed at the Planning meeting held in Grenada, 15-16 December 2008, 
however, reflect the elements of the strategy to secure satisfactory implementation of the 
outcomes of the HIPCAR Project   As a reminder these are reproduced below:.  
 
Extract from the Report of the Planning meeting held in Grenada, 15-16 December 2008 
 

Regarding stakeholder ownership and support 
 

 A key success factor for the Project will be to secure the political will by ministers 
and regulatory bodies in the region to position ICT harmonization and the Project 
as a high priority. 

 
 Thus, engaging stakeholders at the political/policy level is essential. One option 

to achieve this would be to convene a meeting at this highest level to introduce 
the HIPCAR Project, create awareness and secure early “buy-in”. 

 
 The identified national and regional focal points must play a key role in ensuring 

that the Project’s harmonization goals are attained. 
                                                 
1 The full title of the HIPCAR Project - funded by the European Commission and ITU, in collaboration with CTU - is “Enhancing 
Competitiveness in the Caribbean Through the Harmonization of ICT Policies, Legislation and Regulatory Procedures”. 
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Developments to date 
 
A key success factor for the Project will be to secure the political will by ministers and 
regulatory bodies in the region to position ICT harmonization and the Project as a high 
priority. 
 
Thus, engaging stakeholders at the political/policy level is essential. One option to 
achieve this would be to convene a meeting at this highest level to introduce the HIPCAR 
Project, create awareness and secure early “buy-in”. 
 
There is consensus that a special “validation” meeting of Ministers and senior officials may be 
impractical. Instead the opportunity should be taken to introduce the HIPCAR project, its 
objective, outcomes, etc on the agenda of scheduled meetings of the relevant ministers under 
the CARICOM/CTU umbrella. The upcoming Fourth meeting of CARICOM ICT Ministers in May 
2010 provides such a forum. The CARICOM Secretariat has requested that a briefing paper be 
prepared for this meeting. 
 
The identified national and regional focal points must play a key role in ensuring that the 
Project’s harmonization goals are attained. 
 
There is consensus that the success of the project will be measured by the extent to which 
national governments adopt and adapt the model regulations (which are the ultimate output of 
the working groups) in their legislative agenda and which will eventually give effect to the 
harmonization of policies and legalization. The importance of keeping portfolio ministers and 
ministries informed of the status of the project on an ongoing basis is also agreed.. The 
Country Focal Points (CFPs) are committed to play the key role in keeping their 
governments informed.  
 
The fact that the various countries are at differing stages in the evolution of their respective ICT 
policy, legislative and regulatory frameworks, CFPs are aware of the important role that they 
must discharge in sensitizing policy makers and legislative draftsmen should opportunities arise 
to introduce the principles and concepts arising out of the HIPCAR project into national policy 
considerations even before adoption by CARICOM.  
 
Outcomes of 2nd Consultation Workshop and immediate next steps 
 
The key and only outcome of the 2nd consultation workshop is the consensus reached on model 
legislation/regulations for the selected topics – Interconnection, Universal Access and Service 
and Licensing. It is expected that countries will use these model texts to adapt their respective 
legal and regulatory frameworks and bring them in line with international best practices, albeit 
that the models have been specifically crafted for the region  
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Table 1 
Immediate next steps 

 
 

Activity Period Outputs / Deliverables 
Finalization of Draft model 
legislation/regulation by the Expert team. 
 
This will include circulation of documents 
to participants for final review 

April 30 – May 
15, 2010 

Final drafts of the legislation/regulation 
reflecting the consensus reached at the 
first consultation workshop 
A possible issue of translation to Dutch, 
Spanish and French, to deal with the 
nuances of language, has to be resolved.  
 

Steering Committee meeting to review 
the drafts of model 
legislation/regulations.   
 
Steering Committee to consider modality 
for HIPCAR assistance for 
implementation of legislation in 
beneficiary countries  

On April 16, 
2010 

Conditional approval of drafts – final will 
follow completion of the final drafts. 

Agreed procedure for HIPCAR assistance 
to beneficiary countries 

Draft legislation/rules to be reviewed by 
CARICOM drafting team 

TBA Final texts ready for adoption by 
CARICOM – simultaneously circulated to 
national governments. 
  

 May 15, 2010 Completion of Phase 1 

 
 
The Way Forward 
 
As it is adoption of the recommendations by the national governments that will eventually give 
effect to the harmonized policies, it will be important that the portfolio ministers and ministries be 
kept fully informed of opportunities available for implementation, in particular the assistance that 
the Project can provide to national governments.  The process towards achieving this will be on 
two planks: 

1) Support of CARICOM and adoption as regional policies/model legislation 
2) Implementation at the national level. 

 
1) Support of CARICOM and adoption as regional policies/model legislation 
The report/brief on the project on the agenda of the CARICOM ICT Ministers should be 
presented in such a way that it becomes an agenda item for these meetings and the outcome 
mandates the Secretariat to “take the matter to conclusion” and to report progress. 
 
2) Implementation at the national level 
The ITU - HIPCAR will, as a matter of urgency, provide CARICOM and the national 
governments with information on the process to access the assistance for implementation at the 
national level – this would include instructions for making the applications, the type of 
assistance that will be provided, time tables, etc. It has been agreed that a communication in 
this regard will be sent to national governments from the ITU’s BDT directorate.   
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Table 2 
The Way Forward 

 
 Activity Outputs / Deliverables 

1. Complete Phase 1 (Table 1) 
 

Model legislation/regulations completed and 
formally introduced to CARICOM and national 
governments 

2. BDT Directorate to  issue letter to national 
governments regarding opportunities for 
assistance under HIPCAR for 
implementation at the national level. 

Confirmation and information to national 
governments as to modality for access to 
assistance. 

3. Solicitation of assistance from HIPCAR by 
National Governments for implementation  

Consultants/resources procured by national 
governments as appropriate 
 

4.  Adoption and adaption of model 
legislation/regulations into local format by 
national governments 

Draft model regulations prepared. For 
administration the purposes, the project activity 
will be considered as complete when the draft 
regulations have been prepared and submitted 
for the “legislative” process. 
 


