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	Summary:
[bookmark: _GoBack]As stipulated by the ITU Constitution, a key function of the ITU Telecommunication Development Sector is to fulfil the purposes of the Union's dual responsibility, as a United Nations specialized agency and as an executing agency, by developing and implementing projects to facilitate and enhance telecommunications development technology by offering, organizing and coordinating technical cooperation and assistance activities.
This document presents an overview of the outcomes related to ITU project implementation in six regions of ITU’s Telecommunication Development Sector, namely Africa, Americas, Arab States, Asia-Pacific, Commonwealth of Independent States (CIS) and Europe, as well as global.
Action required:
TDAG is invited to note this document and provide guidance as deemed appropriate.
Reference:
WTDC Resolutions 17 and 52 (Rev. Buenos Aires, 2017) and PP Resolution 157 (Rev. Dubai, 2018).





1. Introduction
Considering WTDC-17 Resolutions 17 and 52 and PP-18 Resolution 157 in relation to strengthening the executing agency role of the ITU Telecommunication Development Sector, to strengthen the project execution function in the ITU, and to implement regionally approved Initiatives at the national, regional, interregional and global levels, BDT has undertaken a significant number of actions and activities to develop and implement projects in the Development Sector.
ITU projects are making a difference in the lives of people and offer sustainable and innovative solutions around the world to achieve development through ICTs. ITU offers tailor-made projects for multi-stakeholder needs, with recognized long-standing technical expertise in the ICT field and comprehensive project management experience. 
BDT has continued to improve and take the necessary steps to strengthen its project execution role, by developing and refining the necessary tools, methodologies, guidelines, templates, standards, database and training related to projects and project management. 
The ongoing application of a results-based management approach, as well as project management guidelines, has also resulted in improved management, better implementation, enhanced auditing and monitoring, better accountability and the achievement of the planned results and objectives of projects.
BDT has made continuous efforts to increase the sharing of information, experiences and lessons learned of implemented projects, especially by enhancing the ITU projects website, as well as developing case studies and project post implementation assessment reports and videos.
2. Overall project implementation 
Since 2007, BDT has implemented a total of 242 small, medium and large projects at national, regional, interregional and global levels. A total number of 150 developing and least developed countries have benefited from the above-mentioned implemented projects. 
3. Project portfolio 
As of 31 December 2018, the ITU project portfolio has 60 ongoing projects, valued at CHF 67,897,598 (Annex 1). The current balance held in ongoing projects is CHF 21,398,305 [footnoteRef:1] with 17 new projects valued around CHF 10.2 million having been developed and signed in 2018 (Annex 2). [1:  For reporting purposes, all financial figures are converted into CHF using ITU’s accounting exchange rate of December 2018.] 

Most projects are developed for Member States, co-financed by ITU and external partners.
4. Ongoing projects by region
The following is a distribution of the 60 ongoing projects as of 31 December 2018, based on regional distribution. The Asia-Pacific region has 11 projects, Africa has 11, the Americas has 8 projects, 9 projects in the Arab region and 1 project in Europe. In addition to the regional projects, there are 20 global projects.



5. Ongoing projects by areas of action 
The following is a distribution of the 60 ongoing projects as of 31 December 2018, based on the BDT thematic. Most projects fall into the ICT Applications, Technology and Network Development; Spectrum Management and Broadcasting and Capacity Building [footnoteRef:2] thematic areas. [2:  Please note that some projects fall under more than one area of action.] 


6. Projects under development to be signed
Several projects have been under development and are expected to be signed in the first half of 2019, valued at around CHF 9 million, such as:
1. Provide Brazil with a regulatory environment conducive to digital transformation – Americas region;
2. National Implementation of the Financial Inclusion Global Initiative in Mexico – Americas region;
3. Advise and support the Ministry of Communications and Transportation in the development of general activities for the best use of ICT for Digital Transformation in Colombia – Americas region;
4. Updating of regulatory framework in the field of telecommunications in the Republic of Panama – Americas region;
5. Establishment of an African Digital Transformation Center (ATDC) in South Africa – Africa region;
6. Strengthening the capacity of the judiciary in Burkina Faso regarding the interpretation and application of ICT legislation in Burkina Faso – Africa Region;
7. National Implementation of the Financial Inclusion Global Initiative in Egypt – Arab Region
8. International Research, Development and Testing Centre for new equipment, technologies, and services (IRDTC) - Phase 1 – CIS Region;
9. ICT applications to enhance traceability in the food value chain – Asia-Pacific region;
10. Capacity Building on an ICT Centric Innovation Ecosystem – Republic of Korea – Global;
11. Assistance for the Establishment of National Spectrum Management Basic Framework Systems – Republic of Korea – Global.

7. Funding sources for projects
ITU Projects are funded mostly through extra-budgetary resources. Projects have four types of funding sources: Funds in Trust (FIT), ICT Development Fund (ICTDF), Voluntary contributions and ITU Regular Budget. Most projects have at least two funding sources. 
Based on the ongoing budget for the implementation of projects as of 31 December 2018, 88% corresponds to Funds in Trust, 9% to the ICTDF and 3% to the BDT Operational Plan.
ICTDF funds are granted as seed money for the implementation of projects related to BDT areas of action in developing and least developed countries. Projects are chosen, based on their potential long-term sustainable impact and their facilitation of multi-national cooperation and partnership. 
For the funding of projects to implement the WTDC-17 Regional Initiatives, ITU Council-18 decided to allocate CHF 2 million for the period of 2018-2019 from the 2017 Operational Plan and include CHF 3 million for 2020-2021 in the Financial Plan 2020-2023. These funds were allocated to act as seed funds used to attract funds from partners. As an initial step towards the implementation of the Regional Initiatives, ten (10) new projects from all regions were under development by the end of 2018 for implementation from 2019.
8. Examples of efforts being made, related to the strengthening of the project execution function
In addition to the many efforts already being made by BDT to continue to strengthen its project execution role, such as developing and refining of the necessary tools, methodologies, guidelines, templates, standards, database related to projects and project management, below are several examples of new actions being taken:
· Project post implementation assessments and missions: BDT has conducted post implementation assessments for several implemented ITU projects. These assessments aim to review the achievements of the set key performance indicators, efficiency and effectiveness of the implementation of the projects, as well as the impact of achieved results, centred on results-based management principles. The outcome of each review is based on an objective analysis of the results achieved, as well as the drawing of lessons learned that may help improve the design and implementation of future ITU projects. The results are captured in Assessment Reports which are also published on BDT Projects website. 
· Project videos: Project videos are instrumental in the promotion of ITU projects. Relevant footage and interviews with the different stakeholders compiled during the post implementation assessement missions, are used to produce short videos which showcase the project relevance, results and achievements. Such videos are also used to share experiences among the ITU Membership. The project videos are available on BDT Projects website.
· Project case studies: BDT has developed a series of case studies based on implemented ITU projects. The case studies are short summary documents that provide essential information in an easy to read presentation format. Each case study aims at sharing information related to different ITU projects, their implemented activities, achieved results, lessons learned, conclusions and recommendations. ITU project case studies are a resource for stakeholders and ITU Members to share experiences, and give an opportunity for them to replicate good practices. They are published on BDT Projects website.
9. Lessons learned, challenges and opportunities
· It is evident that internal capacity building is needed on a continuous basis as project management practices are evolving all the time. For that reason, training courses were run for BDT staff as a way of upgrading skills. This included staff at headquarters and those in the field. More courses and a possible certification in project management is under consideration.
· The execution of post-implementation assessments continues to be an important effort, especially to increase the sharing of information, experiences and lessons learned of implemented projects. Given the overall number of ongoing projects and limited resources, BDT will continue to carry out project reviews on a selective basis where priority will be given to those projects with high impact. 
· Externalities such as political and civil strife, as well as economic difficulties in some of the beneficiary countries, as well as the disruption of project implementation resulting from natural disasters, continue to be the cause of delays in the timely project implementation.
· Resource mobilization to raise extra budgetary funds for the implementation of BDT projects remains a crucial task but and also a difficult challenge. Continuous efforts are being made, especially through the strengthening of partnerships.
Conclusion
BDT projects continue to be a significant part of the BDT activities in terms of the direct assistance they provide to developing countries. The project execution function is one of the strengths of BDT. To this end, BDT continues to monitor, analyze the challenges as well as opportunities in the area of project development, implementation, and monitoring. In order to promote transparency and accountability in the execution of projects, BDT follows Results-Based Management and Project Management guidelines. 
Special attention is given to ensure that Key Performance Indicators (KPIs) are clearly defined for each project. During the course of the implementation of a project, KPIs are being monitored and once a project has been fully implemented, assessments are carried out against the set of previously defined KPIs. 
The implementation of projects has proven to be an efficient way of responding to the specific needs of ITU Member States, in addition to BDT regular budget activities, and serves as an excellent mechanism of matching ICT-DF seed funds, external funding partners and beneficiary countries. 
BDT projects are also an effective tool to implement the Regional Initiatives, which have been defined by Member States as the priority areas in which to focus on during a particular period, with the potential to benefit several countries in each region. 
BDT is continuously innovating in order to respond to opportunities as well as challenges related to projects, by improving its project execution function, processes and reporting, in order to uphold accountability, efficiency and effectiveness in the implementation of projects.
For more information on projects implemented by ITU, visit: http://www.itu.int/en/ITU-D/Projects/Pages/default.aspx 


Annex 1
60 Ongoing projects as of December 2018
(CHF)[footnoteRef:3] [3:  The amounts are based on the signed implementation budget. ] 

	#
	Title
	in-cash external
	in-cash ICT-DF
	in-cash OP

	1
	Smart Groundwater Management
	 19,660 
	 
	 26,000 

	2
	National CIRT Establishment in The Gambia
	 98,300 
	 
	 39,320 

	3
	ICT-Eye: keeping an eye on ICT data
	 
	 
	 600,000 

	4
	Development of collaboration platform to foster affordable access to international optical fiber infrastructure
	 
	 
	 160,500 

	5
	Digital Identity for Development
	 
	 
	 200,000 

	6
	Enhancement of National Emergency Telecommunication Plans and Coordination to Save Lives
	 
	 
	 500,000 

	7
	Global e-Waste Statistics 2018
	 63,201 
	 
	 45,144 

	8
	New graphical interface of the ITU Interactive Transmission Maps
	 
	 
	 200,000 

	9
	CIRT Implementation of CIRT Services and related capabilities
	 
	 
	 98,300 

	10
	Proyecto piloto para el uso de las TIC para situaciones de emergencia y desastres en la región de las Américas
	 
	 
	 68,000 

	11
	Project for the use of ICTs in emergency and disaster situations in the Caribbean region- Phase 1
	 
	 
	 100,000 

	12
	Monitoreo del Espectro Radioelectrico
	 132,320 
	 123,087 
	 123,087 

	13
	Rural Telecommunications Development in Least Developed Countries
	 196,691 
	 1,993,524 
	 

	14
	SET-UP IPv6 and IoT EXPERTISE CENTRE
	 294,654 
	 294,654 
	 

	15
	Réseau hertzien large bande de Madagascar
	 737,250 
	 245,750 
	 

	16
	Establishment of a Cybersecurity Innovation Centre for the Arab Region
	 1,966,000 
	 739,708 
	 

	17
	Connect a School, Connect a Community Initiative in the State of Palestine Project II
	 40,000 
	 110,000 
	 

	18
	Regional Center ICT Accessibility for Persons with Disabilities
	 49,150 
	 73,725 
	 25,000 

	19
	Broadband Wireless Network in Africa
	 78,640 
	 171,237 
	 138,500 

	20
	Broadband Wireless Network - Djibouti
	 840,465 
	 
	 

	21
	Broadband Wireless Network - Mali
	 
	 840,465 
	 

	22
	Broadband Wireless Network - Burkina Faso
	 840,465 
	 
	 

	23
	Broadband Wireless Network - Eswatini
	 447,265 
	 393,200 
	 

	24
	Development of Satellite Communications Capacity and Emergency Communications Solutions for the Pacific Islands
	 98,300 
	 491,500 
	 

	25
	Extension of Telemedicine to cover remote Areas in Zimbabwe
	 282,742 
	 68,810 
	 

	26
	Universidades argentinas en la UIT
	 66,932 
	 
	 

	27
	National CIRT Establishment in Burundi
	 231,453 
	 
	 

	28
	Communications CIRT Establishment
	 305,394 
	 
	 

	29
	Support the Implementation of National Telecommunications Agency (ANATEL, Brazil)
	 35,748,490 
	 
	 

	30
	Diseño de estrategia para la implementación de mejores prácticas internacionales en la asignación de espectro atribuido al servicio móvil IMT en Colombia
	 104,993 
	 
	 

	31
	Desarrollo del conocimiento en tecnologías, para especialistas del ICE
	 290,438 
	 
	 

	32
	Reforma a la Ley General de Telecommunicaciones de la Republica Domincana (INDOTEL)
	 171,572 
	 
	 

	33
	mHealth for NCDs Joint Programme
	 170,215 
	 
	 

	34
	m Health for Strengthening National Diabetes Prevention and control in Tunisia
	 294,900 
	 
	 

	35
	eMCM Master of Communications Management
	 
	 
	 

	36
	Delivery of the Spectrum Management Training Program (SMTP)
	 
	 
	 

	37
	Delivery of the Spectrum Management Training Program (SMTP)
	 
	 
	 

	38
	Development of a toolkit for ICT innovation policy/governance and ICT innovation ecosystem-II
	 87,743 
	 
	 

	39
	Basic National Spectrum Management System
	 87,743 
	 
	 

	40
	Further developments to Spectrum Management System for Developing Countries (SMS4DC) software
	 87,743 
	 
	 

	41
	Mainstreaming ICT Applications for SDG
	 404,947 
	 
	 

	42
	Financial Inclusion Global Initiative (FIGI)
	 672,372 
	 
	 

	43
	National Implementation of the Financial Inclusion Global Initiative (FIGI) in China
	 224,124 
	 
	 

	44
	National Spectrum Management Assistance Workshop
	 163,532 
	 
	 

	45
	Development of a toolkit for ICT innovation policy/governance and ICT innovation ecosystem
	 109,021 
	 
	 

	46
	ICT Cooperation and partnership-TRA-UAE
	 147,450 
	 
	 

	47
	Coding Camps and ICT training for Young Girls in Africa - Phase 1
	 600,637 
	 
	 

	48
	PRIDA-ITU Delegation Agreement for Action
	 5,642,939 
	 564,294 
	 

	49
	Implementing the Climate Change Adaptation Component of the Satellite Communications, Capacity, and Emergency Communications Solutions Project for the Small Island Developing States of the Pacific
	 112,859 
	 
	 

	50
	Master Plans for Spectrum Management and Country Assistance in Spectrum Management
	 367,940 
	 
	 

	51
	Capacity Building for Countering Misappropriation of Telephone Numbers in Pacific Island Countries
	 147,450 
	 
	 9,830 

	52
	Emergency Telecommunications in Asia and the Pacific
	 168,290 
	 
	 

	53
	Cybersecurity in Pacific Island Countries
	 157,772 
	 
	 

	54
	Enabling policy and regulatory environment in Asia-Pacific
	 225,087 
	 
	 

	55
	Harnessing ICTs to support the digital economy and an inclusive digital society
	 156,720 
	 
	 

	56
	Fostering development of infrastructure to enhance digital connectivity in Asia-Pacific
	 242,968 
	 
	 

	57
	European mHealth Knowledge and Innovation Hub
	 3,385,763 
	 
	 

	58
	Advisory Services to Saudi Arabia's Communication and Information Technology Commission (CITC)
	 2,402,649 
	 
	 

	59
	ITU-NBTC Training Programme 2018
	 42,977 
	 
	 

	60
	Capacity Building through Centres of Excellence (CoEs)
	 245,750 
	 
	 

	 
	TOTAL
	 59,453,964 
	 6,109,954 
	2,333,681 

	 
	 
	88%
	9%
	3%




Annex 2
Newly signed projects in 2018 (17 projects)[footnoteRef:4] [4:  The amounts are based on the signed implementation budgets.] 

(CHF)
	#
	Title
	Region
	in-cash external
	in-cash ICT-DF
	in-cash OP

	1
	Communications CIRT Establishment
	Africa
	305,394
	
	

	2
	Coding Camps and ICT training for Young Girls in Africa - Phase 1
	Africa
	600,637
	
	

	3
	PRIDA-ITU Delegation Agreement for Action
	Africa
	5,642,939
	564,294
	

	4
	CIRT Implementation of CIRT Services and related capabilities
	Arab States
	
	
	98,300

	5
	National Implementation of the Financial Inclusion Global Initiative (FIGI) in China
	Asia & Pacific
	224,124
	
	

	6
	Enabling policy and regulatory environment in Asia-Pacific
	Asia & Pacific
	225,087
	
	

	7
	Harnessing ICTs to support the digital economy and an inclusive digital society
	Asia & Pacific
	156,720
	
	

	8
	Fostering development of infrastructure to enhance digital connectivity in Asia-Pacific
	Asia & Pacific
	242,968
	
	

	9
	ITU-NBTC Training Programme 2018
	Asia & Pacific
	42,977
	
	

	10
	Project for the use of ICTs in emergency and disaster situations in the Caribbean region- Phase 1
	The Americas
	
	
	100,000

	11
	Monitoreo del Espectro Radioelectrico
	The Americas
	132,320
	123,087
	123,087

	12
	Universidades argentinas en la UIT
	The Americas
	66,932
	
	

	13
	Digital Identity for Development
	World or Multi-Regional
	
	
	200,000

	14
	Enhancement of National Emergency Telecommunication Plans and Coordination to Save Lives
	World or Multi-Regional
	
	
	500,000

	15
	Global e-Waste Statistics 2018
	World or Multi-Regional
	63,201
	
	45,144

	16
	New graphical interface of the ITU Interactive Transmission Maps
	World or Multi-Regional
	
	
	200,000

	17
	SET-UP IPv6 and IoT EXPERTISE CENTRE
	World or Multi-Regional
	294,654
	294,654
	

	
	TOTAL 
	
	7,997,953
	982,035
	1,266,531

	
	
	
	78%
	10%
	12%



________________
Chart 1: Distribution of Ongoing BDT Projects as of 31 December 2018 by Region
Distribution of Ongoing BDT Projects	
Asia 	&	 Pacific	Africa	Global	Americas	Arab	CIS	Europe	11	11	20	8	9	0	1	


Chart 2: Value of Ongoing BDT Projects and Remaining Balances of ongoing projects by Region as of 31 December 2018
Value of ongoing BDT projects in 2018 by region	
Asia 	&	 Pacific	Africa	Global	Americas*	Arab	CIS	Europe	2445816	11726661	6577433	36928919	6833006	0	3385763	Remaining Balances to be implemented	
Asia 	&	 Pacific	Africa	Global	Americas*	Arab	CIS	Europe	917672	7384390	4110247	4871735	1706345	0	2407916	


Chart 3: Projects by Thematic Areas*
Projects by Themes	
Capacity Building	Cybersecurity	Innovation	Regulatory and Market Environment	Technology and Network development	Digital inclusion	ICT Applications	Climate Change	LDCs 	&	 SIDs	Emergency Telecommunications	ICT Statistics 	&	 Indicators	Spectrum management and digital broadcasting 	8	6	3	4	10	5	11	2	5	7	1	8	

Chart 4: Number of projects under development & to be signed,
 by regions as of January 2019 
Distribution of Ongoing BDT Projects	
Asia 	&	 Pacific	Africa	Global	Americas	Arab	CIS	Europe	1	2	2	4	1	1	0	


	Contact:
	Name/Organization/Entity:
	Mr Cosmas Zavazava, Chief of Projects and Knowledge Management Department (PKM), Telecommunication Development Bureau

	
	Tel:
	+41 22 7305447

	
	E-mail:
	cosmas.zavazava@itu.int
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