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This document provides information on the detailed schedule and associated dates for the Revision 5 of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMTAdvanced)”. 
References
Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced”)
Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building”.
Document IMT-ADV/24(Rev.3) “Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2012”.
Document IMT-ADV/25(Rev.2) “Procedure for the development of draft revisions of Recommendation ITU-R M.2012”. 
Circular Letter 5/LCCE/2 Addendum 5. Circular Letter 5/LCCE/2 may be accessed at http://www.itu.int/md/R00-SG05-CIR-0002/en.  
I)	Procedure to be utilized in the development of the Revision
The procedure outlined in Document IMT-ADV/25(Rev.2) “Procedure for the development of draft Revisions of Recommendation ITU-R M.2012” applies to the development of this Revision 5.
In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMTADV/25(Rev.2), which is accomplished by this Document IMT-ADV/31.
II)	Baseline document to be used for the Revision 5
The baseline document to be used for the Revision 5 is the published version of Recommendation ITU-R M.2012-4 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)”. 
III)	General schedule aspects for the Revision 5 of Recommendation ITU-R M.2012
For the Revision 5 of Recommendation ITU-R M.2012 a completion date of the Working Party (WP) 5D meeting #39, currently planned for October 2021, has been chosen. 
The initial announcement of the Revision 5 was indicated in a liaison to the relevant External Organizations from the 19 - 26 February 2020 meeting #34 of WP 5D.
The detailed timeline for the Revision 5 Recommendation ITU-R M.2012 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2020 and 2021 time frame. Confirmed meeting dates of WP 5D for 2020 and 2021 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). Due consideration was given towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.
WP 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of the update for Revision 5 of Recommendation ITU-R M.2012 will be WP 5D meeting #35, which is scheduled for 24 June - 1 July 2020.  This establishes the first action point for the relevant External Organizations to interface with WP 5D on the Revision 5.
IV)	High level schedule for the Revision 5 for New Technology Proposals for Recommendation ITU-R M.2012
Document IMT-ADV/2(Rev.2), Section 2 outlines the specific process and associated timeline for new technology proposals for Recommendation ITU-R M.2012. When a new RIT or SRIT is proposed by an RIT/SRIT Proponent, the proposal will follow the process for IMT-Advanced as defined in Document IMT-ADV/2 (Rev.1), specifically:
The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and acknowledgement of receipt”). Documents IMT-ADV/2(Rev.1), and Reports ITU-R M.2133 (2008), ITU-R M.2134 (2008), ITU-R M.2135-1 (2009), will apply. For timing purposes, the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, the proposal deadline meeting, as defined in the Schedule of Document IMT-ADV/2(Rev.1) in Figure A21. Within the process as outlined in Figure A2-1 the specific dates of the schedule will be appropriately decided respecting the steps of the process (approximately four meetings from “Critical Milestone (1)” to the finalization of Step 7 of the process in Document IMTADV/2(Rev.1).
In Step 8, Document IMT-ADV/24(Rev.3) (“Process and the use of Global Core Specification (GCS), references, and related certifications in conjunction with Recommendation ITU-R M.2012”) will apply. The completion of Step 8 will be synchronized with the recurring update of Recommendation ITU-R M.2012.  Consequently, after successful completion of Step 7, the new technology can enter the revision cycle for Recommendation ITU-R M.2012 at Y+2A or as late as Y+2B as outlined in Table 1for inclusion in the current planned Revision.
While new technology proposals can be submitted to WP 5D at any time, however, for the Revision 5 to be able to consider new technology proposals for inclusion into the Revision 5 release, WP 5D has established a high level schedule for the major aspects of a new technology submission and its consideration by WP 5D under the process indicated in Document IMTADV/25(Rev.2).  This high level schedule is provided immediately below:
High level schedule for New Technology Proposals for Revision 5[footnoteRef:1] [1:  	Based on planned meeting dates.  Confirmed meeting dates of WP 5D for 2020 and 2021 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

In the case of a new technology proposal having been received by WP 5D, additional details including further specific schedules and deadlines such as those related to the provision of Form A and Certification B and C, GCS and DIS materials and the like will be communicated to the relevant parties associated with the new technology proposal.



	Process Step
IMT-ADV/2(Rev.1)
	Date
	Action
IMT-ADV/2(Rev.1) or 
IMT-ADV/25(Rev.1)

	Critical Milestone (0):
	Exceptionally 19 – 26 February 2020
(WP 5D #34)
	Step 1
Invitation to Propose RITs

	Critical Milestone (1):
	16 June 2020
(7 days before 23 June - 1 July 2020 – WP 5D #35)
	Step 3
Cut-off date for submission of candidate RIT and SRIT proposal

	
	July 2020
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Circular Letter announcing receipt by WP 5D of a complete candidate technology submission and an invitation for the formation of Independent Evaluation Groups and subsequent submission of Evaluation Reports.

	
	July 2020 to January 2021
	Opportunity for registration of Evaluation Groups

	Critical Milestone (2):
	15 February 2021
(7 days before 22 February - 5 March 2021 – WP 5D #37)
	Completion of Step 4
Evaluation of candidate RITs or SRITs by Independent Evaluation Groups
Cut-off date for evaluation report to ITU
Final date for submission of Form A

	Critical Milestone (3):

	22 February – 5 March 2021
(WP 5D #37)
	Completion of Step 5
Review and coordination of outside evaluation activities
Completion of Step 6
Review to assess compliance with minimum requirements
Completion of Step 7
Consideration of evaluation results, consensus building and decision

	Step 8  
	Y+2B:
31 May 2021
(7 days before 7 -18 June 2021 WP 5D #38)
	Step 8 Development of the new section in Rec. ITU-R M.2012 for the Radio Interface Technology.
Final date for submission of Certification B.

	Synchronization of Finalization of the Revision 
	Starting with Y+2B:
31 May 2021
(7 days before 7 -18 June 2021 WP 5D #38)

And continuing with the subsequent dates indicated in Table 1 below in this document
	The remainder of the process and schedules for finalization of the Revisions follows the dates and general tasks indicated in Items 8 through 13 in Table 1 below in this document.


V)	Detailed schedule for the Revision 5 update for Existing Technologies in Recommendation ITU-R M.2012
Table 1 below, extracted from Document IMT-ADV/25(Rev.2) and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-4 as indicated in Section 3 of Document IMT-ADV/25(Rev.2) in the case when a GCS is utilized - which is the current situation for all existing technologies in the current in-force version of Recommendation ITUR M.2012.
Calendar 1 provides a summary of actions defined in Table 1 for Revision 5 in a calendar view.
It should be noted that since Table 2 in Document IMT-ADV/25(Rev.2) which provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-4 (applicable to the case where a GCS is not utilized) does not apply for the Revision 5 therefore no detailed timeline information is provided for Table 2.
TABLE 1[footnoteRef:2] [2:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2020 and 2021 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 applicable to Section 3 of IMT-ADV/25 (Rev.2) in the case when a GCS is utilized
	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific Dates

	1
	WP 5D
	Meeting “Y-1” or earlier
(Approximately February prior year or earlier)
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITUR M.2012 and providing the detailed timelines for the revision.
	19-26 February 2020
(WP 5D #34)

	2
	Existing GCS Proponent
	Meeting “Y”
(Approximately June prior year)
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:3]* [3: * 	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.2012-4 under the purview of the GCS Proponent.] 

	16 June 2020
(7 days before 23 June- 1 July 2020 –WP 5D #35)

	3
	WP 5D
	Meeting “Y”
(Approximately June 
of prior year)
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	23 June - 1 July 2020
(WP 5D #35)

	4
	Existing GCS Proponent
	Meeting “Y+1”
(Approximately October 
of prior year)
	Delivery to ITU-R by the GCS Proponent of further information, including a summary of the proposed update.*
	30 September 2020
(7 days before 615 October 2020 -  WP 5D #36)

	5
	WP 5D
	Meeting “Y+1”
(Approximately October 
of prior year)
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	5-16 October 2020
(WP 5D #36)

	6
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “Y+2A”
Alternative 1
(Approximately February of current revision year)
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITUR M.2012-4, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR M.2012-4: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	15 February 2021

(7 days before 22 February - 5 March 2021 – WP 5D #37)

	7
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “Y+2B” Alternative 2
(Approximately June of current revision year)
	Case requiring a modification of the GCS
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITUR M.2012-4, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR  M.2012-4: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	Y+2B:
 31 May 2021
(7 days before 7 - 18 June 2021 WP 5D #38)

	8
	WP 5D
	Meeting “Y+2A” or “Y+2B”
(Approximately February or June of current 
revision year)
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft Revision 5 of Rec. ITU-R M.2012.

WP 5D finalizes and agrees the specific technology update in the draft Revision 5 of Rec. ITUR M.2012 (not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D agreed draft Revision 5 of Rec. ITU-R M.2012 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.
Note:  In any event, the WP 5D meeting (“Y+2B”) will finalize the entirety of the preliminary WP 5D agreed draft Revision 5 of Rec. ITU-R M.2012 for all updated technologies (not necessarily including the detailed transposition references).
	 Y+2A:
22 February – 5 March 2021
(WP 5D #37)   

or

Y+2B:
7-18 June 2021
(WP 5D #38)

	9
	Transposing Organizations
	Due to ITU-R approximately one month prior to the subsequent Meeting
(Approximately September of current revision year)
	Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft Revision 5 of Rec. ITU-R M.2012. 
Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

This Item 9 does not apply to case of a Scenario 1 update. 
In case of Scenario 3, Item 9 does not apply because the Transposing Organization would have already provided the complete information by meeting “Y+2A” or “Y+2B”
	1 September 2021

	10
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references
	Anticipated to be
27 September 2021

	11
	WP 5D
	Subsequent Meeting
(Approximately October of current revision year)
	WP 5D performs a final quality and completeness check of the draft Revision 5 of Rec. ITU-R M.2012.
WP 5D forwards to Study Group 5 the Revision 5 of Rec. ITU-R M.2012.
	4-15 October 2021
(WP 5D #39)

	12
	Radiocommunication Bureau
	(Approximately November/December of current revision year)
	Submission by Counsellor for SG 5 of completed draft Revision 5 of Rec. ITUR M.2012 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule
(November 2021)

	13
	Study Group 5
	(Approximately November/December of current revision year)
	Study Group 5 considers adoption of the Revision 5 of Rec. ITU-R M.2012 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule
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CALENDAR 1
Summary of Actions for Revision 5 of Existing Technologies Organized in a Calendar View
	Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies

	

	
	WP 5D #34
	
	WP 5D #35
	
	WP 5D #36
	
	WP 5D #37
	
	WP 5D #38
	
	
	WP 5D #39

	
	
	
	
	
	
	
	
	
	
	
	
	

	DATE
	19 - 26 February 2019
	
	23 June- 1 July 2020
	
	5-16 October 2020
	
	22 February - 5 March 2021
	
	7-18 June 2021
	
	27
September 2021
	4-15 October 2021

	Meeting Designator
	‘Y-1’
	
	‘Y’
	
	‘Y+1’
	
	‘Y+2A’
	
	‘Y+2B’
	
	-
	-

	Table 1
Item #
	1
	
	3
	
	5
	
	8
	
	8
	
	10
	11

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D

	

	Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies

	

	
	WP 5D #34
	
	WP 5D #35
	
	WP 5D #36
	
	WP 5D #37
	
	WP 5D #38
	
	
	WP 5D #39

	Deadline
	
	16 June 2020
	
	30 September 2020
	
	15 February 2021
	
	31 May 2021
	
	1 September 2021
	
	

	Meeting Designator
	
	7 days before
‘Y’
	
	7 days before ‘Y+1’
	
	7 days before Y+2A
	
	7 days before Y+2B
	
	-
	
	-

	Table 1
Item #
	
	2
	
	4
	
	6
	
	7
	
	9
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)
	
	Transposing Organization
(except for Scenario 3)
	
	


_____________
Attention: The information contained in this document is temporary in nature and does not necessarily represent material that has been agreed by the group concerned. Since the material may be subject to revision during the meeting, caution should be exercised in using the document for the development of any further contribution on the subject.
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