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This document provides information on the detailed schedule and associated dates for the Revision 15 of Recommendation ITU-R M.1457 “Detailed specifications of the terrestrial radio interfaces of IMT-2000 (IMT-2000)”.
References
Recommendation ITU-R M.1457 − Detailed specifications of the terrestrial radio interfaces of IMT2000 (IMT-2000)
Document IMT-2000/1(Rev.1) − Submission and evaluation process and consensus building for future development of IMT-2000
Document IMT-2000/2(Rev.2) − Process and the use of Global Core Specification (GCS), references and related Certifications in conjunction with future revisions of Recommendation ITU-R M.1457
Document IMT-2000/3(Rev.2) − Procedure for the development of draft revisions of Recommendation ITUR M.1457
Document IMT-2000/4 − Historical documents related to Recommendation ITU-R M.1457 update process


1	Procedure to be utilized in the development of the Revision
The procedure outlined in Document IMT-2000/3(Rev.2) − Procedure for the development of draft revisions of Recommendation ITU-R M.1457 applies to the development of this Revision 15.
In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT2000/3(Rev.2), which is accomplished by this IMT-2000/8 Document.
2	Baseline document to be used for the Revision 15 update
The baseline document to be used for the Revision 15 update is the published version of Recommendation ITU-R M.1457-14 – Detailed specifications of the terrestrial radio interfaces of IMT-2000 (IMT-2000).
3	General schedule aspects for the Revision 15 update of Recommendation ITU-R M.1457
For the Revision 15 update of Recommendation ITU-R M.1457 a completion date of the Working Party 5D meeting #36, currently planned for October 2020, has been chosen.
The initial announcement of the Revision 15 update was indicated in a liaison to the External Organizations from the February 2019 meeting #31bis of WP 5D. In particular, the announcement of the start of the update cycle for Revision 15 is being made upon the request from existing GCS Proponent and earliest from the July meeting of 2019.
Since Working Party 5D received the request for update from the GCS Proponent of IMT-2000 FDMA/TDMA, Working Party 5D decided that the first formal meeting in the meeting cycle (“Meeting X”) of the update for Revision 15 of Recommendation ITU-R M.1457 is WP 5D meeting #32, which is scheduled for 9 – 17 July 2019.
The detailed timeline for the Revision 15 update of Recommendation ITU-R M.1457 was developed based on the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2019 and 2020 time frame. Confirmed meeting dates of WP 5D for 2019 and 2020 will be published on the ITU website. Due consideration was given towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.
4	High level schedule for the Revision 15 update for New Technology Proposals for Recommendation ITU-R M.1457
Void.
(Since there is no new RIT nor SRIT proposal received at #32 meeting of Working Party 5D).
5	Detailed schedule for the Revision 15 update for Existing Technologies in Recommendation ITU-R M.1457 
Table 1 below, extracted from IMT-2000/3(Rev.2) and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.1457 as indicated in Section 3 of IMT-2000/3(Rev.2) in the case when a GCS is utilized - which is the current situation for all existing technologies in the current in-force version of Recommendation ITU-R M.1457.
Calendar 1 provides a summary of actions defined in Table 1 for Revision 15 in a calendar view.
It should be noted that since Table 2 in Document IMT-2000/3(Rev.2) which provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.1457 (applicable to the case where a GCS is not utilized) does not apply for the Revision 15 update therefore no detailed timeline information is provided for Table 2.
TABLE 1[footnoteRef:1] [1:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2019 and 2020 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.1457 applicable to Section 3 of IMT-2000/3(Rev.2) in the case when a GCS is utilized
	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific Dates

	1
	WP 5D
	Meeting “X-1” or earlier
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITUR M.1457 and asks providing the detailed timelines for the revision.
	11 – 15 February
(WP 5D #31bis)

	2
	Existing GCS Proponent
	Meeting “X”
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.
Delivery to ITU-R of Form A by GCS Proponents if the members of a collective entity are changed.
	2 July 2019
(7 days before
 9 – 17 July 2019 – WP 5D #32)

	3
	WP 5D
	Meeting “X”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	9 – 17 July 2019
(WP 5D #32)

	4
	Existing GCS Proponent
	Meeting “X+1”
	Delivery to ITU-R by the GCS Proponent of further information, including a summary of the proposed update.
	2 December 2019
(7 days before 9  13 December 2019 − 
WP 5D #33)

	5
	WP 5D
	Meeting “X+1”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	9 - 13 December 2019
(WP 5D #33)

	6
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “X+2A”
Alternative 1
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the relevant templates (as per document IMT-2000/4, specifically Circular Letter 8/LCCE/47 and its Attachments) and any related supporting material for the proposed update to Rec. ITUR M.1457, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR  M.1457: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	

12 February 2020

(7 days before 19 – 26 February 2020 – WP 5D #34)

	7
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “X+2B” Alternative 2
	Case requiring a modification of the GCS 

Delivery to ITU-R by the GCS Proponent of the detailed update, including the relevant templates (as per document IMT-2000/4, specifically Circular Letter 8/LCCE/47 and its Attachments) and any related supporting material for the proposed update to Rec. ITUR M.1457, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR M.1457: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	

18 June 2020

(7 days before 24 June  1 July 2020 
WP 5D #35)

	8
	WP 5D
	Meeting “X+2A” or “X+2B”
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.1457.

WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITUR M.1457 (not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D provisionally agreed draft Revision of Rec. ITU-R M.1457 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.
Note:  In any event, the WP 5D meeting (“X+2B”) will finalize the entirety of the provisionally WP 5D agreed draft revision of Rec. ITU-R M.1457 for all updated technologies (not necessarily including the detailed transposition references).
	




(X+2A)
19 - 26 February 2020
(WP 5D #34)   

or 

(X+2B)
24 June - 1 July 2020
(WP 5D #35)

	9
	Transposing Organizations
	Due to ITU-R approximately one month prior to the subsequent Meeting
	Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft revision of Rec. ITU-R M.1457. 
Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

This Item 9 does not apply to case of a Scenario 1 update. 
In case of Scenario 3, Item 9 does not apply because  the Transposing Organization would have already provided the complete information by meeting “X+2A” or “X+2B”
	7 September 2020[footnoteRef:2] [2:  	If the GCS Proponent and the Transposing Organization consist of same organization, the GCS Proponent and the Transposing Organization can submit all required materials for updating its Section including Transposition References and Certification C by meeting X+2A or X+B.] 


	10
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication  Bureau is requested to provide to WP5D a document that incorporates the transposition references
	Anticipated to be
2 October 2020[footnoteRef:3] [3:  	If the GCS Proponent and the Transposing Organization consist of same organization and has already submitted all required materials for updating its Section including Transposition References and Certification C by meeting X+2, items 10 will be skipped.] 


	11
	WP 5D
	Subsequent Meeting
(Approximately October of current revision year)
	WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.1457.
WP 5D forwards to Study Group 5 the revision of Rec. ITU-R M.1457.
	7 - 14 October 2020
(WP 5D #36)

	12
	Radiocommunication Bureau
	(Approximately November/December of current revision year)
	Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.1457 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule in November 2020

	13
	Study Group 5
	(Approximately November/December of current revision year)
	Study Group 5 considers adoption of the revision of Rec. ITU-R M.1457 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule in November 2020
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CALENDAR 1
Summary of actions for Revision 15 of existing technologies organized in a calendar view
	Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies

	

	
	WP 5D #31bis
	
	WP 5D #32
	
	WP 5D #33
	
	WP 5D #34
	
	WP 5D #35
	
	
	WP 5D #36

	DATE

	11-15 February
2019
	
	9 - 17 July 2019
	
	9 -13 December 2019
	
	19 - 26 February 2020
	
	24 June - 1 July
2020
	
	2
October 2020
	7 - 14 October 2020


	Meeting Designator
	‘X-1’
	
	‘X’
	
	‘X+1’
	
	‘X+2A’
	
	‘X+2B’
	
	-
	-

	TABLE 1
ITEM #
	1
	
	3
	
	5
	
	8
	
	8
	
	10
	11

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D

	

	Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies

	

	
	WP 5D #321bis
	
	WP 5D #32
	
	WP 5D #33
	
	WP 5D #34
	
	WP 5D #35
	
	
	WP 5D #36

	Deadline

	
	2 July 2019
	
	2 December 2019
	
	12
February 2020
	
	18 June 2020
	
	7 September 2020
	
	

	Meeting Designator
	
	7 days before ‘X’
	
	7 days before ‘X+1’
	
	7 days before X+2A
	
	7 days before X+2B
	
	-
	
	-

	TABLE 1
ITEM #
	
	2
	
	4
	
	6
	
	7
	
	9
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent
	
	Transposing Organization
(except for Scenario 3)
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