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[bookmark: dbreak]This document provides the detailed schedule of critical items and milestones for the first release of draft new Recommendation ITU-R M.[IMT-2020.SPECS]. It is organized based on the normal IMT process flows and is presented in the typical format familiar to the External Organizations engaged in the IMT process for development of the Detailed Specifications of the Terrestrial Radio Interfaces of International Mobile Telecommunications.
These details address necessary items to be recognized and provided in due time by the relevant parties for the conclusion of Step 8. The schedule outlines the specific actions and hard deadlines for both Working Party 5D (WP 5D) and the relevant External Organizations, particularly the RIT/SRIT Proponents, GCS Proponents, and Transposing Organizations.
Background
The following dates are established for the specific actions and items needed for the process and, in particular, the completion of the first release Recommendation ITU-R M.[IMT-2020.SPECS] as identified in Table 1 below under Items 5 through 14. Additional details such as those related to the provision of Form A and Certifications B and C, Global Core Specification (GCS) and Directly Incorporated Specification (DIS) materials and other information may be communicated in the future to the relevant parties associated with the new technology proposals.
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Table 1
Specific Actions and Items Needed for Completion of the First Release of Recommendation ITU-R M.[IMT-2020.SPECS]
[bookmark: _Hlk4450941]Note: IMT-2020 Process Steps and Critical Milestone Dates from Document IMT-2020/2(Rev.2) Figure 1
This Table of the normal IMT-2020 process flow and interactions between ITU-R and external organizations incorporates the amended dates with the introduction of WP 5D Meeting #36bis.
Dates that have been revised based on Meeting #36bis are indicated as   new date  .

Dates no longer valid are marked by strike through.
	In light blue shading


Rows in the Table are to be addressed by the indicated External Organizations. 

Critical Actions that are hard deadlines requiring action by External Organizations to provide materials to WP 5D are indicated by: date

	Item
	Process Step
	Action by
	Date
	Action
	Notes

	Item 0
	IMT-2020 Process
Step 1
&
Critical Milestone (0)

	WP 5D
	March 2016
commencing from 
WP 5D #24 
23 Feb – 2 Mar 2016
&
ending at
WP 5D #32
Meeting ‘Y’
	Step 1
Invitation to Propose RITs

Step 2
Development of Candidate RITs/SRITs
	

	Item 1
	IMT-2020 Process
Step 2

	RIT/SRIT
Proponents
	
March 2016
commencing from 
WP 5D #24 
23 Feb– 2 Mar 2016
&
ending at
WP 5D #32
Meeting ‘Y’
	Step 2
Development of Candidate RITs/SRITs
	

	Item 2
	IMT-2020 Process
Step 3
&
Critical Milestone (1)
	RIT/SRIT
Proponents
	
2 July 2019

7 days before 
9 -17 July 2019 –
WP 5D #32

	
Step 3 - Cut-off date for submission of candidate RIT and SRIT proposals (final)

Final date for submission by RIT/SRIT Proponents
	

	Item 3
	IMT-2020 Process
Step 3
	WP 5D
	July 2019
(from WP 5D #32)
	Completion of Doc. IMT-2020/YYY
Input Submissions Summary 

Circular Letter announcing receipt by WP 5D of a complete candidate technology submission and an invitation for submission of Evaluation Reports.
	

	Item 4
	
	Independent Evaluation Groups
	March 2016 – end of 2017
	Opportunity for registration of Evaluation Groups
	

	Item 5
	IMT-2020 Process
Step 4
&
Critical Milestone (2)
	Independent Evaluation Groups 
(Evaluation Reports)

RIT/SRIT Proponents (Form A)
	
12 February 2020

7 days before 
19-26 February 2020 – 
WP 5D #34

	Completion of Step 4
Evaluation of candidate RITs or SRITs by Independent Evaluation Groups

Cut-off date for submission of evaluation reports (final) to ITU

Final date for submission of mandatory Form A by RIT/SRIT Proponents 
	

	Item 6
	Process 
Step 4
	WP 5D
	19-26 February 2020
WP 5D #34

	Completion of Doc.  IMT-2020/ZZZ
Evaluation Reports Summary
	

	[bookmark: _Hlk4508690]Item 7
	IMT-2020 Process
Step 8
	GCS Proponents
	
16 June 2020 

7 days before 23 June – 9 July 2020 - WP 5D #35e

[Editor’s note: Meeting converted to virtual (e-meeting)] 
 
	Step 8 Development of the specific sections in DNR ITU-R M.[IMT-2020.SPECS] for the Radio Interface Technology with no transposition references.

Final date for submission of Global Core Specification - GCS (final)

Final date for submission of mandatory Certification B by GCS Proponent.

Final date for submission of mandatory Overview section by GCS Proponent.

(GCS Utilized) and the full materials for describing its RIT/SRIT in the Recommendation (DIS style)

Satisfactory completion of mandatory new relevant business matters and satisfactory mandatory new statement of compliance with ITU policy on IPR by each GCS Proponent is essential & necessary for ITU-R accepting the GCS from the Transposing Organizations. 
	Note:  This GCS (final) “locks down” the content of the detailed specifications in Recommendation and is the master list of the expected transposition references in a 1 to 1 correspondence (GCS <> Reference) to be subsequently received from each Transposing Organizations  

	Item 8
	IMT-2020 Process
Step 5
Step 6
Step 7
&

Critical Milestone (3)
	WP 5D
	23 June – 9 July 2020
WP 5D #35e

[Editor’s note: Meeting converted to virtual (e-meeting)] 
	Completion of Step 5
Review and coordination of outside evaluation activities

Completion of Step 6
Review to assess compliance with minimum requirements

Completion of Step 7
Consideration of evaluation results, consensus building and decision
	

	Item 9
	IMT-2020 Process
Step 8

(continuing)
	WP 5D
	23 June – 9 July 2020
WP 5D #35e

[Editor’s note: Meeting converted to virtual (e-meeting)] 

	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed material for inclusion in the DNR.

WP 5D finalizes and provisionally agrees the specific technology WP 5D in draft new Rec. ITU-R M.[IMT-2020.SPECS]
(not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D provisionally agreed draft new Rec. ITU-R M.[IMT-2020.SPECS]
to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.

Note:  In any event, the WP 5D meeting #35 will “lock down” the entirety of the WP 5D provisionally agreed draft new Rec. ITU-R M.[IMT-2020.SPECS]
for all technologies (not necessarily including the detailed transposition references).
	23 June – 9 July 2020
WP 5D #35e

[Editor’s note: Meeting converted to virtual (e-meeting)] 


	Item 10
	IMT-2020 Process
Step 8

(continuing)
(end)

Critical Milestone (4)
	WP 5D
	5 – 16 October 2020
WP 5D #36e
	WP 5D performs a quality and completeness check of the provisionally agreed final draft new Rec. ITU-R M.[IMT-2020.SPECS] without the hyperlinks. and forwards to Study Group 5 for action/approval
Follow-up communications may be initiated to the GCS Proponents and/or Transposing Organizations, if necessary.
	WP 5D will not, in this meeting, complete Step 8 as previously planned. The completion is shifted to WP 5D Meeting #36bis.  See Item 12

	[bookmark: _Hlk4510679]Item 11
	IMT-2020 Process
Step 8

(continuing)
	Transposing Organizations
	8 October 2020



28 September 2020 (for Certification C)

approximately 4 to 6 weeks  prior to the Subsequent Meeting
	Delivery to ITU-R of transposition references (final) by each Transposing Organization for incorporation into the WP 5D provisionally agreed draft new Rec. ITU-R M.[IMT-2020.SPECS]

Delivery to ITU-R of mandatory Certification C by each Transposing Organization. (for submission to Mtg #36 by BR)

Satisfactory completion of mandatory new relevant business matters and satisfactory mandatory new statement of compliance with ITU policy on IPR by each Transposing Organization is essential & necessary for ITU-R accepting the transposition references from the Transposing Organizations.
	8 October 2020

(revised due date to send to Radio Communication Bureau from the Transposing Organizations for BR to compile all references (final) and all sections (final) into the completed draft deliverable for the draft new Recommendation)

	Item 12
	IMT-2020 Process
Step 8

(continuing)
	Radiocommunication
Bureau (BR)
	
~ 10 November 2020

Prior to the Subsequent meeting
	The Radiocommunication Bureau is requested to provide to WP 5D a ‘complete’ document that incorporates the transposition references
	

	Item 13
	IMT-2020 Process
Step 8

(end)

Critical Milestone (4)
	WP 5D
	17-19 November 2020
(WP 5D #36bis)

	WP 5D performs the final review including quality checks and completeness of the final draft new Rec. ITU-R M.[IMT-2020.SPECS] with all hyperlinks and related materials and forwards to Study Group 5 for action.
	New WP 5D Meeting #36bis

Held in Geneva in conjunction with Study Group 5 “Block Meetings” of WP 5A, WP 5B & WP 5C.

	Item 14
	
	Radiocommunication Bureau
	before 23 November 2020  

	Submission by Counsellor for SG 5 of completed draft new Recommendation including all URL references to SG 5, based on currently anticipated SG 5 meeting schedule.
	 

	Item 15
	
	Study Group 5
	Anticipated to be
23-24 November 2020
	Study Group 5 considers agreement of the draft new Recommendation ITU-R M.[IMT-2020.SPECS] for forwarding to Member States for adoption and approval.
	The Study Group 5 meeting as planned would commence in Geneva on Monday of the week following the WP 5D #36bis meeting.




Note for TABLE 1 and CALENDAR 1 regarding the planned meeting type and dates for Items 7 onwards: 
· Due to the uncertainties of the COVID-19 situations the dates and type of meeting, physical or virtual (e-meeting) have previously been adjusted for Items 7-9. 	 
· For Items 10 onwards, please be advised certain adjustments to the type of meeting, physical or virtual (e-meeting), and/or the specific dates of the meetings might necessarily have to be accommodated. 


Calendar 1
 Summary of Actions for Completion of the First Release of Recommendation ITU-R M.[IMT-2020.SPECS] Organized in a Calendar View
	Part 1:     Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for First Release of Recommendation ITU-R M.[IMT-2020.SPECS] 

	
	
	WP 5D #32
	
	WP 5D #33
	
	WP 5D #34
	
	WP 5D #35
	WP 5D
#36
	
	
	WP 5D 
#36bis

	DATE
	
	9-17 
July
2019
	
	10-13 December 2019
	
	19-26
February 2020
	
	23 June – 
1 July 2020
	6-15 October 
2020
	
	~10 November
2020
	17-19 November 
2020

	IMT-2020 Process Step
	
	Complete 
Step 3
	
	
	
	Complete Step 4
	
	Complete Steps 5 -7
Continue
Step 8
	Continue
Step 8
	
	Continue Step 8
	Complete Step 8

	TABLE 1
ITEM #
	
	3
	
	
	
	6
	
	8 & 9
	10
	
	12
	13

	Key WP 5D
Deliverable
	
	Doc. IMT-2020/YYY
	
	
	
	Doc. IMT-2020/ZZZ
	
	Rpt M.[IMT-2020. OUTCOME]

Provisional Rec ITU-R M.[IMT-2020.SPECS] needed for Transposition Basis
	Provisional Rec ITU-R M.[IMT-2020.SPECS]
	
	
	Rec ITU-R M.[IMT-2020.SPECS]

	Action by Entity
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	WP 5D
	
	BR
	WP 5D

	Part 2:     Milestone Summary for RIT/SRIT Proponents, GCS Proponents, Transposing Organizations & IEGs for First Release of Recommendation ITU-R M.[IMT-2020.SPECS]

	
	
	WP 5D 
#32
	
	WP 5D #33
	
	WP 5D #34
	
	WP 5D 
#35
	WP 5D
 #36
	
	
	WP 5D 
#36bis

	Deadline
	2 July 
2019
	
	3 December 2019
	
	12 February 2020
	
	16 June 
2020
	
	28 September 2020
	8 October
2020
	
	10 November 2020

	Meeting Designator
	7 days before
Mtg #32
	
	7 days before Mtg #33
	
	7 days before Mtg #34 
	
	7 days before Mtg #35
	
	
	-
	
	-

	IMT-2020 Process Step
	Complete 
Step 3
	
	
	
	Complete 
Step 4
	
	Start 
Step 8
	
	
	
	
	Complete  
Step 8

	TABLE 1
ITEM #
	2
	
	
	
	5
	
	7
	
	11
	11
	
	

	Key Deliverable
	Final Submission 
	
	
	
	Evaluation Reports

Form A
	
	Global Core Specification (final)

Certification B

Overview Section
	
	Certification C
	Transposition References
(final)


	
	

	Action by Entity
	RIT/SRIT  Proponent
	
	
	
	Independent Evaluation Group

RIT/SRIT Proponent
	
	GCS Proponent

Transposing Organization
	
	Transposing Organization
	Transposing Organization
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