- 10 -
IMT-2020/98-E
- 3 -
5D/TEMP/490-E
	Radiocommunication Study Groups
	[bookmark: ditulogo][image: ]

	
	

	
	

	[bookmark: recibido][bookmark: dnum]Source:	Document 5D/TEMP/300
	Document IMT-2020/98-E

	[bookmark: ddate]
	15 July 2023

	[bookmark: dorlang]
	English only

	[bookmark: dsource]Working Party 5D

	[bookmark: _Hlk75426133][bookmark: drec]SCHEDULE FOR REVISION 4 OF RECOMMENDATION ITU-R M.2150

	[bookmark: dtitle1][bookmark: _Hlk75426150]Schedule for Revision 4 of Recommendation ITUR M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT2020)”


Scope
This document provides information on the detailed schedule and associated dates for the Revision 4 of Recommendation ITU-R M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT2020)”. 
References
Recommendation ITU-R M.2150 ‒ “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”
Document IMT-2020/57 ‒ “Procedure for the development of draft revisions of Recommendation ITU-R M.2150”. 
Document IMT-2020/20 ‒ “Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2150”.
Document IMT-2020/2(Rev.2) ‒ “Submission, evaluation process and consensus building for IMT2020”.
Document IMT-2020/1 ‒ “IMT-2020 background”.
Report ITU-R M.2410-0 (2017) ‒ “Minimum requirements related to technical performance for IMT2020 radio interface(s)”.
Report ITU-R M.2411-0 (2017) ‒ “Requirements, evaluation criteria and submission templates for the development of IMT-2020”.
Report ITU-R M.2412-0 (2017) ‒ “Guidelines for evaluation of radio interface technologies for IMT2020”.
[bookmark: _Hlk71470838]Circular Letter 5/LCCE/121 ‒ Announcement of the Revision 4 of Recommendation ITU-R M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020) and submission of new proposals as candidates for the IMT2020 terrestrial component” 
I)	Procedure to be utilized in the development of the Revision
The procedure outlined in Document IMT-2020/57 “Procedure for the development of draft Revisions of Recommendation ITU-R M.2150” applies to the development of revision 4 of Recommendation ITUR M.2150.
In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT2020/57 which is accomplished by this Document IMT-2020/98.
II)	Baseline document to be used for the Revision 4
The baseline document to be used for the Revision 4 is the published version of Recommendation ITU-R M.2150-3 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”[footnoteRef:1].  [1: 	Anticipated after approval under Resolution ITU-R 1-9 to be published in late January 2026. ] 

III)	General schedule aspects for the revision 4 of Recommendation ITU R M.2150 
For the Revision 4 of Recommendation ITU-R M.2150 a completion date of the Working Party (WP 5D) meeting #55, currently planned for June 2027, has been chosen. 
[bookmark: _Hlk71116394]The initial announcement of the Revision 4 is indicated by liaison to the relevant External Organizations dispatched from the 24 June to July 3 2025 meeting #49 of WP 5D.
The detailed timeline for this specific revision of Recommendation ITU-R M.2150 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2027 time frame. Confirmed meeting dates of WP 5D through 2027 will be published on the ITU website.  Due consideration was given towards coordinating with the relevant External Organizations and their understood planned dates and deliverables to the extent they were known.
Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Z”) of the update for the Revision 4 of Recommendation ITU-R M.2150 will be WP 5D meeting #51, which is currently scheduled for 3 February - 12 February 2026. This establishes the first action point for the relevant External Organizations to interface with WP 5D on Revision 4.
IV)	High level schedule for the Revision 4 for New Technology Proposals for Recommendation ITU-R M.2150 
Document IMT2020/57 Section 2 outlines the specific process and associated timeline for new technology proposals for Recommendation ITU-R M.2150. When a new RIT or SRIT is proposed by an RIT/SRIT Proponent, the proposal will follow the process for IMT-2020 as defined in Document IMT-2020/57 specifically:
	The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and acknowledgement of receipt”). Documents IMT-2020/2(Rev.2), and Reports ITU-R M.2410-0 (2017), ITU-R M.2411-0 (2017), ITU-R M.2412-0 (2017), will apply. For timing purposes[footnoteRef:2], the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, the proposal deadline meeting, as defined in the Schedule of Document IMT-2020/2(Rev.2) in Figure 1. Within the process as outlined in Figure 1, the specific dates of the schedule will be appropriately decided respecting the steps of the process (approximately four meetings from “Critical Milestone (1)” to the finalization of Step 7 of the process in Document IMT2020/2(Rev.2).  [2: 	The dates established for this revision of Rec. ITU-R M.2150 shall be applied to the process/procedures referenced in Document IMT-2020/57 and shall also be applied for Document IMT-2020/2 (Rev.2), in lieu of specific dates previously indicated in the text of the document, as those dates were only applicable to the first release of IMT-2020.] 

	In Step 8, Document IMT-2020/20 (“Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2150”) will apply. The completion of Step 8 will be synchronized with the recurring update of Recommendation ITU-R M.2150.  Consequently, after successful completion of Step 7, the new technology can enter the revision cycle for Recommendation ITU-R M.2150 at Z+2A or as late as Z+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision.
While new technology proposals can be submitted to WP 5D at any time, however, for the Revision 4 to be able to consider new technology proposals for inclusion into the year 2027 release, WP 5D has established a high level schedule for the major aspects of a new technology submission and its consideration by WP 5D under the process indicated in Document IMT-2020/57.  
This high level schedule for new technology proposals is provided immediately below:


High level schedule for New Technology Proposals for the Revision 4[footnoteRef:3] [3: 	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2027 will be published on the ITU website.] 

	Revision process step based on IMT-2020/57 &
IMT-2020/2(Rev.2)
	Date
	Action based on 
IMT-2020/57 &
IMT-2020/2(Rev.2)

	Critical Milestone (0):
	WP 5D Meeting #49
24 June to 3 July 2025
	Step 1
Invitation to Propose RITs

	
	At WP 5D Meeting # 49
24 June to 3 July 2025
(or, in a timely manner after 
meeting #49 to WP 5D)
	Guidance to potential new RIT/SRIT proponents related to Step 2:

a) Potential new RIT/SRIT proponents should preferably provide in timely manner after meeting #49 to WP 5D, an indication of their intention to submit a new candidate technology proposal to meeting #50.

b) Potential new RIT/SRIT proponents are strongly encouraged to additionally provide in a timely manner after meeting #49 to WP 5D, initial information describing the new candidate technology proposal.
This information can assist in the planning for meeting #50 and in establishment of Evaluation Groups.

c) WP 5D may post, as appropriate, in advance of meeting #50, relevant received information on the WP 5D web page on IMT-2020 established for this specific Revision 4.

	
	WP 5D Meeting #50
7-16 October 2025
	Opportunity for registration of Evaluation Groups 
(necessary if a new candidate technology submission is received)

	Critical Milestone (1):
	Contribution deadline 
25 September 2025

WP 5D Meeting #50
7-16 October 2025
	Step 3
Cut-off date for ‘complete’ submission of candidate RIT and SRIT proposal 

	
	WP 5D Meeting # 50
7-16 October 2025
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Circular Letter announcing receipt by WP 5D of a complete candidate technology submission and an invitation for the formation of Independent Evaluation Groups and subsequent submission of Evaluation Reports.

	
	October 2025 to September 2026
	On-Going Step 4 evaluation activities of new candidate technology submission

	Critical Milestone (2):
	Contribution deadline 
17 September 2026

WP 5D Meeting # 53
29 September to 8 October 2026
	Completion of Step 4
Evaluation of candidate RITs or SRITs by Independent Evaluation Groups

Cut-off date for IEGs evaluation report to ITU

Final date for submission of Form A

	Critical Milestone (3):
	WP 5D Meeting # 53
29 September to 8 October 2026
	Completion of Step 5
Review and coordination of outside evaluation activities
Completion of Step 6
Review to assess compliance with minimum requirements
Completion of Step 7
Consideration of evaluation results, consensus building and decision

	Step 8
	Contribution deadline
28 January 2027

Z+2B
WP 5D Meeting # 54
9-18 February 2027
	Step 8
Development of the new section in Rec. ITU-R M.2150 for the Radio Interface Technology

Final date for submission of Certification B

	Synchronization of Finalization of the Revision
	Contribution Deadline
28 January 2027

Z+2B
WP 5D Meeting # 54
9-18 February 2027

See the dates, as appropriate:

If utilizing a GCS, continuing with the subsequent dates indicated in Table 1 below in this document for Items 8 through 13

If utilizing a DIS,
continuing with the subsequent dates indicated in Table 2 below in this document for Items 7 through 12
	The remainder of the process and schedules for finalization of the Revision follows the dates and general tasks indicated in Table 1 or Table 2 as appropriate



In the case of a new technology proposal having been received by WP 5D, additional details including further specific schedules and deadlines such as those related to the provision of Form A and Certifications B and C, GCS, and DIS materials and the like will be communicated to the relevant parties associated with the new technology proposal.
The major milestones from the referenced process/procedures are shown below for guidance and planning purposes along with the anticipated dates for certain high level actions. 
V)	Detailed schedule for the Revision 4 update for Existing Technologies in Recommendation ITU-R M.2150
Table 1 below, extracted from Document IMT-2020/57 and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2150 as indicated in Section 3 of Document IMT-2020/57 in the case when a GCS (Global Core Specifications) is utilized.
Calendar 1 provides a summary of actions defined in Table 1 for the Revision 4 in a calendar view.
TABLE 1[footnoteRef:4] [4:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2027 will be published on the ITU website.] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2150 applicable to Section 3 of Document IMT-2020/57 in the case when a GCS is utilized
	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific dates

	1
	WP 5D
	Meeting “Z-1” or earlier
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITUR M.2150 and providing the detailed timelines for the revision.
	WP 5D Meeting #49
24 June - 3 July 2025

	2
	Existing GCS Proponent
	Meeting “Z”
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:5]* [5: * 	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.2150 under the purview of the GCS Proponent.] 


Delivery to ITU-R by existing GCS Proponent of an updated Form A in the case of an addition or removal of a GCS Proponent entity.
	Contribution Deadline 22 January 2026

WP 5D Meeting # 51
3-12 February 2026

	3
	WP 5D
	Meeting “Z”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 51
3-12 February 2026

	4
	Existing GCS Proponent
	Meeting “Z+1”
	Delivery to ITU-R by the GCS Proponent of further information, including a summary and rationale of the proposed update.*
	Contribution Deadline
7 May 2026

WP 5D Meeting # 52
19-28 May 2026

	5
	WP 5D
	Meeting “Z+1”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 52
19-28 May 2026

	6
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “Z+2A”
Alternative 1
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411-0 (2017) and any related supporting material for the proposed update to Rec. ITUR  M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.

Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR M.2150: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	Contribution Deadline
17 September 2026

WP 5D Meeting # 53
29 September – 8 October 2026

	7
	Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)
	Meeting “Z+2B” Alternative 2
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411-0 (2017) and any related supporting material for the proposed update to Rec. ITUR M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.

Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITUR M.2150: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	Contribution Deadline
28 January 2027

WP 5D Meeting # 54
9-18 February 2027

	8
	WP 5D
	Meeting “Z+2A” or “Z+2B”
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.2150.

WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITUR M.2150 (not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D agreed draft Revision of Rec. ITU-R M.2150 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.

Note:  In any event, the WP 5D meeting (“Z+2B”) will finalize the entirety of the preliminary WP 5D agreed draft revision of Rec. ITU-R M.2150 for all updated technologies (not necessarily including the detailed transposition references).
	Z+2A:
WP 5D Meeting # 53
29 September – 8 October 2026
   
or
Z+2B:
WP 5D Meeting # 54
9-18 February 2027

	9
	Transposing Organizations
	Due to ITU-R approximately one month prior to the subsequent Meeting
	Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft revision of Rec. ITU-R M.2150. 

Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

This Item 9 does not apply to case of a Scenario 1 update
 
In case of Scenario 3, Item 9 does not apply because the Transposing Organization would have already provided the complete information by meeting “Z+2A” or “Z+2B”
	Deadline for Submission
to ITU-R Secretariat
8 May 2027

	10
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references
	Anticipated to be before
5 June 2027

for consideration at WP 5D Meeting #55
17-24 June 2027

	11
	WP 5D
	Subsequent Meeting
	WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.2150.
WP 5D forwards to Study Group 5 the Revision of Rec. ITU-R M.2150.
	WP 5D Meting #55 17-24 June 2027

	12
	Radiocommunication Bureau
	(Approximately November 2027)
	Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.2150 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC27]

	13
	Study Group 5
	
	Study Group 5 considers adoption of the Revision 4 of Rec. ITU-R M.2150 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC-27]
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CALENDAR 1 
(For TABLE 1)
Summary of actions for the Revision 4 of Existing Technologies utilizing a GCS Organized in a Calendar View
	[bookmark: _Hlk71245302]Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies utilizing a GCS

	

	
	WP 5D #49
	
	WP 5D #51
	
	WP 5D #52
	
	WP 5D
 #53
	
	WP 5D #54
	
	
	WP 5D 
#55
	
	SG 5

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	DATE
	24 June – 3 July 2025
	
	3-12 February 2026
	
	19-28 May 2026
	
	29 September – 8 October 2026
	
	9-18 February 2027
	
	before
5 June 2027
	17-24 June 2027
	[2028]
	[2028]

	Meeting Designator
	‘Z-1’
	
	‘Z’
	
	‘Z+1’
	
	‘Z+2A’
	
	‘Z+2B’
	
	-
	-
	-
	-

	Table 1
Item #
	1
	
	3
	
	5
	
	8
	
	8
	
	10
	11
	12
	13

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D
	BR
	SG5

	

	Part 2: Milestone Summary for GCS Proponents and Transposing Organizations for Revision of Existing Technologies utilizing a GCS

	

	
	WP 5D #49
	
	WP 5D #51
	
	WP 5D #52
	
	WP 5D #53
	
	WP 5D #54
	
	
	WP 5D 
#55
	
	

	Action Deadline
	
	22 January 2026
	
	7 May 2026
	
	17 September 2026
	
	28 January 2027
	
	8 May 2027
	
	
	
	

	Meeting Designator
	
	12 days before
‘Z’
	
	12 days before ‘Z+1’
	
	12 days before Z+2A
	
	12 days before Z+2B
	
	-
	
	
-
	
	

	Table 1
Item #
	
	2
	
	4
	
	6
	
	7
	
	9
	
	
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent
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Table 2 below, extracted from Document IMT-2020/57 and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2150 as indicated in Section 4 of Document IMT-2020/57 in the case when a GCS is NOT utilized and a DIS (Directly Incorporated Specification) is utilized.
TABLE 2[footnoteRef:6] [6: 	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2027 will be published on the ITU website.] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2150 applicable to Section 4 in case where a GCS is not utilized[footnoteRef:7] [7: 	In the context of the process and in Table 2, the terminology GCS Proponent includes those proponents utilizing a DIS, See Document IMT-2020/20 Section III.] 

	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific Dates

	1
	WP 5D
	Meeting “Z-1” or earlier
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITUR M.2150 and providing the detailed timelines for the revision.
	WP 5D Meeting #49
24 June - 3 July 2025

	2
	Existing GCS Proponent
	Meeting “Z”
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.
	Contribution Deadline 22 January 2026

WP 5D Meeting # 51
3-12 February 2026

	3
	WP 5D
	Meeting “Z”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 51
3-12 February 2026

	4
	Existing GCS Proponent
	Meeting “Z+1”
	Delivery to ITU-R by the GCS Proponent of further information, including a summary and rationale of the proposed update.
	Contribution Deadline
14 May 2026

WP 5D Meeting # 52
26 May – 4 June 2026

	5
	WP 5D
	Meeting “Z+1”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 52
26 May – 4 June 2026

	6
	Existing GCS Proponent
	Meeting “Z+2B”
	Case requiring a modification of the DIS
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411 (2017) and any related supporting material for the proposed update to Rec. ITUR M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update. 

Delivery to ITU-R by GCS Proponent of the revised/updated DIS.

Delivery to ITU-R of Certification B (section 1) by GCS Proponents.
Scenario 1 Case of a revised Overview, synopsis, or other material in Rec. ITU-R M.2150 not requiring a modification of the DIS

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing DIS.
	Contribution Deadline
28 January 2027

WP 5D Meeting # 54
9-18 February 2027

	7
	WP 5D
	“Z+2B”
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.2150.

WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITUR M.2150.

WP 5D liaison of the WP 5D agreed draft revision of Rec. ITU-R M.2150 to the relevant GCS Proponents.
	Z+2B:
WP 5D Meeting # 54
9-18 February 2027

	8
	GCS Proponents
	Due to ITU-R approximately one month prior to the subsequent Meeting
	Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate
	Deadline for Submission
to ITU-R Secretariat
8 May 2027

	9
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references
	Anticipated to be before
5 June 2027

for consideration at WP 5D Meeting #55
June 2027

	10
	WP 5D
	Subsequent Meeting
	WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.2150.
WP 5D forwards to Study Group 5 the Revision of Rec. ITU-R M.2150.
	WP 5D Meting #55 
17-24 June 2027

	11
	Radiocommunication Bureau
	(Approximately November 2027)
	Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.2150 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC-27]

	12
	Study Group 5
	
	Study Group 5 considers adoption of the revision of Rec. ITU-R M.2150 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC-27]
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CALENDAR 2 
(for TABLE 2)
Summary of actions for the Revision 4 of Existing Technologies NOT utilizing a GCS organized in a Calendar View
	Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies NOT utilizing a GCS

	

	
	WP 5D 
#49
	
	WP 5D #51
	
	WP 5D #52
	
	WP 5D 
#53
	
	WP 5D #54
	
	
	WP 5D 
#55
	
	SG5

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	DATE
	June – 3 July
2025
	
	3-12 February 2026
	
	19-28 
May 2026
	
	29 September – 8 October 2026
	
	9-18 February 2027
	
	before
5 June 2027
	17-24 June 2027
	[2028]
	[2028]

	Meeting Designator
	‘Z-1’
	
	‘Z’
	
	‘Z+1’
	
	-
	
	‘Z+2B’
	
	-
	-
	-
	-

	Table 1
Item #
	1
	
	3
	
	5
	
	-
	
	7
	
	9
	10
	11
	12

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D
	BR
	SG5

	

	Part 2: Milestone Summary for GCS Proponents[footnoteRef:8] for Revision of Existing Technologies NOT utilizing a GCS [8: 	In the context of the process and in Table 2, the terminology GCS Proponent includes those proponents utilizing a DIS, See Document IMT-2020/20 Section III.] 


	

	
	WP 5D
 #49
	
	WP 5D 
#51
	
	WP 5D #52
	
	WP 5D 
#53
	
	WP 5D #54
	
	
	WP 5D 
#55
	
	

	Action Deadline
	
	22 January 2026
	
	7 May 2026
	
	17 September 2026
	
	28 January 2027
	
	8 May 2027
	
	
	
	

	Meeting Designator
	
	12 days before
‘Z’
	
	12 days before ‘Z+1’
	
	-
	
	12 days before Z+2B
	
	-
	
	-
	
	

	Table 1
Item #
	
	2
	
	4
	
	-
	
	6
	
	8
	
	
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	-
	
	Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)
	
	Transposing Organization
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