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	Meetings
	Work plan

	May 2016
	1	Establish a SWG for A.I. 1.11 Railway.
2	Develop the work plan for A.I. 1.11.
3	Initiate a Survey on Railway Radiocommunication Systems.
4	Initiate the study on technical and operational characteristics and implementation and spectrum needs of railway radiocommunication systems between train and trackside, and draft the working document towards a PDN Report ITU-R [Rail. RSTT[footnoteRef:1]]. [1: 	RSTT is the abbreviation of railway radiocommunication systems between train and trackside.] 

5	Develop elements of working document towards preliminary draft CPM text on A.I. 1.11.
6	Draft relevant liaison statements. 

	Nov 2016
	1	Review the responses received on the survey and take appropriate course of actions.
2	Improve working document towards PDN Report ITU-R [Rail. RSTT].
3	Initiate study on global or regional harmonized frequency bands for RSTT.
4	Improve elements of working document towards preliminary draft CPM text on A.I. 1.11.
5	Draft relevant liaison statement(s).
6	Review and revise the work plan.

	May 2017
	1	Complete the Survey Report.
2	Improve working document towards a PDN Report ITU-R [Rail. RSTT].
3	Continue the study on global or regional harmonized frequency bands for RSTT.
4	Improve working document towards preliminary draft CPM text on A.I. 1.11.
5	Draft relevant liaison statement(s).
6	Review and revise the work plan.

	Nov 2017
	1	Complete PDN Report ITU-R [Rail. RSTT].
2	Improve working document towards preliminary draft CPM text on A.I. 1.11.
3	Achieve preliminary study result on global or regional harmonized frequency bands for RSTT. 
4	Review and revise the work plan.
5	Draft relevant liaison statement(s).

	May 2018
	[bookmark: _GoBack]1	Upgrade PDN Report ITU-R [Rail. RSTT] to DNR for approval.
2	Complete working document towards preliminary draft CPM text on A.I. 1.11.
3	Complete the study on global or regional harmonized frequency bands for RSTT.
4	Review and revise the work plan.
5	Draft relevant liaison statement(s).

	Nov 2018
	1	Finalize above ITU-R Report, if not done in May 2018.
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