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[bookmark: dbreak]FURTHER SUBMISSION BY THE ADMINISTRATION OF EGYPT REQUESTING AN EXTENSION OF THE REGULATORY TIME-LIMIT TO BRING INTO USE THE FREQUENCY ASSIGNMENTS TO EGYCOMM0A SATELLITE NETWORK AT 35.5ºE
This additional delayed submission from the Administration of Egypt, which complements the information contained in Documents RRB18-3/7 and RRB18-3/8, is for the consideration of the Radio Regulations Board.
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Our Reference:
NTRA/ITU/RRB/.’Z/ZOlS

To: Ditector of Radio Communication Bureau
Internaticnal Telccommunication Union
Geneva, Switzerland

Fax: +41 2273057 85

From: National Telecom Regulatory Authoriry (NTRA)
B4 Smart Village, K28 Giza,
Arab Republic of Egypt
Fax: +2 02 3534 4155

Pages: (4) pages.
Subject: Extension of Regulatory Deadline for EGYCOMMOA Satellite Network.

References:

s

- EGYCOMMOA Published in Pare-I5 of BRIFIC 2822 dated 21/6/201¢
EGYCOMMOA Published in special section Nos, CR/C/2534, CR/C /2534
MOD-1, CR/C/2534 MOD-2, of BRIFIC 2667, BRIFIC 2821 and BRIFIC
2846.

3. Document RRB18-3/7-E dated 1/11/2018.

4. Document RRB18-3/8-E dated 5/11/2018.

o

Dear sirs

In Reference to Lgyptian administration input to RRB18,3/7-E, NTRA had noted
comments submitted regarding the Egyprian administration request for an extension
of the regulatory tme-limir to bring into use the frequency assignments to the
EGYCOMMOA satellite nerwork at 35°6, due to Co-passenger issue.

In this context, NTRA would like 1o confirm that there is no any basis for these
comments, or warehousing claims underpin these comments.

In this regard, NTRA would like 1o kindly draw the atrention of the RRB to the
following:
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Egyptian administration scheduled the launch of EGYCOMMOA satelljte
network located 35575 initially during period from 1/2/2019 10 30/4/2019
which in the scheduled deadline on Ariane V in upper position based on the
extension granted by RRB in its meeting No.79

unfortunately, the launcher (Atianespace) of the EGYCOMMOA Satellite
network indicated that the launch of Egyptian satellite network will be
rescheduled to be during the period 1/7/2019 to 31/12/2¢19 due to
unavailability of the potential Co-passengers for lower position,

As a result, launch delay was totally beyond the control of the Egyptian

With respect to claims for Egyptian administration ro Spectrum warehousing, NTRA
would like to clarify the following facts:

Technical studies resules revealed that at least two satellite in apart orbital
location is flecessary to meet these objectives,

NTRA submitted satellire network filings in different six orbital locations and
directly initiated technical coordination process for the subject filings.
Unformnately, in 2011 Egypt indulged a force majeure incident that was
beyond its control, which dircctly negatively affected satellite procurement
process due reducing credit mtings. However, NTRA continued to effect
coordination procedures for the networks filings,

As results of reforms taken by the Egyptian government in 2014, Egypt
economic outlook was promising enough for international institutions to raise
back credit tating. Which allow the Egyptian administration to fund the
procurement process for the firse Egyptian Telecommunication satellite.
Egyptian administration faced difficulties to meet original dates scheduled for
satellite procurement brocess and consequently to mect dates of bring into use
by the end of seven years limits which ended in May 2015.

The Egyptian government assessed the situation and studies revealed that the
only solution is to utilize one of the in orbit satellite to BIU the Egyptian filing
at the two different orbital location. However, NTRA had a faith in the
cooperation among ITU member states, to understand the matter, as a result
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delayed contribution RRB16-1/ DELAYED/2-F requesting the RRB 1o
consider the reduction of the equirement to one orbital location, based on

other frequency bands contained in the Egyptian filing,
- Such action was based on avoidance of any misuse or warehousing Radio
Spectrum resources and orbital positions,

It is worth 1o mention, that based on the decision take on 79t meeting of RRB
granting three-year extension of for the Egyptian satellite network filing at 35.5° Fagr.
Egyptian administration, headed directly to sign contracts with the manufacturers
Thales Alenia Space and Airbus Defence in 10/5/2016 and with the Launcher
Arfanespace in 20/5/2016 16 launch Egyptian satellite network located 35.5F within
regulatory deadline, which considered an achieverent o finalize these contracts in

less than 3 months, 1o ensure that the Fgyprian Government meet the confidence that
granted by the Radio Regulations Board.

In the view of the above, it may be crystal clear that warehousing or misuse of
Spectrum is very far from the Egyptian government intention.

- Thereby, NTRA would like to confirm that the manufacturing of the Egyptian
satellite network to be launched in 35.5E will be finalized in February 2019 j.e,
before the tegulatory _deadline and the only reason for request of
extension is co-passenger ; sue, and as a hosted payload the Egyptian
Operator is not in a position to compel or influence the launcher (Arianespace)
in their selection of the co-passenger for preceding launch and there is no
connection between the delay and any action taken by the operator or the
Egyptian administration As such, the present request is significantly different
In nature of the firse Egyptian request, which was based on force majeure, not
on co-passenger delay.

NTRA would like o address further _that the  subject filing is the first
telecommunication_satellite to be launched into geostationaty orbit to provide
essential telecommunication services, leveraging telecommunication infrastructyre
actoss developing countries in Africa and Middle East that will assist developing

Smart Village, B4, K 28, Cairo — Alex Desert Road, Giza Egypt. Tel: +2023534 4101 — 3534 4000
Fax: +202 3534 4155 hrep:/ WAWW. 1A 0V,

f 8"‘”
- —ei22 2120





image5.jpg
age 4
18 Nov 2018 1451 NTRA 35344155 pag

L]
¢ see® o
. LI J .. L] ..

o. .-' ®® % » national Telec@ Regulatary Authority

0 080" ik acang il
*e0

countries to be able to access radio spectrum and orbirg] resources as a common
hetitage resource, in order 1o provide essential telecom services for rural areas across
Egypt, Africa and Middle East.

Finally, Egyptian government is totally in confident with tespect to decisions that the
may consider that as long as any extension i limited and qualified, the decision
by WRC-12, confirmed by WRC-15, on the ability of the Board to provide extensions

In addition, Egyptian administration would like to kindly invite RRB to consider its
decision in irs meeting as Postponing decision will severely impact the Egyptian
administration sarelljte brogram, despite the request highlighted to postpone the RRB
decision, has no any basis neither in Radio Regulation nor in other precedent of
actions considered by RRB for similar cases,

Sincerely,
Eng. Mostafa Ab;el Wahed

/e

Acting Fxeluive President
National Telecom. Regulatory Authority.
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