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	Working Party 5B meetings
	Work plan

	First meeting (e-meeting)
July 2020
	–	Presentation of the Agenda Item, results of WRC-19 regarding modernization of the GMDSS
–	Develop a work plan
–	Identify materials to be generated within WP 5B

	Second meeting
November 2020
	–	Send LS to IMO asking the status of studies for GMDSS modernization and ‘e-navigation and communicate our timeline for the work until WRC-23
–	Start a regulatory review of GMDSS in the RR 
–	Discuss way forward for e-navigation, study the spectrum needs
–	Develop the skeleton of the draft CPM text
–	Send LS to ITU WPs and other external organizations as appropriate
–	Review and update work plan as needed

	Third meeting 
[2021]
	–	Review and provide comments on information provided by IMO, taking into account other relevant input contributions
–	Continue to study the regulatory implication of the GMDSS modernization and e-navigation and the spectrum needs
–	Develop working document on preliminary draft Report/Recommendation, as appropriate, based on input contributions
–	Continue developing draft CPM text
–	Send LS to ITU WPs and external organizations as appropriate
–	Review and update work plan as needed

	Fourth meeting
[2021]
	–	Review and provide comments on possible information provided by IMO, taking into account other relevant input contributions
–	Continue to study the regulatory implication of the GMDSS modernization and e-navigation and the spectrum needs
–	Develop the working document on preliminary draft Report/Recommendation based on input contributions
–	Continue developing draft CPM text
–	Send LS to ITU WPs and external organizations as appropriate
–	Review and update work plan as needed

	Fifth meeting
[2022]
	–	Review and provide comments on possible information provided by IMO, taking into account other relevant input contributions
–	Continue studies on the regulatory implications and spectrum needs
–	Update the working document to PDN draft Report/Recommendation, as appropriate
–	Continue developing draft CPM text
–	Review and update work plan as needed

	Sixth meeting
[2022]
-prior to deadline for completing draft CPM text
	–	Finalize studies on the regulatory implications and spectrum needs
–	Finalize the PDN ITU-R Report/Recommendation, as appropriate
–	Finalize draft CPM text for WRC-23 AI 1.11



The work plan for resolves 3 will be developed by WP 4C in accordance with Administrative Circular CA/251.
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