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Trial Planning

Network deployment — variant 1

Step 1l
Pop MUX1=2.8m
Pop MUX 2= 2.5m
NO CAPEX Step 1 = $ 695,900

Bangkok

Step 2

Pop MUX 1: 3.8m
Pop MUX 2: 2.5m
NO CAPEX Step 2 = $ 987,000
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Step 3
Pop MUX 1: 3.8m
Pop MUX 2: 3.3m
NO CAPEX Step 3 =$ 714,000
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Trial Planning

Network deployment — variant 2

Step1
Pop MUX 1: 0.94m
Pop MUX 2: 0.0 m
NO CAPEX Step1=$ 1,183,000
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Step 2
Pop MUX 1: 0.94m
Pop MUX 2: 0.85m
NO CAPEX Step 2 = $ 881,900
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Step 3
Pop MUX 1: 3.8m
Pop MUX 2: 3.3m
NO CAPEX Step 3 =$332,000
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Trial Planning

Content production strategy

Audio only - RX Profllel
Audio + PAD Audio + PAD/DLS
Repurposed existing
content
Audio + PAD » R¥ Proflle 2

Audio + EPG

DAB audio based
services
Audio + data
services

Audio + TPEG

00 conten -
News/Live Sports

Station only related
interactivity

DAB content

Fixed

RX Proflle3 +
RadloDNS

DAB hybrid services

3 Party related
interactivity

Mobile




Trial Planning

Content production strategy for variant 1

Year 1 Year 2 Year 3 Yoar 4
Step 1 Slep 2
»Repurposed mODOC wHybrid

Years

Step 3

Yearb



Trial Planning

Content production strategy for variant 2

Yaar 1 Year 2 Yoar 3 Yaar 4 Yoar 5 Year 6
Stap 1 Step 2 Stap 3
BRepurposed mDO »Hybrid



