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Activity�Ref.�Region�Place�Dates�Involved�Status�Comments��Finalising Draft Master Plan Guide�3.1�GLO�HQ�January 1995�Fried�Done�...printing 75 copies to send out for comments..��Development of Training material�3.2�GLO�Stockholm�Dec 94 - Jun 95�Leijon�Ongoing���Send Guide for comments to ROs, banks, UNDP,Administrations,"m"s�3.1�GLO�HQ�February 95�Fried�Done���Get these comments ...�3.1�GLO�HQ�March 95�Fried�Ongoing���Revision of Guidelines accordingly�3.4�GLO�HQ�Apr - Oct 95�Ernberg,Fried, Young, �Hajela, Seth�Ongoing���Printing of Guidelines (English)�3.1�GLO�HQ�October 95�Fried�Planned���Translation to French�3.5�AFR����1996���Translation to Spanish�3.5�AM����1996���Test course �3.3�ASP�ALTTC, India�30 Oct - 10 Nov '95�Hajela,Leijon,Ernberg�Done�2 Fellowships for LDCs, 1 for others��Course �3.6�AFR�E-speaking���Cancelled���Pilot study�3.7�ASP�Lao�October 95�Roychoudhury�Done���Pre-investment study offer to WorldTel�3.7�AFR�HQ�September 95�Sirha, Bogdan, Cherif, Ernberg, Fried�Done���Pilot study�3.7�AFR�E-speaking���Cancelled������������������������������
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