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Activity�
Ref.�
Region�
Place�
Dates�
Involved�
Status�
Comments�
�
 Drafting of proposals for policies


�
9.1�
GLO�
�
�
Members/Partners


regional & HQ staff�
Ongoing�
�
�
Consideration of proposals in Study Group 1 (SG1). and in 


SG rapporteurs’’ meeting �
9.1�
GLO�
SG1 Geneva





�
6-16 March 95





27-30 Nov.95


4-7 Dec. 95�
HQ (D. Bogdan,


 J. Ernberg, 


L. Androuchko) �
done





planned�
SG1 I





depends on contributions from partners�
�
 Finalization, editing and translation of policies Guidelines�
9.1�
GLO�
Geneva�
Jan.-March 96�
J. Ernberg


D. Bogdan�
Planned�
�
�
Initial discussions with potential partners (missions, participation meetings and seminars on rural telecoms, Assist in formulation of pilot projects,  etc.)�
9.2�
GLO


ASP


ASP


ASP


AFR


EU�



Sem Djakarta


Vietnam


Bhutan


Pretoria


Hungary�



20-22 March


Oct/Nov 95


Oct./Nov 95


5-9 June 95


first half 96�
HQ (BDT Mgmt, RMOB. Regional staff


J. Ernberg, 


J. Ernberg


L. Androuchko�
Ongoing


done


Proposed


Proposed


done


proposed�



Conference on rural telecom organised by IBC








Joint venture TRT


Jointly with CTCC international with EU finance?�
�
Inventory of planned and on-going IRD initiatives which require telecom support, selection and round-table discussions of pilots�
9.2�
GLO


AM


�



Mexico


�



15-19 May95


�
HQ &Reg. staff


J. Ernberg&consult.�



done


Planned


done�



�
�
Coordination meeting with partners -preliminary agreements �
9.2�
GLO


AM�
Geneva


Barbados


�
15 March95


25-27 Sept. 95�
HQ (J. Ernberg)


J. Ernberg, Ph. Cross�
done�
In conjunction with SG1 meeting�
�
Survey of existing rural telecom infrastructure and assistance in formulating pilot projects.�
9.3�
AM


AM


AFR


AFR


ASP








EU�
Chile


Brasilia


RCA, 


Uganda


Laos,Vietnam,Cambodia


Hungary, Kirgistan, Moldavia, Poland Russia, Ukraine


Uzbekistan ? �
May 95


Feb.-June


Oct/Dec.95


Sept/Nov95





Oct./Nov.95


?�
Consultant


Consultant, 


Consultant


Consultant





Consultant


�
Done


Done


planned


ongoing


planned


planned�
More assistance required�
�
Activity�
Ref.�
Region�
Place�
Dates�
Involved�
Status�
Comments�
�
9.3.2 Review of technology options


SG 2 meeting


�
9.3�
GLO�



Geneva�
all year


1-13 May�
Consultants, partners


HQ (J. Ernberg) �
Ongoing


Planned�
Inputs also from RASCOM, SPACECOM & SG2�
�
Participation in planning of IRD in participating countries�
9.3�
GLO�
participating countries�
1995 and onwards�
Consultants, 


Regional; staff


�
Proposed�
�
�
Planning of rural telecom network �  � PRIVATE HREF="prog_05.doc" �MACROBUTTON HtmlResAnchor (programme 5)��
9.3�
GLO�
Participating countries�
See BAAP �  � PRIVATE HREF="prog_05.doc" �MACROBUTTON HtmlResAnchor programme No. 5��
HQ (T. Fried), Consultants, 


National staff �
Planned�
Network planning will be carried out by national planners trained through �  � PRIVATE HREF="prog_05.doc" �MACROBUTTON HtmlResAnchor Programme No. 5 �with assistance from consultants when required�
�
Detailed planning and specification of equipment in Telecentres)�
9.3�
GLO�
Participating countries�
1996 onwards�
Consultants, 


National staff�
Planned �
Subject to contributions from partners�
�
Negotiations with partners (TELCOs, equipment and service providers)�
9.4�
GLO�
�
Ongoing�
HQ (J. Ernberg


A. Enderlin)


Regional staff�
�
�
�
Establishment of joint ventures for development and delivery of (distance) training �
9.5�
GLO�
�
See BAAP �  � PRIVATE HREF="prog_02.doc" �MACROBUTTON HtmlResAnchor programme No. 2��
HQ (J.Herrera, 


J. Ernberg)�
Planned�
Subject to establishment of joint ventures with providers of distance learning courses and services. �
�
Development of training material for Telecentre staff�
�
GLO�
�
starting toward mid 1996�
HQ (J. Ernberg)


Consultant�
Planned�
Subject to contributions of partners�
�
9.6.1 Establishment of baseline situation in participating communities; Definition of goals and objectives  and indicators to be monitored�
9.6�
GLO�
participating countries�
96 and onwards�
ROs/JE/Consultants/


Nationals �
Planned�
In conjunction with specification of pilots�
�






�



