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Activity�
Ref.�
Region�
Place�
Dates�
Involved�
Status�
Comments�
�
Elaboration of guides and development of master plans�
10.1�
�
�
�
�
�
�
�
Planning  guides in acoustics and architectural  design/air-conditioning�
10.1.1�
GLO�
U.K  .�
Sept.-Dec1995�
Kantchev�
in preparation�
Experts�
�
Planning guides for audio/video systems of programme �acquisition /production �
10.1.2�
GLO�
to be determined�
Oct.1995- 1996�
Kantchev�
in preparation�
Experts





�
�
Planning guide in special lighting for TV broadcasting�
10.1.3�
GLO�
Switzerland


Germany�
Sept-Dec.1995 �
Kantchev�
in preparation�
Experts�
�
Planning guide in contribution and distribution networks�
10.1.4�
GLO�
Switzerland�
Oct.1995-1996�
Kantchev�
in preparation�
Experts�
�
Guide for FM/TV transmitter network and frequency planning�
10.1.5�
GLO�
France 


U.K.�
Oct.1995-1996�
Kantchev�
in preparation�
Experts�
�
Guidelines for tendering and procurement of broadcasting systems equipment�
10.1.6�
GLO�
Germany


Turkey�
Nov 1995-1996�
Kantchev�
in preparation�
Experts�
�
Planning guide on broadcasting organizational structure and HRM/HRD�
10.1.7�
GLO�
Belgium


U.K.�
1996�
Kantchev�
�
Experts





�
�
Planning guide on maintenance, costing and managerial economics of broadcasting technical services�
10.1.8�
GLO�
to be determined�
1996�
Kantchev�
�
Experts�
�
TV Symposium and Exhibition/Two Ad-hoc Groups meetings�
10.1.9�
GLO�
Switzerland�
June 1995�
Kantchev�
mission only�
Ad-hoc Group meetings to be hold later with relation to the progress of 10.1.1. and 10.1.2�
�
IBC/TV Symposium and Exhibition/Ad-hoc Group meeting�
10.1.10�
GLO�
Netherlands�
Sept 1995�
Kantchev�
mission only�
Ad-hoc Group meetings to be organized latter 


when appropriate


�
�
Coordination of joint FES/BDT activities for 1996/1997�
10.1.11�
GLO�
Bonn, Germany�
November 1995�
Kantchev�
in preparation�
Three days mission�
�
 Contingency(e.g. Interactive Television Applications )�
10.1.12�
GLO�
Paris, UNESCO�
13-20 March, 1995�
Stagliano, Herrera, Kantchev�
in preparation�
Expert's per diem�
�
�



Planning manual for broadcasting technologies�
10.2�
GLO�
�
�
�
�
�
�
Manual scope and content�
10.2.1�
GLO�
to be determined�
Aug.-Oct.1995�
Kantchev�
in preparation�
Experts�
�
Manual preparation�
10.2.2�
GLO�
to be determined�
Nov..1995-1996�
Kantchev�
in preparation�
Experts�
�
Ad-hoc meeting during BR Radioassembly or Radioconference�
10.2.3�
GLO�
Geneva�
Oct.-Nov.1995�
Kantchev in cooperation with BR�
in preparation�
Fellowships/Expert perdiem�
�
Final editing�
10.2.5�
GLO�
to be  determined�
1996�
Kantchev in cooperation with BR�
in preparation�
Experts�
�
Supervisory tasks�
10.2.6�
GLO�
to be determined�
Aug.1995-1996�
Kantchev in cooperation with BR and Broadcasting Unions�
in preparation�
Two one-week missions�
�
PC Software for FM/TV Frequency and Network Planning�
10.3�
�
�
�
�
�
�
�
Analysis of current software�
10.3.1�
GLO�
Geneva�
March-Sept.1995�
Kantchev&BR�
in preparation�
Headqtrs. activity�
�
Definition of scope of work�
10.3.2�
GLO�
Geneva�
Nov.1995�
Kantchev&BR�
in preparation�
Do�
�
Preparation of Report�
10.3.3�
GLO�
Australia, Spain�
1996�
Kantchev&BR�
in preparation�
Experts�
�
Submission via BR Study Groups�
10.3.4�
GLO�
Geneva�
1996�
Kantchev&BR�
�
Headqrs. activity�
�
Creation of Special Task Group for preparation of software specifications�
10.3.5�
GLO�
to be determined�
1996�
Kantchev&BR�
�
�
�
Regional Seminars on New Technologies in Sound and Television Broadcasting�
10.4�
�
�
�
�
�
�
�
ABU/FES/ITU Regional Seminar on adoption of New Media Technologies�
10.4.1�
ASP�
Kuala Lumpur, Malaysia�
20-21 Feb.1995�
Kantchev, John Budden FASP, Sadhu ABU, R.Welzel FES, G.Rossi BR�
implemented�
Lectureres provided in kind , Fellowships provided by BDT to 6 LDCs and by FES in kind, Logistics and support provided by FES and ABU in kind,Mission and Proceedings will be provided by BDT (FES has planned DM36000 for this Seminar)�
�
ABU/FES/AMIC Seminar on Social and Development Aspects of Broadcasting�
10.4.1�
ASP�
do�
22-24 Feb.1995�
O.Khushu ABU, G. Lehrke FES, Dr.Hering AMIC �
implemented�
Fellowships provided by BDT(LDCs) and FES, Lecturers provided  in kind�
�
�









VHF/VHU propagation measurement campaign for tropics�
10.5�
GLO�
�
�
�
�
�
�
Pilot project on propagation and rain intensity�
10.5�
AFR�
Tanzania�
started�
Yousif�
�
�
�
Pilot project on propagation and rain intensity�
10.5�
AFR�
Uganda�
started


�
Yousif�
�
�
�
Propagation measurements set up (Asia and Pacific)�
10.5�
GLO�
�
to be determined�
Yousif�
in preparation�
Expert�
�
Setting up of propagation measuring equipment (Africa)�
10.5�
GLO�
�
1996�
Yousif�
not foreseen in 1995�
Expert�
�
Survey of propagation project ( Arab States)


�
10.5�
GLO�
�
1996�
Yousif�
in preparation�
Expert�
�
�
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