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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. Y. UTSUMI
Secretary-General
International Telecommunication Union
Place des Nations
1211 Geneva 20
Switzerland




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Utsumi.

As you know through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that some entities can only respond to input contributions, however they can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that the actions identified for the ITU General Secretariat can be best taken forward and discharged in a timely manner.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on the ITU General Secretariat to carry out the necessary work to address the action items listed in order that we can have an interim report to Council 2002 in April 2002 that indicates positive progress towards achieving real improvements. I have written separately to Mr. Jones regarding items identified in the Action Plan for attention by the Radiocommunication Bureau.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman
Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. Pierre Aboudarham

Chairman, Radio Regulations Board

121 avenue d’Italie

75013 PARIS

France




	
	

	Subject

	Satellite Backlog Action Group (SAT-BAG)




Dear Mr. Aboudarham

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan (attached is Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

The SAT-BAG was conscious of the recommendation to the RRB in Resolves 2 of Council Resolution 1182. It is recognized that the Board can only work within the provisions of the Radio Regulations in the formulation and consideration of Rules of Procedure. You will note also that the Action Plan refers to some other aspects of the role of the RRB. I should therefore be grateful if you could indicate the views of the Board on these factors noted in the Action Plan.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman
Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. Robert W. Jones
Director, Radiocommunication Bureau
International Telecommunication Union
Place des Nations
1211 Geneva 20
Switzerland




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Jones,

As you know, through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that some entities can only respond to input contributions, however the BR can take action independently. I should therefore be grateful if you could indicate how you consider that the actions identified can be best taken forward and discharged in a timely manner within the BR. I am aware, for example, that certain actions are already underway.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on you and the BR to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman, Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. Y. Ito
Chairman, Study Group 4
KDDI Corporation
30-2 Nishishinjuku 2-chome
Shinjuku-ku
TOKYO 163-8003
Japan




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Ito,

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that your group and others can only respond to input contributions, however you can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that the actions identified can be best taken forward and discharged in a timely manner within the group. I am aware for example that certain actions are already underway in some groups via Working parties.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on your group to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman, Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. A. Magenta
Chairman, Study Group 6
RAI – Radiotelevisione Italiana
Via Teulada 66
I-00195 Roma
Italy




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Magenta,

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that your group and others can only respond to input contributions, however you can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that the actions identified can be best taken forward and discharged in a timely manner within the group. I am aware for example that certain actions are already underway in some groups via Working parties.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on your group to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman, Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. C. Van Diepenbeek
Chairman, Study Group 8
Radiocommunications Agency
PO Box 450
NL-9700 AL Groninen
Netherlands




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Van Diepenbeek,

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that your group and others can only respond to input contributions, however you can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that the actions identified can be best taken forward and discharged in a timely manner within the group. I am aware for example that certain actions are already underway in some groups via Working parties.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on your group to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman, Council SAT-BAG
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26 October 2001

	Ref:
	

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. V. M. Minkin
Chairman, Study Group 9
Radio Research and Development Institute
(NIIR)
16 Kazakova Street
103064 Moscow
Russian Federation




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Minkin,

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that your group and others can only respond to input contributions, however you can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that the actions identified can be best taken forward and discharged in a timely manner within the group. I am aware for example that certain actions are already underway in some groups via Working parties.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on your group to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,



Keith Whittingham
Chairman, Council SAT-BAG
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26 October 2001

	Ref:
	0100(SSD)/0.2544/01

	Contact:
	Roger N. Smith, Head, SSD

	Tel:
	+41 22 730 5311

	Fax:
	+41 22 730 5785

	E-Mail:
	Roger.smith@itu.int





	Mr. F. Rancy
Chairman, SC
Agence nationale des fréquences (ANFR)
78, avenue du Général de Gaulle
Boîte postale 400
94704 MAISONS-ALFORT Cedex
France




	Subject

	Satellite Backlog Action Group (SAT-BAG): Action Plan


Dear Mr. Rancy,

You are no doubt aware that through Decision 1182, Council 2001 established a group to address the backlog in satellite filings in the Radiocommunication Bureau (BR), the Satellite Backlog Action Group (SAT-BAG). This group met for the first time on 1-2 October 2001 in Geneva and the report is available in Document SATBAG-01/13 which is found at the ITU-R SATBAG Website: http://web.itu.ch/ITU-R/conferences/satbag/index.html
At this meeting, as directed by the Council, the Group produced an Action Plan, which is attached to this liaison statement (Document SATBAG-01/14).

The SAT-BAG Action Plan lists the factors identified as contributing to the backlog and for each factor identified prescribes specific action points for the ITU entities considered responsible for discharging the actions. A contact person is also shown whose task is to report back to SAT-BAG on progress or otherwise on these actions.

It is recognized that your committee and other entities can only respond to input contributions, however you can play a significant role in encouraging and progressing such contributions. I should therefore be grateful if you could indicate how you consider that these actions can be best taken forward and discharged in a timely manner within the committee. I am aware for example that certain actions are already underway in SC-2.

You will see that, at this stage, the deliverables and their timescales are not shown in the Action Plan. Your views on this aspect would be gratefully received.

The nominated contacts for each action item are charged with reporting progress thereon by 31 December 2001, and also to report to the next SAT-BAG meeting scheduled for 4-6 March 2002. At the March 2002 meeting, we will prepare an Interim Report to Council-02 on progress in dealing with the backlog in satellite filings.

I hope that I can rely on your committee to carry out the necessary work to address the action items listed in order that we can have an interim report to Council-02 in April 2002 that indicates positive progress towards achieving real improvements.

I am happy to discuss any related matters with you at any time.

The collective objective of SAT-BAG is to seek to ensure that proposals to reduce and eliminate the backlog are put in hand by WRC-03. This will not be possible without the cooperation of all relevant entities in the ITU.

Yours sincerely,




Keith Whittingham
Chairman, Council SAT-BAG
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