Annex 9�(to COM 12-R 10)



QUESTIONS:	10/12, 11/12, 21/13



SOURCE:	ITU-T SG 12, Q.10/12 and 11/12 (Geneva, 17-27 February 1998)

TITLE:	Reply to Liaison from ITU-T SG 13 (WP1/13) and liaison for ITU-T SG 16 and ITU-R SG 10

_____________

LIAISON STATEMENT

TO:	ITU-T SG 13 (WP1/13), ITU-T SG 16 and ITU-R SG 10

APPROVAL:	Agreed to at SG 12 meeting

FOR:	Information

CONTACT:	Ms. Laura Contin			Tel: +39 11 2286174

	CSELT				Fax: +39 11 2286190

	Torino				Email:laura.contin@cselt.it�	Italy

	Arthur Webster			Tel: +1 303 497-3567

	NTIA/ITS				Fax: +1 303 497 5323

	Boulder, CO				Email: webster@its.bldrdoc.gov�	USA��

Please find attached the updated work plans for Q.10/12 and 11/12.

Note that draft new Recommendations P.911 (AVQ) (Subjective audiovisual quality assessment methods for multimedia applications) and P.931 (DEL) (Multimedia communication delay, synchronization, and frame rate measurement) were determined at this meeting.

Attachments: Workplans of Questions 10 and 11/12.

Workplan of Q.10/12

Study item:	Joint evaluation of audiovisual quality

Target: 	Approval of P.911 (P.AVQ)

Milestone	Schedule	Status

Agreement on scope of P.911	Apr. ’97	   done

Determination of P.911 	Feb. ’98	   done

Decision on P.911	Dec. ‘98

Study item: 	Library of audiovisual sequences

Target: 	Set up of a library of audiovisual sequences

Milestone	Schedule	Status

First set of audiovisual sequences available	Nov. ‘98

Definition of library management procedures	Nov. ‘98

Study item: 	Revision of P.910, P.920 and P.930

Target: 	Revise and up-to-date ITU-T recommendations about subjective video and audiovisual test method

Milestone	Schedule	Status

Proposals for revisions	Nov. ‘98



Workplan of Q.11/12

		Schedule		Status

Study item:	Multimedia Communication Delay, Synchronization, And Frame Rate Measurement

Deliverable: 	New Recommendation P.931 (P.DEL)

Milestone	Schedule	Status

First draft of P.931	April 1997		Done

P.931 ready for determination 	February 1998		Done�P.931 decision	December 1998

Study item:	Objective assessment of video quality

Deliverable: 	New Recommendation P.OVQ

Milestone	Schedule	Status

Subjective and Objective Testing Completed	August 1998

Data Analysis Completed	September 1998

First draft of P.OVQ	November 1998

Draft P.OVQ ready for determination 	August 1999

�Study item:	Objective assessment of audiovisual quality

Deliverable: 	New Recommendation P.OAV

Milestone	Schedule	Status

First draft of P.OAV	August 1999

Stable draft text for P.OAV 	2000
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