









































Ghana Time Table			
NDBMTC Final Report to Govt	13 th Jan 2010	30 th Aug 2010	
Development of Legal Framework (Amendment of Electronic Communications Act)	Sept 2010	December 2010	
Public Awareness Campaign	September 2010	December 2014	
Establishment of National Digital Migration Implementation Body	January	y 2011	

Ghana Time Table (2)			
Licences for Digital TV	January 2011	March 2011	
Nationwide Roll-out of Digital TV (Simulcast Period)	April 2011	2013	
Coverage of all Regional Capitals & environs	By December 2012		
Phased Analogue Switch-off	To be determined according to locations and conditions		
Completion of Switchover	2014		
Appraisal Report of Switchover Process	6 months after completion of switchover		
8-9 August 2011			









