

WSIS/PC-3/ADM/2-E
25 August 2003
Original: English

DRAFT TIME MANAGEMENT PLAN – WSIS PREPCOM-3 (GENEVA, 15-26 SEPTEMBER 2003)

Monday, 15 September CICG	Tuesday, 16 September CICG	Wednesday, 17 September CICG	Thursday, 18 September CICG	Friday, 19 September CICG
1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours
First Plenary Meeting (Agenda items 1-6)	Sub-Committee-2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)
1500 to 1800 hours	1500 to 1800 hours	1500 to 1800 hours	1500 to 1800 hours	1500 to 1800 hours
Sub-Committee 1 (Agenda item 7)	Sub-Committee-2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10) 17.00–18.00 Plenary meeting (Agenda item 7)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)

Monday, 22 September CICG	Tuesday, 23 September CICG	Wednesday, 24 September CICG	Thursday, 25 September CICG	Friday, 26 September CICG
1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours	1000 to 1300 hours
Plenary meeting (interim report of Subcommittee-2 and Agenda item 8)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Plenary Meeting (Agenda item 11 &12)
1500 to 1800 hours	1500 to 1800hours	1500 to 1800hours	1500 to 1800hours	1500 to 1800hours
Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Sub-Committee 2 (Agenda item 9 & 10)	Plenary Meeting (Agenda item 9 & 10)	Plenary Meeting (Agenda item 12 & 13)