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1.
General and pre-project surveys

1.1
Background

The idea with a pilot project is to test a new concept of providing services, such as the teleservices, to areas that are deprived of it. This is usually the case of rural or isolated areas in the developing countries.

Since providing teleservices to rural areas is known to be much more costly than providing it to the densely populated areas of towns or urban areas in general, it is important to test how new concepts can improve the situation for the people living in rural areas.

Another factor of importance is that rural areas have a different kind of population, different professional categories, and the income distribution for rural areas is different to urban areas. The purchasing power of households in rural areas is also considerably different to that of urban areas.

Thus it is important to find suitable areas in the rural country which can be 'representative' of the country in general, on which a pilot project will provide a valid sample to test the use of community telecenter. Once a representative number of locations have been selected the experiences from the operation of these will help decide what are the requirements best desired by the local community, which are the applications/services, that are demanded and how they generate sufficient income to become sustainable.

An expert coming to a country to assist in developing a pilot project must make himself very well acquainted with the situation in this country. Experiences from other similar projects is no doubt an asset, but when you have to develop a project of the nature the telecenters are, where the objectives are to support development with applications that are provided from many Government Authorities (Ministries of Health, Education and Training, Agriculture and Rural Development, Development of small and medium size industries, Tourism, etc.), you have to seek information from numerous sources to be able to draw up a proposal for a valid pilot project scheme. This work should be done together with the national project partner, usually coming from the national teleorganization. 

Since these multi-purpose telecenters are a new approach to the development planning it was found that the telecom partners were rather unfamiliar with such a project form, needing coordinated discussions and collaboration with other organizations with non-telecom backgrounds. The same is usually the case for the counterparts, from a technical field like the telecommunication authority, who for the first time were confronted with meeting other Government ministries.

This matter is mentioned here as it turned out to be one of the greates challenges for the foreign expert  to overcome this barrier and get the multi-purpose idea, that the Telecenters are, installed in the spirit of the Project teams. Telecenter pilot  projects are poineering projects as furture telecommunication and information technology (IT) projects will involve the provision of many new services, to support health, education, enterprise development, national planners, tourism developers, etc.

1.2
Pre-project survey

A socio-economic development model for services explained in the former ITU/CCITT  (now called ITU-T) Handbook GAS 10
, Planning data and forecasting methods was used to help identify potential regions for a pilot project. Socio-economic surveys are now becoming available in more and more developing countries where the household situation is explained and which surveys are of great value to investigate requirements of services for people living in rural areas in particular.


The method uses socio-economic data to estimate the requirements of various services. The main relationships used are:


¤
the income (or expenditure)  function of households (HH)


¤
the density function of the service related to income/HH (or expenditure/HH)


These relationships can be analysed for various strata of the survey (urban, rural, various regions of the country, ethnic groups of households, etc.). For any of these groupings, the investigations can be further detailed, taking into account professional categories, educational level, age, etc. (of the Head of the household), when the statistical material is sufficiently large.


In the pilot projects of Vietnam and Mali information on households were available at the National Statistical Offices (NSOs). Such data was used to help the selection of pilot regions.

2. Experience from Mali

2.1
Background

The Mali pilot project is part of a five African country pilot program that had been decided before by the international and African organizations concerned. They had selected 5 countries 
to represent English, French and Spanish speaking countries of Africa.


The preparations for the Mali pilot project was initiated in similar manner as the Vietnam case. After a documentation survey and discussions with the national partners concerned five centers in Mali were selected, Tombouctou, Djenné, Zégoua, Niori and Nara.


The limited financial support available for the African five-country project did not allow selecting more than one pilot center for Mali. This first center was agreed to be established in Tombouctou.


Several meetings were held with potential partners that expressed interest in using the telecenter idea for developing services in rural areas.


Apart from the telecom organization, that usually plays a leading role in the creation of such pilot projects, there were participants from the ministries concerned with education, health, agriculture, rural development, tourism, artisan and culture, women's organization (gender), several national NGOs, international organizations, such as UNESCO, ITU, IDRC, FAO and WHO with their national representatives in Mali, TV and broadcasting organizations, aid organizations active in Mali, etc.

The outcome of these meetings was the selection of applications and services to be tested in this pilot project, which subject we will discuss in the following sections.


The pilot area, Tombouctou, was visited, where we had meetings with the Government Authorities, the services providing education and training, health, artisan and tourist activities, museums, etc. During the first visit to Tombouctou the decision of the site where the Telecenter will be built, was also agreed upon by the Governor. The site has been chosen at a very central part of the town where a terrain of about 1000 sq. m. has been reserved.

The implementation decision has since been changed and the building is now constructed in the future center of the city according the development plan of the town. It is closer to the restaurant Asco. That new terrain is 700 sq.m. where a 300sq.m building is being built. The building will contain the MCT, the municipality library and the municipality radio.

Map over Tombouctou with location of the Telecenter
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The program in Mali foresees the establishment of similar pilot centers in Djenné, Nará, Nioro and Zégoua, as well as a business center in Bamako. Together with the first center in Tombouctou a support center in Bamako will also be set up (at SOTELMA).

2.2
Population

In 1995 the population of Mali is estimated at 9'013'000, 74% in rural areas. The different regions of Mali show great differences. The regions in the North and Center are partially or totally desert regions. In this part of Mali, representing 60% of the territory, the population density is 0.5-persons/sq. km. The population of the Tombouctou region is 462'000, representing 5.1 % of the country total. 

In the rest of the country the population density is of the order of 14 persons per sq.km. The most populated regions (Sikasso, Ségou and Mopti) are along the Niger River and the lakes. The Bamako district is a special case, where most of the enterprises and industries of the country are located.

Yearly population increase is 2.1 %. 

2.3
Economic activities

2.3.1
Primary Sector


Agriculture and animal husbandry are the main activities. They make a living for 74 % of the population, and contribute to 42% of the GDP. Fishing is an important activity in the delta region, the Niger River (outside the delta) and Senegal River basin.

2.3.2
Secondary Sector


This sector is characterized by a poorly developed industrial activity.  It mainly concentrates at transforming the agricultural production. Electric power generation is the monopoly of EDM (Energie du Mali). The privatization of EDM is now under way.


Mining research has revealed existence of bauxite, iron, manganese, lithium, phosphate, copper, tin, lead, uranium, gold and diamonds. This sector is under very rapid development, with great prospective for the future. The gold mining is very rapidly developing.

2.3.3
Tertiary Sector


This sector produces 43% of the GDP (1995). The principal activity is in trade, developing very rapidly in the most important towns. Tourism, still little developed, has since the airport Bamako-Sénou came into operation seen a steady increase. 

2.4
Transport


The road network is still insufficiently developed.  Railway network is operated by RCFM (Régie du Chemin de Fer du Mali). Air transport is provided by several international airlines. River navigation is provided on the Niger and Senegal rivers. From July to December you can travel by boat from Koulikoro to Tombouctou (1000 km).

2.5
Education


The census undertaken in 1987 revealed that the knowledge to read and write is very low in Mali. In 1987 only 18% of the grown up people knew this. The situation is worse in the rural areas than in the urban (8 % respectively 36 %).  Since 1981 to 1990 the situation has improved and grown to 22.7  %. That rate has been increase to 31% in 1999 and into the new general policy of the new government it will be up to 36% in 2002 with 25% for women (against 7% in 1996) However, the number of children effectively provided with education has increased by 50% in 1999 and will be up to 62% in 2002 with 53% for girls. In the general policy it is recommended to the ICT project to support the education sector, in order to achieve the government 2 years program.


It is felt this situation is due to the insufficient increase of educational facilities in the country. The rate of school leavers is very high and there is no doubt that this is of great concern for the future. The fact that employment opportunities are also low is supposed to have negative effect on educational interest.


The rural areas are much behind with a school attendance 3- 4 times lower than for the urban areas. In the rural areas only 12% to 18% of children go to school. It is possible that the high need of manpower for the agricultural production has an influence.


The geographic disparities have a strong influence on the school attendance. A child in the urban areas has about three times better chance of attending basic education than a child in the rural areas.


Secondary school education is more discriminating, socially and geographically seen, than is the basic education mentioned before. Children of the poor households that enter basic education have a chance of 1:26 of continuing with secondary education. In the group non-poor this relationship is ‘only’ 1:15.



Superior education is almost entirely provided in Bamako. In total there are about 8’000 - 10’000 students for the whole country. The majority of these students come from the non-poor group of households.


The main causes for low education situation in Mali is primarily thought to be geographically determined. It is also in the rural areas that we find the greatest differences between poor and non-poor households
. The rural areas are also the most ‘handicapped’ with facilities for education (schools and teachers).

2.6
Health


The health situation in Mali is among the lowest in the world. At the time of the health survey, CERPOD, in 1987
it was revealed that (in 1984) there was only one doctor per 25’000 inhabitants.


However, since that year the mortality has decreased importantly, which is a sign of improving health situation in the country. The life expectancy that was on average 48 years in 1976 had reached 57 in 1987, and should today be higher.


The expenditure for health reasons varies for the very poor and the non-poor with 1:8. 


The highest expenses for health reasons are in Bamako where also medical facilities, hospitals, clinics, pharmacies, are available. The scarcity of such services in the rural areas limits the treatments available and consequently the expenses to pay for medical treatment.


The essential part of the expenses for health reasons is used for medicine. Most of it (77%) are spent on modern medicine, whilst 14% are spent on traditional medicine, and for consultations only 9% are used.


It should be remembered that the above cost indications for modern and traditional medicine do not reflect the consummation of such, as the traditional medicine is much cheaper than the modern is.

2.7
Introduction of INTERNET in Mali


The introduction of INTERNET services in Mali has already started. It is under the supervision of SO.TEL.MA, Concessions to operate it has been granted to four local enterprises. At present an INTERNET server exists only in Bamako, making it more expensive for users in other centres of Mali, as they have to pay LD call rates. However SO.TEL.MA. is studying a national service system for INTERNET that would give users anywhere in the country access at same low cost.

3.
Project Justification

3.1
Present situation


It is also a fact that it is much more difficult to recruit qualified staff for education, health and medical services, etc. to rural areas, who often have to cope with limited staff and often not sufficiently experienced (trained). This has made life in rural areas difficult and brought about the exodus of young and educated students to the larger towns where better work opportunities exist.


The Government authorities are concerned about this situation and have participated in the discussions about introducing the Multipurpose Community Telecenters as a constructive element in promoting rural development.


The need to rethink social, economic, cultural, educational and medical services approaches has also special meaning in the rural context. Compounding the immense problems of infrastructure, human and financial resources and organization, rural areas lack access to needed information and learning resources that will allow knowledge building and decision making
, as well as mechanisms to communicate with key players in the development process, depriving rural communities of progress made by ‘metropolitan’ institutions. Knowledge and skills available in rural communities are often neglected or disregarded.


Important in the transformation of rural society is the conception and application of information and communication technologies (ICT) that can facilitate communication and provide access to relevant information and knowledge to stimulate processes of learning. Current technological developments present rural communities in Africa not only an opportunity to change existing patterns of imbalance, but also a challenge to leap-frog into the Information Age to participate and compete as equal partners in our global society. 

3.2
Expected results of the Project


The proposed Multipurpose Community Telecentre is an important step in a process to enhance the rural learning environment by stimulating its people to engage in learning processes aimed at societal and personal change and development through opportunities to stimulate:

· local capacity for informed decision-making to enhance personal, institutional and community development in the areas of health, education, the economy and general development based on facilitated communication, exchange of experience, and access to information and learning resources, research results and newly developed techniques;

· the production of local information and knowledge from resources available within the community to improve local knowledge structures and, at the same time, contribute to a better understanding at local, national and international levels of the specific needs of communities.


By integrating information, communications and library services, the Multipurpose Community Telecentre will provide the following functions:

i. basic telecommunications, telematics and computing facilities;

ii. technical support for the assessment of local learning needs, and for mapping of formal and informal decision making processes and information requirements;

iii. access to infrastructure, professional expertise and relevant information resources for learning purposes;

iv. facilities and know-how to produce information, databases and publications reflecting local knowledge and expertise;

v. training in how to use modern information and telecommunications technologies, including its use for improving commercial activities.


The project will benefit not only the specific community in Tombouctou and its institutional partners, but also rural communities at large, since it aims at developing a model that is sustainable and replicable in other rural settings. 

3.3
Target beneficiaries 


The target beneficiaries are for this pilot project the whole community of Tombouctou, primarily the Cercle of Tombouctou, but also the other circles of the region, though they have limited use of the telecentre (MCT) due to distances.


In a future extension of services it is possible that other circles of the region can either have their own Telecenter, or a less equipped, and staffed, centre, attached to the main centre at Tombouctou, from where assistance can be given


The long-term plan will see the second phase centres in Djenné, Nioro, Nará and Zégoua be implemented and ultimately the Telecenter model will be available throughout Mali.

¤
The local community of Tombouctou


The multipurpose community telecentre aims at serving the whole community. Within this community specific target groups have been identified, having specific needs for information and communication:

3.3.1
Libraries


There are several libraries in Tombouctou, which will benefit from the new services of a Telecenter:

¤
The famous Centre Ahmed Baba, with its precious collection of books and documentation, regularly visited by national and international researchers, as well as interested tourists,


¤
The library of the Mahamane Alassane Haidara Lyceum, visited daily by about 

300 students


¤
Biblioteque Lecture Publique, available in all 5 Cercles of the 6th Region


¤
Smaller libraries at other public and private schools

They could profit from the facilities and services at the Telecenter:


¤
get training in using computerized services in general, and in using INTERNET,



in particular


¤
be able to connect to the world through INTERNET and telefax services


¤
consult national and international databases, and download documentation 



(and video clips, etc.) of use for their activities


¤
create records of and organize their documentation as well as loan records


It is expected that several of the libraries will later extend their facilities by having their own computer(s), with direct INTERNET connections.

3.3.2
Educational  establishments


The Lyceum ‘Mahamane Alassane Haidara’, the secondary and primary schools, the private school MEDERSA, the forthcoming Lycee Technique Agricole (at Niafunke), as well as the many Kindergartens, that exist in Tombouctou, will all be able to make use of the Telecenter, to the benefit of their educational obligations and goals.


The support to be provided through the Telecenter will need to be developed in collaboration with the national ministries and authorities concerned. The supports that can be envisaged are:

¤
basic and more advanced computer literacy training

¤
maintain and update educational curricula in electronic format

¤
training programs for teachers at all educational levels (primary, secondary, lyceum)

¤
INTERNET and WWW-based communications and information access for teachers and 

students

¤
audio-graphics distance education access with the educational authorities in Bamako (e.g. 
through the Support Centre -business centre- planned to be set up by SO.TEL.MA)

¤
production of locally adapted learning and teaching materials

¤
professional use of telephone, telefax and INTERNET communication by local teachers.
3.3.3
Museum and Culture


The protection of cultural and historic values is important for the local and national citizens. It is also very important for the enrichment of visiting tourists and researchers, and can contribute to increase a cultural tourism
, which will provide income to the community in many ways (entrance fees, hotel services, handicraft sales, use of Telecenter facilities, etc.).


The Museum of Tombouctou has an important collection kept in a large room with historic, archeological, ethnological finds, but is very poorly organized, presented and protected. It needs to have support from a specialist, to organize, document, identify, etc. the museum collection.


It has been discussed during the mission to Mali that the museum in Tombouctou, and in Bamako, could be modernized by using multi-media to present historic, cultural, arts etc. from Mali in particular, and also other areas of Africa with similar historic and cultural origin, that has influenced history of Mali, and for which a large part of documentation and masterpieces exist in museums world-wide

3.3.4
Health and medical facilities, including telemedicine


The regional hospital is located in Tombouctou. There is also a Health Centre (Centre de Santé) in each Cercle of the Region, i.e. in Tombouctou, Goundam, Niafunke, Rharous and Diré.

Some statistics about diseases in the region

¤
Paludisme


33%

¤
Pneumonia/pathology

20%



¤
IRA



7%

¤
HTA



5%



¤
AIDS  (increasing rapidly!)

0.13



¤
Other diseases


35%



3.3.5
Handicrafts - artisans


The ancient tradition of educating children in handicraft
 and artistic traditions are very strong in Tombouctou and the potential of extending the very high level of craftsmanship that exist today, should be explored. To make this activity an important income for the population is a possibility the telecentres could contribute to by publicizing e.g. through home pages on Internet the products that are for sale. The local handicraft organizations could organize a commercial enterprise (SME) that could use the telecentres facilities for this.

3.3.6
Tourism


The tourism is limited by sufficient transportation capacity and the two hotels in Tombouctou have a small capacity of beds. There is already work going on to extend the number of hotel beds and to modernize the hotels (including air-conditioning of rooms).


The potential of Tombouctou to become an important tourism destination is very high, with the historic fame of the town and the legendary past. It will need to develop the infrastructure in many fields, not only hotel and transport facilities, but also the presentation of Tombouctou, e.g. improve the museum and access to historic houses in the old town (René Caillé, etc.) and the three mosques, and many other interesting sites.


The Telecenter can be used to promote tourism by creating home pages on Internet, producing tourist leaflets, assist in reservation of hotels and transportation means, etc. It requires to be organized with the many existing tourist organizations in Mali (mainly in Bamako today) and to develop this, co-ordinated with visits to many other historic places in the area, such as Djenné, Gao, the Dogon region, etc.
3.3.7
Support to agriculture, fishery and rural development


The UN executing agency FAO is since several years active in Mali in supporting rural development. They are amongst others involved in the ‘relance de la Radio Rural ‘ in Mali and are about to start such an activity in Northern Mali, including the Tombouctou region. The Pilot Project could therefore support the development of agriculture, fisheries and rural development through support activities.


More specifically, the agricultural/fishery and rural development applications of the telecentre pilot project should support activities like:

¤
locally developed learning tools and networks,

¤
interactive and collaborative  information networks among government research and extension agencies, educational institutions, NGOs, input suppliers, product buyers, farmer organizations and rural media outlets,

¤
marketing information networks linking locally managed market information systems with 
provincial, national and global systems,

¤
agricultural products and services trading networks,

¤
distance learning and tele-training programs,

¤
participatory, farmer-led field research and results dissemination

¤
specialized information networks (e.g. weather, environmental protection, disease and pest 
monitoring, water management).

3.3.8
'Promotion de la femme'


The important role women play in society and for the families is recognized and today there are many local and national activities (organizations) working on promoting the role of women. 


The need of extended support for education and training of women is important, as they have often not been supported enough in the past.


This input to the pilot project will have to be defined during the project period and developed. A special Project Application Team has been assigned to this matter.

.

4.
OBJECTIVES  OF  THE  PROJECT


The overall aim of the Telecenter pilot project is to engage the rural community of Tombouctou and various national stakeholders in the process developing an affordable and accessible model of a Multipurpose Community Telecentre. This centre will be an experience (model) to be applied for future similar centres throughout Mali.


In this context, the specific objectives of the pilot project are:

i.
Development the modalities to support a sustainable community-based telecentre within an

 African, and specifically Malien context, including developmental testing of: 

· processes within the project period (3 years) to transfer full ownership of the centre and its commitments to a community-based Telecenter;

· strategies for local needs assessment and information mapping;

· strategies for learning how to use and benefit from the various services provided by the centre, addressing the needs of the rural population; 

· developing training programs on the use of ICTs;

· innovative policies, partnership arrangements and tariff structures for information and communication; 

· new technologies and their impact to enhance learning, teaching, supporting the SMEs, health and medical services, etc.

ii. Assessment of the social, economic and cultural impact of the Telecenter with regard to


 community, regional and national development processes,

iii. Contribution towards national and international understanding of the importance of information


 and telecommunications for development, and the link between modern ICTs and rural


 development processes.

The objectives of the project will be realized through the following concrete outcomes:

i. 
Establishment of a Multipurpose Community Telecentre that is:

· owned by the community of Tombouctou

· economically sustainable

· accessible to all people in the Tombouctou community (cercle). and people  visiting

 Tombouctou

· a basis for an enhanced learning and training environment in Tombouctou.


ii. 
Strategies to identify local information and learning needs and promote a general understanding of the information and learning for development.

iii.
A self-instructional kit to train rural communities in using modern information and telecommunications technologies.

iv.  Implementation of policies which promote extension
 of the existing infrastructure for communication and information.

v.  A study of the social, economic and cultural impacts on the different users and user groups of the Tombouctou Telecenter, and the community as a whole.

vi.  Contribute to an international comparative study on the five-telecenter pilot projects in Africa, with recommendations on future use of the Telecenter model in rural development. 


5. IMPLEMENTATION PHASE

Some results obtained so far during the on-going implementation phase of the Project:

¤
The Community has collected US $ 30 770 for the building the MCT. That’s a great success 

in Mali, 

¤
The construction plan, proposed by the project, has now been modified, and will include:

· the MCT, 

· the community radio and 

· the community library 

at the same site. That’s a very sustainable act, as this decision has been made by the 

Community,

¤
A web site www.tombouctou.org.ml has been created,

¤
Application teams are composed and they are participating in the feasibility study of 

application projects per corporation.

¤
Staff recruited locally are receiving from the project an appropriate training.

¤
The local committee is receiving management training. By now they make good decisions and 

manage the project with satisfaction.

¤
The Telecenter is becoming a research center. Many students, civil servants, etc. come to

 search information in the MCT which is  very encouraging.

¤
The Project coordinator has been given a consultancy contract from UNESCO to support 

Benin to start their project in Malanville.

6. User Training and Satisfaction 

More than 160 people have received appropriate NTIC training and 4000 persons have visited the MCT. 21 young diploma receivers have got jobs after computer training at the MCT.

6.
LONG-TERM OBJECTIVES

To trained MCT staff recruited locally to use all ICT in the telecenter, so they can give responses to all kind of ICT problems. To trained application teams from all corporations.

7.
SERVICE CHARGES AND VIABILITY OF OPERATIONS

The services have been determined after a study conduct by the steering committee and the staff of MCT with the support of UNESCO. Prices for all services has been fixed by the members of the local Steering Committee on the basis of feasibility studies.

SERVICES OF THE MCT:

A dozen of services are offered by the MCT of Tombouctou .[image: image1.png]


 

PRICE OF SERVICES

A/- INTERNET CONNEXION 

	Hour number of connection 
	Prices of service  

	10
	9.600

	14
	13.500

	15
	15.000

	30
	25.800

	40
	32.500

	Illimité
	40.000

	Using of web and email for one hour
	1.500


B/- INSTALLATION, CONFIGURATION AND TRAINING TO INTERNET

	Web and email
	24.000


C/- TRAINING

(reduction 20% for women and unemployed young diploma)

	Windows (duration 1 month)
	25.000

	Word (duration 1 month)
	25.000

	Excel (duration 1 month)
	25.000


D/- TYPING

	1page
	500

	Location machine by hour
	500

	Printing per page
	150

	Photocopy
	100

	Installation of software
	15.000

	Scanning
	500


E/- REPARATIONS SOFT / HARD

	Printer
	20.000

	Keybord and mouse
	2.500

	Hard problem in general
	15.000

	Monthly maintenance of machine
	15.000


F/- PUBLICATION OF WEB PAGES

	Home page
	30.000

	Additional page 
	10.000

	Updating of the Home page
	15.000

	Updating of additional page
	5.000


G/- TELEPHONE AND FAX

To conform to SO.TEL.MA's prices

The prices for the services are accepted by the users.  

The level of revenue is not sufficient to covers all the expenditure of the MCT.  But before May 2001 we hope to covers all charges with the takings and get 35% of benefits.

See below the evolution of the takings of MCT services

	Month
	Income

	April99
	2000

	May-99
	19500

	June-99
	32850

	July-99
	31250

	August-99
	28000

	Sept-99
	71500

	Oct-99
	72100

	Nov-99
	36800

	Dec-99
	80850

	Janv-00
	205330

	Fevr-00
	142845

	March-00
	163290

	
	886315
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Selling services started at the end of April. From May 1998 to November 1999 the MCT was located in the hospital. From December 1999 the MCT is located at the « Place de l’Independance at the « Mairie ». That new situation explains the growth of the income.

8. Annexes
(sent electronically directly to Fidelia Akpo from Mali)

(Drawings of the Telecentre layout, Pictures of the telecentre being built, etc.)

9.  References

(The references in the text could be placed here in stead!)
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� GAS 10 Handbook: Planning Data and Forecasting Methods, Volume 1, page 212 and following (6.4.5.2 )


� Benin, Mali, Mozambique, Tanzania, Uganda 


�80% of the poor households live in the rural areas


�Enquête démographique et de santé, 1987, CERPOD


� Reference is made to Bunker Roy’s observation that “ ... The poor remain poor because they are not receiving enough information that will allow them to grow, allow them to make choices”. In:Technology and Learning. UNESCO, 1997


� The potential value of this for Tombouctou is unique and should be explored how it can best benefit the local community


� les maçons, menuisiers-charpentiers, tailleurs et tisserands (e.g. broderie à la main, forgerons, potiers, bijouterie, etc.


� in Tombouctou and for other cercles of the region
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RECETTES ET DEPENSES

		RECETTES ET DEPENSES

		N°		DATE		SERVICE		RECETTES		DEPENSES		SOLDE		OBSERVATIONS

		1		4/5/99		email		1,000

		2		4/5/99		email		1,000

		3		5/11/99		email		2,000

		4		5/14/99		formation		12,500

		5		19/05/99		saisie		1,500

		6		5/26/99		email		500

		7		26/05/99		emaiI		500

		8		26/05/99		saisie		2,500

		9		6/7/99		saisie		1,500

		10		6/8/99		saisie		500

		11		6/8/99		consultation Internet		1,500

		12		6/9/99		email		500

		13		6/9/99		consultation Internet		750

		14		6/10/99		email		500

		15		6/14/99		email		500

		16		6/15/99		saisie		600

		17		6/16/99		saisie		6,500

		18		6/23/99		formation		17,500

		19		6/29/99		email		500

		20		6/30/99		email		500

		21		6/30/99		saisie		1,500

		22		7/8/99		saisie		4,000

		23		7/9/99		saisie		2,000

		24		7/12/99		formation		12,500

		25		7/12/99		saisie		1,500

		26		7/16/99		saisie sur disquette		250

		27		7/16/99		saisie		1,000

		28		7/16/99		saisie		10,000

		29		8/3/99		formation		20,000

		30		8/3/99		saisie		7,500

		31		8/9/99		saisie		500

		32		9/3/99		saisie		1,000

		33		9/3/99		saisie		40,000

		34		9/3/99		formation		20,000

		35		9/14/99		saisie		10,000

		36		9/25/99		email		500

		37		10/1/99		email		500

		38		10/1/99		email		1,000

		39		10/6/99		saisie		3,000

		40		10/6/99		impression		300

		41		10/7/99		formation		10,000

		42		10/11/99		saisie		500

		43		10/13/99		saisie		10,000

		44		10/13/99		saisie		18,000

		45		10/18/99		location machine		1,000

		46		10/18/99		location machine		800

		47		10/19/99		formation		10,000

		48		11/1/99		saisie		10,000

		49		11/18/99		email		2,000

		50		11/22/99		email		1,000

		51		11/22/99		email		500

		52		11/22/99		saisie		650

		53		11/23/99		email		500

		54		11/23/99		email		3,000

		55		11/23/99		email		5,000

		56		11/23/99		achat 1 disquette		1,000

		57		11/24/99		email		500

		58		11/26/99		consultation Internet		1,000

		59		11/26/99		formation		10,000

		60		11/30/99		email		500

		61		11/30/99		saisie		500

		62		11/30/99		saisie		650

		63		1/12/99		formation		15,000

		64		12/1/99		saisie		500

		65		12/6/99		photocopie		100

		66		12/7/99		saisie		1,250

		67		12/10/99		email		500

		68		12/10/99		saisie		1,500

		69		12/13/99		formation		15,000

		70		12/13/99		consultation Internet		1,500

		71		12/13/99		email		1,000

		72		12/15/99		formation		12,500

		73		12/16/99		email		500

		74		12/21/99		saisie		1,500

		75		12/22/99		fax		1,500

		76		12/23/99		consultation Internet		750

		77		12/23/99		consultation Internet		750

		78		12/23/99		email		500

		79		12/23/99		consultation Internet		1,500

		80		12/24/99		email		500

		81		12/24/99		location machine		3,500

		82		12/25/99		email		500

		83		12/27/99		saisie		1,000

		84		12/27/99		email		1,000

		85		12/27/99		email		500

		86		12/28/99		email		500

		87		12/28/99		email-saisie		1,000

		88		12/28/99		email		500

		89		12/29/99		email		500

		90		12/30/99		email		500

		91		12/31/99		formation		10,000

		92		12/31/99		email		500

		93		12/31/99		email		500

		94		12/31/99		consultation Internet		1,500

		95		12/31/99		saisie		500

		96		12/31/99		email		500

		97		12/31/99		email		500

		98		12/31/99		saisie		500

		99		12/31/99		email		500

		100		1/4/00		email		500

		101		1/4/00		email		1,000

		102		1/4/00		email		1,500

		103		1/4/00		email		500

		104		1/5/00		fax		1,825

		105		1/5/00		email		500

		106		1/5/00		email		1,000

		107		1/6/00		achat 1 disquette		1,500

		108		10/10/00		formation		15,000

		109		10/11/00		email		2,000

		110		1/12/00		formation		12,500

		111		1/12/00		consultation internet		1,500

		112		1/12/00		consultation internet		1,500

		113		1/12/00		email		500

		114		1/12/00		consultation internet		1,500

		115		1/13/00		email		500

		116		1/13/00		email		1,500

		117		1/14/00		Saisie		1,000

		118		1/14/00		email		500

		119		1/14/00		abonnemt connexion Int		125,000						versés à la banque le 17/1/2000

		120		1/17/00		impression message		1,400

		121		1/17/00		consultation Int		1,500

		122		1/18/00		impression message		250

		123		1/18/00		consultation Int		1,500

		124		1/18/00		impression disquette		150

		125		1/18/00		Saisie		500

		126		1/19/00		consultation Int		1,500

		127		1/19/00		consulttion Int 30 mn		750

		128		1/19/00		consultation Int		4,500

		129		1/21/00		consultation Int		4,500

		130		1/21/00		consultation Int		4,500

		131		1/21/00		consultation Int 30 mn		750

		132		1/24/00		Saisie		1,700

		133		1/25/00		email		1,000

		134		1/25/00		consultation Int		1,500

		135		1/25/00		Saisie		1,000

		136		1/25/00		fax		1,345

		137		1/25/00		consultation Int		1,500

		138		1/26/00		consultation Int		1,500

		139		1/27/00		consult Int fax		2,935

		140		1/27/00		email		1,000

		141		1/28/00		Saisie		650

		142		1/28/00		consult Int 30mn		750

		143		1/28/00		consultation Internet		1,500

		144		1/31/00		fax		1,825

		145		1/31/00		email		1,000

		146		1/31/00		formation 2è tranche Kouttoum		10,000

		147		2/2/00		fax consultation Internet		3,000

		148		2/2/00		fax		1,345

		149		2/2/00		consultation		1,500

		150		2/4/00		Saisie		500

		151		2/4/00		fax consultation Internet		3,000

		152		2/4/00		consultation Internet		1,500

		153		2/7/00		formation Adb Idinnane		25,000

		154		2/7/00		consultation Internet		1,500

		155		2/8/00		fax		1,345

		156		2/8/00		consultation Internet 30 mn		750

		157		2/8/00		formation recyclage		12,500

		158		2/8/00		fax		1,345

		159		2/8/00		consultation Internet		1,500

		160		2/9/00		abonnemt connexion Int		9,600

		161		2/9/00		email		500

		162		2/9/00		fax		1,345

		163		2/9/00		email		1,000

		164		2/9/00		fax		1,345

		165		2/10/00		consultation internet		2,550

		166		2/10/00		email		500

		167		2/10/00		email		500

		168		2/11/00		fax		1,345

		169		2/11/00		email impression message		800

		170		2/14/00		frais formation Pascal		10,000

		171		2/14/00		email impression message		1,200

		172		2/14/00		saisie hôtel Colombe		1,000

		173		2/15/00		email impression message		750

		174		2/15/00		saisie Affaires sociales		1,500

		175		2/16/00		email		500

		176		2/16/00		email		2,000

		177		2/16/00		consultation Internet		1,500

		178		2/17/00		saisie		500

		179		2/17/00		email		500

		180		2/17/00		fax		1,500

		181		2/17/00		reception fax		200

		182		2/18/00		fax		1,345

		183		2/18/00		reception fax		150

		184		2/18/00		fax		1,825

		185		2/18/00		fax		3,000

		186		2/21/00		email		1,000

		187		2/21/00		fax		1,345

		188		2/21/00		consultation Intrenet		1,500

		189		2/21/00		consultation Internet		1,500

		190		2/22/00		fax		1,825

		191		2/22/00		email		500

		192		2/22/00		saisie email		2,500

		193		2/22/00		email		500

		194		2/22/00		fax		1,825

		195		2/22/00		fax		1,345

		196		2/22/00		fax		1,825

		197		2/23/00		saisie		3,000

		198		2/23/00		email		500

		199		2/23/00		email		500

		200		2/23/00		consultation Internet 30 mn		750

		201		2/24/00		fax		2,845

		202		2/24/00		fax		1,500

		203		2/24/00		consultation Internet 30 mn		750

		204		2/24/00		email		500

		205		2/25/00		consultation Internet 30 mn		750

		206		2/25/00		consultation Internet 40 mn		1,000

		207		2/25/00		fax		1,345

		208		2/25/00		fax		3,000

		209		2/25/00		consultation Internet		2,000

		210		2/28/00		email		2,000

		211		2/29/00		consultation Internet		1,500

		212		2/29/00		consultation Internet		1,500

		213		2/29/00		consultation Internet		1,500

		214		2/29/00		email		500

		215		3/1/00		consultation Internet, fax		3,000

		216		3/1/00		abonnemt connexion Int		9,600

		217		3/1/00		email		500

		218		3/1/00		impression		1,500

		219		3/1/00		email impression message		2,250

		220		3/1/00		impression		750

		221		3/2/00		saisie		1,500

		222		3/2/00		email		500

		223		3/2/00		email		500

		224		3/2/00		email, téléphone		5,400

		225		3/2/00		consultation Internet		1,500

		226		3/2/00		téléphone		2,450

		227		3/3/00		email		500

		228		3/3/00		consult Int 30mn impression		900

		229		3/3/00		email		500

		230		3/4/00		email		1,500

		231		3/6/00		saisie		1,500

		232		3/6/00		saisie		1,500

		233		3/6/00		saisie		750

		234		3/6/00		saisie		500

		235		3/7/00		saisie		1,000

		236		3/7/00		email		2,000

		237		3/7/00		email		1,845

		238		3/7/00		email		1,500

		239		3/7/00		email		500

		240		3/7/00		email		500

		241		3/8/00		installation CEDRAB		10,000

		242		3/8/00		consultation Internet imp		1,650

		243		3/9/00		consultation intenet		2,000

		244		3/9/00		saisie		3,250

		245		3/9/00		impression		1,500

		246		3/9/00		consultation internet		1,500

		247		3/9/00		saisie		4,500

		248		3/9/00		email		1,000

		249		3/9/00		téléphone		3,000

		250		3/10/00		email		500

		251		3/10/00		scanner		1,500

		252		3/13/00		email		500

		253		3/13/00		email		750

		254		3/13/00		email		500

		255		3/13/00		email		1,000

		256		3/13/00		saisie		500

		257		3/13/00		saisie		500

		258		3/13/00		email		1,000

		259		3/13/00		email consultation Internet		2,500

		260		3/14/00		email		1,000

		261		3/14/00		saisie		500

		262		3/14/00		saisie		500

		263		3/14/00		saisie		1,000

		264		3/14/00		saisie fax		2,000

		265		3/20/00		fax		3,000

		266		3/21/00		fax		1,825

		267		3/21/00		formation		12,500

		268		3/21/00		saisie		1,000

		269		3/21/00		fax		1,825

		270		3/22/00		saisie		1,000

		271		3/22/00		saisie		500

		272		3/22/00		fax		1,825

		273		3/22/00		fax		1,500

		274		3/22/00		fax		1,825

		275		3/23/00		saisie		1,000

		276		3/23/00		fax		1,345

		277		3/23/00		néant		0

		278		3/23/00		fax		2,000

		279		3/24/00		fax		1,825

		280		3/24/00		fax		1,500

		281		3/24/00		fax		2,690

		282		3/24/00		email		500

		283		3/28/00		fax		1,345

		284		3/28/00		fax		1,345

		285		3/28/00		saisie		500

		286		3/28/00		fax		3,000

		287		3/28/00		fax		1,345

		288		3/29/00		fax		6,000

		289		3/29/00		configuration		25,000

						TOTAL		886,315



&R&F

&R&P



AUTRES DEPENSES

				TOTAL RECETTES		886315

				SOLDE		13,540

		DATE		SERVICE		SORTIE		OBSERVATIONS

		8/3/99		Cartouche imprimante		50,000

		9/3/99		pellicule photo		3,000

		9/11/99		retrait pour envoi disquette		4,000

		10/7/99		bon Kalifa achat chemise		5,000

		10/13/99		bon Kalifa rame papier		5,000

		10/13/99		bon restant Kalifa		4,000

		10/15/99		bon pour confection cachet		6,500

		10/18/99		bon pour achat encre		4,000

		10/18/99		achat tissus housses		30,000

		10/22/99		achat cahier 50 pages		250

		10/29/99		frais couture housses		6,000

		11/23/99		bon ouverture boîte postale		7,500

		11/24/99		bon main d'œuvre		1,500

		11/29/99		achat clé montage		3,000

		12/2/99		frais diffusion services		5,000

		1/13/00		Somme versée à la banque le 13/1/2000 dans le compte épargne   n°260- 120 Agence de Tombouctou		257,000

		1/13/00		timbre demande		100

		1/13/00		timbre versement		250

		1/17/00		Frais abonnement PACRT somme versée à la banque le 17/1/2000 corsp n°119		125,000

		1/17/00		timbre versement		250

		1/19/00		avis test TCP		4,000

		1/21/00		avis interview test TCP		500

		1/25/00		achat colle		350

		1/25/00		bon Kalifa		6,500

		1/28/00		achat chemise doc TCP		1,000

		2/3/00		achat balai		3,000

		2/4/00		bon Zourcoufily Maïga		45,000

		2/6/00		achat savon		600

		2/11/00		1 paquet d'enveloppe		325

		2/11/00		restant bon Kalil		7,500

		3/1/00		achat rame papier		5,000

		3/2/00		accessoire ampoule salle		400

		3/9/00		Bon TCP		150,750

		3/15/00		Bon Abdoul Malick		45,000

		3/30/00		Mme FAU		85,000

		3/30/00		Abdoul Malick		500

						872,775





Total par mois

		

		DATE		SERVICE		RECETTES

		4/5/99		email		1,000

		4/5/99		email		1,000

		Total avril 99				2,000

		5/11/99		email		2,000

		5/14/99		formation		12,500

		5/19/99		saisie		1,500

		5/26/99		emaiI		500

		5/26/99		saisie		2,500

		5/26/99		email		500

		Total mai 99				19,500

		6/7/99		saisie		1,500

		6/8/99		saisie		500

		6/8/99		consultation Internet		1,500

		6/9/99		email		500

		6/9/99		consultation Internet		750

		6/10/99		email		500

		6/14/99		email		500

		6/15/99		saisie		600

		6/16/99		saisie		6,500

		6/23/99		formation		17,500

		6/29/99		email		500

		6/30/99		email		500

		6/30/99		saisie		1,500

		Total juin 99				32,850

		7/8/99		saisie		4,000

		7/9/99		saisie		2,000

		7/12/99		formation		12,500

		7/12/99		saisie		1,500

		7/16/99		saisie sur disquette		250

		7/16/99		saisie		1,000

		7/16/99		saisie		10,000

		Total juillet 99				31,250

		8/3/99		formation		20,000

		8/3/99		saisie		7,500

		8/9/99		saisie		500

		Total août 99				28,000

		9/3/99		saisie		1,000

		9/3/99		saisie		40,000

		9/3/99		formation		20,000

		9/14/99		saisie		10,000

		9/25/99		email		500

		Total septembre 99				71,500

		10/1/99		email		500

		10/1/99		email		1,000

		10/6/99		saisie		3,000

		10/6/99		impression		300

		10/7/99		formation		10,000

		10/10/99		formation		15,000

		10/11/99		email		2,000

		10/11/99		saisie		500

		10/13/99		saisie		10,000

		10/13/99		saisie		18,000

		10/18/99		location machine		1,000

		10/18/99		location machine		800

		10/19/99		formation		10,000

		Total Octobre 99				72,100

		11/1/99		saisie		10,000

		11/18/99		email		2,000

		11/22/99		email		1,000

		11/22/99		email		500

		11/22/99		saisie		650

		11/23/99		email		500

		11/23/99		email		3,000

		11/23/99		email		5,000

		11/23/99		achat 1 disquette		1,000

		11/24/99		email		500

		11/26/99		consultation Internet		1,000

		11/26/99		formation		10,000

		11/30/99		email		500

		11/30/99		saisie		500

		11/30/99		saisie		650

		Total Novembre 99				36,800

		12/1/99		saisie		500

		12/6/99		photocopie		100

		12/7/99		saisie		1,250

		12/10/99		email		500

		12/10/99		saisie		1,500

		12/13/99		formation		15,000

		12/13/99		consultation Internet		1,500

		12/13/99		email		1,000

		12/15/99		formation		12,500

		12/16/99		email		500

		12/21/99		saisie		1,500

		12/22/99		fax		1,500

		12/23/99		consultation Internet		750

		12/23/99		consultation Internet		750

		12/23/99		email		500

		12/23/99		consultation Internet		1,500

		12/24/99		email		500

		12/24/99		location machine		3,500

		12/25/99		email		500

		12/27/99		saisie		1,000

		12/27/99		email		1,000

		12/27/99		email		500

		12/28/99		email		500

		12/28/99		email-saisie		1,000

		12/28/99		email		500

		12/29/99		email		500

		12/30/99		email		500

		12/31/99		formation		10,000

		12/31/99		email		500

		12/31/99		email		500

		12/31/99		consultation Internet		1,500

		12/31/99		saisie		500

		12/31/99		email		500

		12/31/99		email		500

		12/31/99		saisie		500

		12/1/99		formation		15,000

		12/31/99		email		500

		Total décembre 99				80,850

		1/4/00		email		500

		1/4/00		email		1,000

		1/4/00		email		1,500

		1/4/00		email		500

		1/5/00		fax		1,825

		1/5/00		email		500

		1/5/00		email		1,000

		1/6/00		achat 1 disquette		1,500

		1/12/00		formation		12,500

		1/12/00		consultation internet		1,500

		1/12/00		consultation internet		1,500

		1/12/00		email		500

		1/12/00		consultation internet		1,500

		1/13/00		email		500

		1/13/00		email		1,500

		1/14/00		Saisie		1,000

		1/14/00		email		500

		1/14/00		abonnemt connexion Int		125,000

		1/17/00		impression message		1,400

		1/17/00		consultation Int		1,500

		1/18/00		impression message		250

		1/18/00		consultation Int		1,500

		1/18/00		impression disquette		150

		1/18/00		Saisie		500

		1/19/00		consultation Int		1,500

		1/19/00		consulttion Int 30 mn		750

		1/19/00		consultation Int		4,500

		1/21/00		consultation Int		4,500

		1/21/00		consultation Int		4,500

		1/21/00		consultation Int 30 mn		750

		1/24/00		Saisie		1,700

		1/25/00		email		1,000

		1/25/00		consultation Int		1,500

		1/25/00		Saisie		1,000

		1/25/00		fax		1,345

		1/25/00		consultation Int		1,500

		1/26/00		consultation Int		1,500

		1/27/00		consult Int fax		2,935

		1/27/00		email		1,000

		1/28/00		Saisie		650

		1/28/00		consult Int 30mn		750

		1/28/00		consultation Internet		1,500

		1/31/00		fax		1,825

		1/31/00		email		1,000

		1/31/00		formation 2è tranche Kouttoum		10,000

		Total Janvier 2000				205,330

		2/2/00		fax consultation Internet		3,000

		2/2/00		fax		1,345

		2/2/00		consultation		1,500

		2/4/00		Saisie		500

		2/4/00		fax consultation Internet		3,000

		2/4/00		consultation Internet		1,500

		2/7/00		formation Adb Idinnane		25,000

		2/7/00		consultation Internet		1,500

		2/8/00		fax		1,345

		2/8/00		consultation Internet 30 mn		750

		2/8/00		formation recyclage		12,500

		2/8/00		fax		1,345

		2/8/00		consultation Internet		1,500

		2/9/00		abonnemt connexion Int		9,600

		2/9/00		email		500

		2/9/00		fax		1,345

		2/9/00		email		1,000

		2/9/00		fax		1,345

		2/10/00		consultation internet		2,550

		2/10/00		email		500

		2/10/00		email		500

		2/11/00		fax		1,345

		2/11/00		email impression message		800

		2/14/00		frais formation Pascal		10,000

		2/14/00		email impression message		1,200

		2/14/00		saisie hôtel Colombe		1,000

		2/15/00		email impression message		750

		2/15/00		saisie Affaires sociales		1,500

		2/16/00		email		500

		2/16/00		email		2,000

		2/16/00		consultation Internet		1,500

		2/17/00		saisie		500

		2/17/00		email		500

		2/17/00		fax		1,500

		2/17/00		reception fax		200

		2/18/00		fax		1,345

		2/18/00		reception fax		150

		2/18/00		fax		1,825

		2/18/00		fax		3,000

		2/21/00		email		1,000

		2/21/00		fax		1,345

		2/21/00		consultation Intrenet		1,500

		2/21/00		consultation Internet		1,500

		2/22/00		fax		1,825

		2/22/00		email		500

		2/22/00		saisie email		2,500

		2/22/00		email		500

		2/22/00		fax		1,825

		2/22/00		fax		1,345

		2/22/00		fax		1,825

		2/23/00		saisie		3,000

		2/23/00		email		500

		2/23/00		email		500

		2/23/00		consultation Internet 30 mn		750

		2/24/00		fax		2,845

		2/24/00		fax		1,500

		2/24/00		consultation Internet 30 mn		750

		2/24/00		email		500

		2/25/00		consultation Internet 30 mn		750

		2/25/00		consultation Internet 40 mn		1,000

		2/25/00		fax		1,345

		2/25/00		fax		3,000

		2/25/00		consultation Internet		2,000

		2/28/00		email		2,000

		2/29/00		consultation Internet		1,500

		2/29/00		consultation Internet		1,500

		2/29/00		consultation Internet		1,500

		2/29/00		email		500

		Total février 2000				142,845

		3/1/00		consultation Internet, fax		3,000

		3/1/00		abonnemt connexion Int		9,600

		3/1/00		email		500

		3/1/00		impression		1,500

		3/1/00		email impression message		2,250

		3/1/00		impression		750

		3/2/00		saisie		1,500

		3/2/00		email		500

		3/2/00		email		500

		3/2/00		email, téléphone		5,400

		3/2/00		consultation Internet		1,500

		3/2/00		téléphone		2,450

		3/3/00		email		500

		3/3/00		consult Int 30mn impression		900

		3/3/00		email		500

		3/4/00		email		1,500

		3/6/00		saisie		1,500

		3/6/00		saisie		1,500

		3/6/00		saisie		750

		3/6/00		saisie		500

		3/7/00		saisie		1,000

		3/7/00		email		2,000

		3/7/00		email		1,845

		3/7/00		email		1,500

		3/7/00		email		500

		3/7/00		email		500

		3/8/00		installation CEDRAB		10,000

		3/8/00		consultation Internet imp		1,650

		3/9/00		consultation intenet		2,000

		3/9/00		saisie		3,250

		3/9/00		impression		1,500

		3/9/00		consultation internet		1,500

		3/9/00		saisie		4,500

		3/9/00		email		1,000

		3/9/00		téléphone		3,000

		3/10/00		email		500

		3/10/00		scanner		1,500

		3/13/00		email		500

		3/13/00		email		750

		3/13/00		email		500

		3/13/00		email		1,000

		3/13/00		saisie		500

		3/13/00		saisie		500

		3/13/00		email		1,000

		3/13/00		email consultation Internet		2,500

		3/14/00		email		1,000

		3/14/00		saisie		500

		3/14/00		saisie		500

		3/14/00		saisie		1,000

		3/14/00		saisie fax		2,000

		3/20/00		fax		3,000

		3/21/00		fax		1,825

		3/21/00		formation		12,500

		3/21/00		saisie		1,000

		3/21/00		fax		1,825

		3/22/00		saisie		1,000

		3/22/00		saisie		500

		3/22/00		fax		1,825

		3/22/00		fax		1,500

		3/22/00		fax		1,825

		3/23/00		saisie		1,000

		3/23/00		fax		1,345

		3/23/00		fax		2,000

		3/24/00		fax		1,825

		3/24/00		fax		1,500

		3/24/00		fax		2,690

		3/24/00		email		500

		3/28/00		fax		1,345

		3/28/00		fax		1,345

		3/28/00		saisie		500

		3/28/00		fax		3,000

		3/28/00		fax		1,345

		3/29/00		fax		6,000

		3/29/00		configuration		25,000

		Total mars 2000				163,290

				TOTAL		886,315



&L&A&R&P



requete-diallo

		

		N°		DATE		SERVICE		RECETTES		TOTAL SERVICE

		1		1/14/00		abonnemt connexion Internet		125,000

		1		2/9/00		abonnemt connexion Internet		9,600

		1		3/1/00		abonnemt connexion Internet		9,600

		ABONNEMENT INTERNET						144,200		3

		1		11/23/99		achat 1 disquette		1,000

		1		1/6/00		achat 1 disquette		1,500

		ACHAT DISQUETTE						2,500		2

		1		6/8/99		consultation Internet		1,500

		1		6/9/99		consultation Internet		750

		1		11/26/99		consultation Internet		1,000

		1		12/13/99		consultation Internet		1,500

		1		12/23/99		consultation Internet		750

		1		12/23/99		consultation Internet		750

		1		12/23/99		consultation Internet		1,500

		1		1/12/00		consultation Internet		1,500

		1		1/12/00		consultation Internet		1,500

		1		1/12/00		consultation Internet		1,500

		1		1/17/00		consultation Internet		1,500

		1		1/21/00		consultation Internet		750

		1		1/25/00		consultation Internet		1,500

		1		1/25/00		consultation Internet		1,500

		1		1/26/00		consultation Internet		1,500

		1		1/27/00		consultation Internet		2,935

		1		1/28/00		consultation Internet		750

		1		1/28/00		consultation Internet		1,500

		1		2/2/00		consultation Internet		1,500

		1		2/4/00		consultation Internet		1,500

		1		2/7/00		consultation Internet		1,500

		1		2/8/00		consultation Internet		750

		1		2/8/00		consultation Internet		1,500

		1		2/10/00		consultation Internet		2,550

		1		2/16/00		consultation Internet		1,500

		1		2/21/00		consultation Internet		1,500

		1		2/21/00		consultation Internet		1,500

		1		2/23/00		consultation Internet		750

		1		2/24/00		consultation Internet		750

		1		2/25/00		consultation Internet		750

		1		2/25/00		consultation Internet		1,000

		1		2/25/00		consultation Internet		2,000

		1		2/29/00		consultation Internet		1,500

		1		2/29/00		consultation Internet		1,500

		1		2/29/00		consultation Internet		1,500

		1		3/2/00		consultation Internet		1,500

		1		3/3/00		consultation Internet		900

		1		3/8/00		consultation Internet		1,650

		1		3/9/00		consultation Internet		2,000

		1		3/9/00		consultation Internet		1,500

		1		12/31/99		consultation Internet		1,500

		1		1/18/00		consultation Internet		1,500

		1		1/19/00		consultation Internet		1,500

		1		1/19/00		consultation Internet		750

		1		1/19/00		consultation Internet		4,500

		1		1/21/00		consultation Internet		4,500

		1		1/21/00		consultation Internet		4,500

		CONSULTATION INTERNET						74,035		47

		1		26/05/99		emaiI		500

		1		4/5/99		email		1,000

		1		4/5/99		email		1,000

		1		5/11/99		email		2,000

		1		5/26/99		email		500

		1		6/9/99		email		500

		1		6/10/99		email		500

		1		6/14/99		email		500

		1		6/29/99		email		500

		1		6/30/99		email		500

		1		9/25/99		email		500

		1		10/1/99		email		500

		1		10/1/99		email		1,000

		1		11/18/99		email		2,000

		1		11/22/99		email		1,000

		1		11/22/99		email		500

		1		11/23/99		email		500

		1		11/23/99		email		3,000

		1		11/23/99		email		5,000

		1		11/24/99		email		500

		1		11/30/99		email		500

		1		12/10/99		email		500

		1		12/13/99		email		1,000

		1		12/16/99		email		500

		1		12/23/99		email		500

		1		12/24/99		email		500

		1		12/25/99		email		500

		1		12/27/99		email		1,000

		1		12/27/99		email		500

		1		12/28/99		email		500

		1		12/28/99		email		500

		1		12/29/99		email		500

		1		12/30/99		email		500

		1		12/31/99		email		500

		1		12/31/99		email		500

		1		12/31/99		email		500

		1		12/31/99		email		500

		1		12/31/99		email		500

		1		1/4/00		email		500

		1		1/4/00		email		1,000

		1		1/4/00		email		1,500

		1		1/4/00		email		500

		1		1/5/00		email		500

		1		1/5/00		email		1,000

		1		10/11/00		email		2,000

		1		1/12/00		email		500

		1		1/13/00		email		500

		1		1/13/00		email		1,500

		1		1/14/00		email		500

		1		1/25/00		email		1,000

		1		1/27/00		email		1,000

		1		1/31/00		email		1,000

		1		2/9/00		email		500

		1		2/9/00		email		1,000

		1		2/10/00		email		500

		1		2/10/00		email		500

		1		2/11/00		email		800

		1		2/14/00		email		1,200

		1		2/15/00		email		750

		1		2/16/00		email		500

		1		2/16/00		email		2,000

		1		2/17/00		email		500

		1		2/21/00		email		1,000

		1		2/22/00		email		500

		1		2/22/00		email		2,500

		1		2/22/00		email		500

		1		2/23/00		email		500

		1		2/23/00		email		500

		1		2/24/00		email		500

		1		2/28/00		email		2,000

		1		2/29/00		email		500

		1		3/1/00		email		500

		1		3/1/00		email		2,250

		1		3/2/00		email		500

		1		3/2/00		email		500

		1		3/3/00		email		500

		1		3/3/00		email		500

		1		3/4/00		email		1,500

		1		3/7/00		email		2,000

		1		3/7/00		email		1,845

		1		3/7/00		email		1,500

		1		3/7/00		email		500

		1		3/7/00		email		500

		1		3/9/00		email		1,000

		1		3/10/00		email		500

		1		3/13/00		email		500

		1		3/13/00		email		750

		1		3/13/00		email		500

		1		3/13/00		email		1,000

		1		3/13/00		email		1,000

		1		3/14/00		email		1,000

		1		3/24/00		email		500

		1		3/13/00		email		2,500

		1		12/28/99		email		1,000

		EMAIL						84,595		94

		1		3/2/00		email, téléphone		5,400

		EMAIL TELEPHONE						5,400		1

		1		12/22/99		fax		1,500

		1		1/5/00		fax		1,825

		1		1/25/00		fax		1,345

		1		1/31/00		fax		1,825

		1		2/2/00		fax		1,345

		1		2/8/00		fax		1,345

		1		2/8/00		fax		1,345

		1		2/9/00		fax		1,345

		1		2/9/00		fax		1,345

		1		2/11/00		fax		1,345

		1		2/17/00		fax		1,500

		1		2/18/00		fax		1,345

		1		2/18/00		fax		1,825

		1		2/18/00		fax		3,000

		1		2/21/00		fax		1,345

		1		2/22/00		fax		1,825

		1		2/22/00		fax		1,825

		1		2/22/00		fax		1,345

		1		2/22/00		fax		1,825

		1		2/24/00		fax		2,845

		1		2/24/00		fax		1,500

		1		2/25/00		fax		1,345

		1		2/25/00		fax		3,000

		1		3/20/00		fax		3,000

		1		3/21/00		fax		1,825

		1		3/21/00		fax		1,825

		1		3/22/00		fax		1,825

		1		3/22/00		fax		1,500

		1		3/22/00		fax		1,825

		1		3/23/00		fax		1,345

		1		3/23/00		fax		2,000

		1		3/24/00		fax		1,825

		1		3/24/00		fax		1,500

		1		3/24/00		fax		2,690

		1		3/28/00		fax		1,345

		1		3/28/00		fax		1,345

		1		3/28/00		fax		3,000

		FAX						65,940		37

		1		2/2/00		fax consultation Internet		3,000

		1		2/4/00		fax consultation Internet		3,000

		1		3/1/00		fax consultation Internet		3,000

		FAX CONSULTATION INTERNET						9,000		3

		1		5/14/99		formation		12,500

		1		6/23/99		formation		17,500

		1		7/12/99		formation		12,500

		1		8/3/99		formation		20,000

		1		9/3/99		formation		20,000

		1		10/7/99		formation		10,000

		1		10/19/99		formation		10,000

		1		11/26/99		formation		10,000

		1		1/12/99		formation		15,000

		1		12/13/99		formation		15,000

		1		12/15/99		formation		12,500

		1		12/31/99		formation		10,000

		1		10/10/00		formation		15,000

		1		1/12/00		formation		12,500

		1		1/31/00		formation		10,000

		1		2/7/00		formation		25,000

		1		2/14/00		formation		10,000

		1		3/21/00		formation		12,500

		FORMATION						250,000		18

		1		10/6/99		impression		300

		1		1/17/00		impression		1,400

		1		1/18/00		impression		250

		1		3/1/00		impression		1,500

		1		3/1/00		impression		750

		1		3/9/00		impression		1,500

		IMPRESSION						5,700		6

		1		7/16/99		impression disquette		250

		1		1/18/00		impression disquette		150

		IMPRESSION DISQUETTE						400		2

		1		3/8/00		Installation		10,000

		INSTALLATION						10,000		1

		1		10/18/99		location machine		1,000

		1		10/18/99		location machine		800

		1		12/24/99		location machine		3,500

		LOCATION MACHINE						5,300		3

		1		12/6/99		photocopie		100

		PHOTOCOPIE						100		1

		1		2/17/00		réception fax		200

		1		2/18/00		réception fax		150

		RECEPTION FAX						350		2

		1		2/8/00		recyclage		12,500

		RECYCLAGE						12,500		1

		1		19/05/99		saisie		1,500

		1		7/8/99		saisie		4,000

		1		7/16/99		saisie		1,000

		1		7/16/99		saisie		10,000

		1		8/3/99		saisie		7,500

		1		8/9/99		saisie		500

		1		9/3/99		saisie		1,000

		1		9/3/99		saisie		40,000

		1		9/14/99		saisie		10,000

		1		10/6/99		saisie		3,000

		1		10/11/99		saisie		500

		1		10/13/99		saisie		10,000

		1		10/13/99		saisie		18,000

		1		11/1/99		saisie		10,000

		1		11/22/99		saisie		650

		1		11/30/99		saisie		500

		1		11/30/99		saisie		650

		1		12/1/99		saisie		500

		1		12/7/99		saisie		1,250

		1		12/10/99		saisie		1,500

		1		12/21/99		saisie		1,500

		1		12/27/99		saisie		1,000

		1		12/31/99		saisie		500

		1		12/31/99		saisie		500

		1		1/14/00		saisie		1,000

		1		1/18/00		saisie		500

		1		1/24/00		saisie		1,700

		1		1/25/00		saisie		1,000

		1		1/28/00		saisie		650

		1		2/4/00		saisie		500

		1		2/14/00		saisie		1,000

		1		2/15/00		saisie		1,500

		1		2/17/00		saisie		500

		1		2/23/00		saisie		3,000

		1		3/2/00		saisie		1,500

		1		3/6/00		saisie		1,500

		1		3/6/00		saisie		1,500

		1		3/6/00		saisie		750

		1		3/6/00		saisie		500

		1		3/7/00		saisie		1,000

		1		3/9/00		saisie		3,250

		1		3/9/00		saisie		4,500

		1		3/13/00		saisie		500

		1		3/13/00		saisie		500

		1		3/14/00		saisie		500

		1		3/14/00		saisie		500

		1		3/14/00		saisie		1,000

		1		3/21/00		saisie		1,000

		1		3/22/00		saisie		1,000

		1		3/22/00		saisie		500

		1		3/23/00		saisie		1,000

		1		3/28/00		saisie		500

		1		26/05/99		saisie		2,500

		1		6/7/99		saisie		1,500

		1		6/8/99		saisie		500

		1		6/15/99		saisie		600

		1		6/16/99		saisie		6,500

		1		6/30/99		saisie		1,500

		1		7/9/99		saisie		2,000

		1		7/12/99		saisie		1,500

		SAISIE						175,000		60

		1		3/14/00		saisie fax		2,000

		SAISIE FAX						2,000		1

		1		3/10/00		scanner		1,500

		SCANNER						1,500		1

		1		3/2/00		téléphone		2,450

		1		3/9/00		téléphone		3,000

		TELEPHONE						5,450		2

								853,970

		SERVICE						MONTANT TOTAL		NOMBRE

		ABONNEMENT INTERNET						144200		3

		ACHAT DISQUETTE						2500		2

		CONSULTATION INTERNET						74035		47

		EMAIL						84595		94

		EMAIL TELEPHONE						5400		1

		FAX						65940		37

		FAX CONSULTATION INTERNET						9000		3

		FORMATION						250000		18

		IMPRESSION						5700		6

		IMPRESSION DISQUETTE						400		2

		INSTALLATION						10000		1

		LOCATION MACHINE						5300		3

		PHOTOCOPIE						100		1

		RECEPTION FAX						350		2

		RECYCLAGE						12500		1

		SAISIE						175000		60

		SAISIE FAX						2000		1

		SCANNER						1500		1

		TELEPHONE						5450		2

								853970		285



&L&A&R&P



requete-diallo

		ABONNEMENT INTERNET		ABONNEMENT INTERNET		ABONNEMENT INTERNET		ABONNEMENT INTERNET

		ACHAT DISQUETTE		ACHAT DISQUETTE		ACHAT DISQUETTE		ACHAT DISQUETTE

		CONSULTATION INTERNET		CONSULTATION INTERNET		CONSULTATION INTERNET		CONSULTATION INTERNET

		EMAIL		EMAIL		EMAIL		EMAIL

		EMAIL TELEPHONE		EMAIL TELEPHONE		EMAIL TELEPHONE		EMAIL TELEPHONE

		FAX		FAX		FAX		FAX

		FAX CONSULTATION INTERNET		FAX CONSULTATION INTERNET		FAX CONSULTATION INTERNET		FAX CONSULTATION INTERNET

		FORMATION		FORMATION		FORMATION		FORMATION

		IMPRESSION		IMPRESSION		IMPRESSION		IMPRESSION

		IMPRESSION DISQUETTE		IMPRESSION DISQUETTE		IMPRESSION DISQUETTE		IMPRESSION DISQUETTE

		INSTALLATION		INSTALLATION		INSTALLATION		INSTALLATION

		LOCATION MACHINE		LOCATION MACHINE		LOCATION MACHINE		LOCATION MACHINE

		PHOTOCOPIE		PHOTOCOPIE		PHOTOCOPIE		PHOTOCOPIE

		RECEPTION FAX		RECEPTION FAX		RECEPTION FAX		RECEPTION FAX

		RECYCLAGE		RECYCLAGE		RECYCLAGE		RECYCLAGE

		SAISIE		SAISIE		SAISIE		SAISIE

		SAISIE FAX		SAISIE FAX		SAISIE FAX		SAISIE FAX

		SCANNER		SCANNER		SCANNER		SCANNER

		TELEPHONE		TELEPHONE		TELEPHONE		TELEPHONE



MONTANT TOTAL

NOMBRE

144200

3

2500

2

74035

47

84595

94

5400

1

65940

37

9000

3

250000

18

5700

6

400

2

10000

1

5300

3

100

1

350

2

12500

1

175000

60

2000

1

1500

1

5450

2



services par mois

		DATE		SERVICE		RECETTES						Mois		Service		Montant

		4/5/99		email		1,000						Apr-99		Abonnement Internet		0

		4/5/99		email		1,000								Achat disquette		0

		Total avril 99				2,000								Consultation Internet		0

		5/11/99		email		2,000								Email		2000

		5/14/99		formation		12,500								Email-Téléphone		0

		5/19/99		saisie		1,500								Fax		0

		5/26/99		emaiI		500								Fax Consultation Internet		0

		5/26/99		saisie		2,500								Formation		0

		5/26/99		email		500								Impression		0

		Total mai 99				19,500								Impression disquette		0

		6/7/99		consultation Internet		1,500								Installation		0

		6/8/99		consultation Internet		750								Location machine		0

		6/8/99		email		500								Photocopie		0

		6/9/99		email		500								Réception Fax		0

		6/9/99		email		500								Recyclage		0

		6/10/99		email		500								Saisie		0

		6/14/99		email		500								Saisie fax		0

		6/15/99		formation		17,500								Scanner		0

		6/16/99		saisie		1,500								Téléphone		0

		6/23/99		saisie		500						Total				2000

		6/29/99		saisie		600						May-99		Abonnement Internet		0

		6/30/99		saisie		6,500								Achat disquette		0

		6/30/99		saisie		1,500								Consultation Internet		0

		Total juin 99				32,850								Email		3000

		7/8/99		formation		12,500								Email-Téléphone		0

		7/9/99		saisie		4,000								Fax		0

		7/12/99		saisie		1,000								Fax Consultation Internet		0

		7/12/99		saisie		10,000								Formation		12500

		7/16/99		saisie		2,000								Impression		0

		7/16/99		saisie		1,500								Impression disquette		0

		7/16/99		impression sur disquette		250								Installation		0

		Total juillet 99				31,250								Location machine		0

		8/3/99		formation		20,000								Photocopie		0

		8/3/99		saisie		7,500								Réception Fax		0

		8/9/99		saisie		500								Recyclage		0

		Total août 99				28,000								Saisie		4000

		9/3/99		email		500								Saisie fax		0

		9/3/99		formation		20,000								Scanner		0

		9/3/99		saisie		1,000								Téléphone		0

		9/14/99		saisie		40,000						Total				19500

		9/25/99		saisie		10,000						Jun-99		Abonnement Internet		0

		Total septembre 99				71,500								Achat disquette		0

		10/1/99		email		500								Consultation Internet		2250

		10/1/99		email		1,000								Email		2500

		10/6/99		email		2,000								Email-Téléphone		0

		10/6/99		formation		10,000								Fax		0

		10/7/99		formation		15,000								Fax Consultation Internet		0

		10/10/99		formation		10,000								Formation		17500

		10/11/99		impression		300								Impression		0

		10/11/99		location machine		1,000								Impression disquette		0

		10/13/99		location machine		800								Installation		0

		10/13/99		saisie		3,000								Location machine		0

		10/18/99		saisie		500								Photocopie		0

		10/18/99		saisie		10,000								Réception Fax		0

		10/19/99		saisie		18,000								Recyclage		0

		Total Octobre 99				72,100								Saisie		10600

		11/1/99		achat 1 disquette		1,000								Saisie fax		0

		11/18/99		consultation Internet		1,000								Scanner		0

		11/22/99		email		2,000								Téléphone		0

		11/22/99		email		1,000						Total				32850

		11/22/99		email		500						Jul-99		Abonnement Internet		0

		11/23/99		email		500								Achat disquette		0

		11/23/99		email		3,000								Consultation Internet		0

		11/23/99		email		5,000								Email		0

		11/23/99		email		500								Email-Téléphone		0

		11/24/99		email		500								Fax		0

		11/26/99		formation		10,000								Fax Consultation Internet		0

		11/26/99		saisie		10,000								Formation		12500

		11/30/99		saisie		650								Impression		0

		11/30/99		saisie		500								Impression disquette		250

		11/30/99		saisie		650								Installation		0

		Total Novembre 99				36,800								Location machine		0

		12/1/99		consultation Internet		1,500								Photocopie		0

		12/6/99		consultation Internet		750								Réception Fax		0

		12/7/99		consultation Internet		750								Recyclage		0

		12/10/99		consultation Internet		1,500								Saisie		18500

		12/10/99		consultation Internet		1,500								Saisie fax		0

		12/13/99		email		500								Scanner		0

		12/13/99		email		1,000								Téléphone		0

		12/13/99		email		500						Total				31250

		12/15/99		email		500						Aug-99		Abonnement Internet		0

		12/16/99		email		500								Achat disquette		0

		12/21/99		email		500								Consultation Internet		0

		12/22/99		email		1,000								Email		0

		12/23/99		email		500								Email-Téléphone		0

		12/23/99		email		500								Fax		0

		12/23/99		email		500								Fax Consultation Internet		0

		12/23/99		email		500								Formation		20000

		12/24/99		email		500								Impression		0

		12/24/99		email		500								Impression disquette		0

		12/25/99		email		500								Installation		0

		12/27/99		email		500								Location machine		0

		12/27/99		email		500								Photocopie		0

		12/27/99		email		500								Réception Fax		0

		12/28/99		email-saisie		1,000								Recyclage		0

		12/28/99		fax		1,500								Saisie		8000

		12/28/99		formation		15,000								Saisie fax		0

		12/29/99		formation		12,500								Scanner		0

		12/30/99		formation		10,000								Téléphone		0

		12/31/99		formation		15,000						Total				28000

		12/31/99		location machine		3,500						Sep-99		Abonnement Internet		0

		12/31/99		photocopie		100								Achat disquette		0

		12/31/99		saisie		500								Consultation Internet		0

		12/31/99		saisie		1,250								Email		500

		12/31/99		saisie		1,500								Email-Téléphone		0

		12/31/99		saisie		1,500								Fax		0

		12/31/99		saisie		1,000								Fax Consultation Internet		0

		12/1/99		saisie		500								Formation		20000

		12/31/99		saisie		500								Impression		0

		Total décembre 99				80,850								Impression disquette		0

		1/4/00		abonnemt connexion Int		125,000								Installation		0

		1/4/00		achat 1 disquette		1,500								Location machine		0

		1/4/00		consult Int 30mn		750								Photocopie		0

		1/4/00		consult Int fax		2,935								Réception Fax		0

		1/5/00		consultation Int		1,500								Recyclage		0

		1/5/00		consultation Int		1,500								Saisie		51000

		1/5/00		consultation Int		1,500								Saisie fax		0

		1/6/00		consultation Int		1,500								Scanner		0

		1/12/00		consultation Int		1,500								Téléphone		0

		1/12/00		consultation Int		1,500						Total				71500

		1/12/00		consultation Int		4,500						Oct-99		Abonnement Internet		0

		1/12/00		consultation Int		4,500								Achat disquette		0

		1/12/00		consultation Int		4,500								Consultation Internet		0

		1/13/00		consultation Int 30 mn		750								Email		3500

		1/13/00		consultation internet		1,500								Email-Téléphone		0

		1/14/00		consultation internet		1,500								Fax		0

		1/14/00		consultation internet		1,500								Fax Consultation Internet		0

		1/14/00		consultation Internet		1,500								Formation		35000

		1/17/00		consulttion Int 30 mn		750								Impression		300

		1/17/00		email		500								Impression disquette		0

		1/18/00		email		1,000								Installation		0

		1/18/00		email		1,500								Location machine		1800

		1/18/00		email		500								Photocopie		0

		1/18/00		email		500								Réception Fax		0

		1/19/00		email		1,000								Recyclage		0

		1/19/00		email		500								Saisie		31500

		1/19/00		email		500								Saisie fax		0

		1/21/00		email		1,500								Scanner		0

		1/21/00		email		500								Téléphone		0

		1/21/00		email		1,000						Total				72100

		1/24/00		email		1,000						Nov-99		Abonnement Internet		0

		1/25/00		email		1,000								Achat disquette		1000

		1/25/00		fax		1,825								Consultation Internet		1000

		1/25/00		fax		1,345								Email		13000

		1/25/00		fax		1,825								Email-Téléphone		0

		1/25/00		formation		12,500								Fax		0

		1/26/00		formation 2è tranche Kouttoum		10,000								Fax Consultation Internet		0

		1/27/00		impression disquette		150								Formation		10000

		1/27/00		impression message		1,400								Impression		0

		1/28/00		impression message		250								Impression disquette		0

		1/28/00		Saisie		1,000								Installation		0

		1/28/00		Saisie		500								Location machine		0

		1/31/00		Saisie		1,700								Photocopie		0

		1/31/00		Saisie		1,000								Réception Fax		0

		1/31/00		Saisie		650								Recyclage		0

		Total Janvier 2000				205,330								Saisie		11800

		2/2/00		abonnemt connexion Int		9,600								Saisie fax		0

		2/2/00		consultation		1,500								Scanner		0

		2/2/00		consultation Internet		1,500								Téléphone		0

		2/4/00		consultation Internet		1,500						Total				36800

		2/4/00		consultation Internet		1,500						Dec-99		Abonnement Internet		0		consultation Internet		1500

		2/4/00		consultation internet		2,550								Achat disquette		0		consultation Internet		750

		2/7/00		consultation Internet		1,500								Consultation Internet		6000		consultation Internet		750

		2/7/00		consultation Internet		1,500								Email		10500		consultation Internet		1500

		2/8/00		consultation Internet		1,500								Email-Téléphone		0		consultation Internet		1500		6000

		2/8/00		consultation Internet		1,500								Fax		1500		email		500

		2/8/00		consultation Internet		1,500								Fax Consultation Internet		0		email		1000

		2/8/00		consultation Internet		2,000								Formation		52500		email		500

		2/8/00		consultation Internet 30 mn		750								Impression		0		email		500

		2/9/00		consultation Internet 30 mn		750								Impression disquette		0		email		500

		2/9/00		consultation Internet 30 mn		750								Installation		0		email		500

		2/9/00		consultation Internet 30 mn		750								Location machine		3500		email		1000

		2/9/00		consultation Internet 40 mn		1,000								Photocopie		100		email		500

		2/9/00		consultation Intrenet		1,500								Réception Fax		0		email		500

		2/10/00		email		500								Recyclage		0		email		500

		2/10/00		email		1,000								Saisie		6750		email		500

		2/10/00		email		500								Saisie fax		0		email		500

		2/11/00		email		500								Scanner		0		email		500

		2/11/00		email		500								Téléphone		0		email		500

		2/14/00		email		2,000						Total				80850		email		500

		2/14/00		email		500						Jan-00		Abonnement Internet		125000		email		500

		2/14/00		email		1,000								Achat disquette		1500		email		500

		2/15/00		email		500								Consultation Internet		33685		email-saisie		1000		10500

		2/15/00		email		500								Email		11000		fax		1500		1500

		2/16/00		email		500								Email-Téléphone		0		formation		15000

		2/16/00		email		500								Fax		4995		formation		12500

		2/16/00		email		500								Fax Consultation Internet		0		formation		10000

		2/17/00		email		2,000								Formation		22500		formation		15000		52500

		2/17/00		email		500								Impression		1800		location machine		3500		3500

		2/17/00		email impression message		800								Impression disquette		0		photocopie		100		100

		2/17/00		email impression message		1,200								Installation		0		saisie		500

		2/18/00		email impression message		750								Location machine		0		saisie		1250

		2/18/00		fax		1,345								Photocopie		0		saisie		1500

		2/18/00		fax		1,345								Réception Fax		0		saisie		1500

		2/18/00		fax		1,345								Recyclage		0		saisie		1000

		2/21/00		fax		1,345								Saisie		4850		saisie		500

		2/21/00		fax		1,345								Saisie fax		0		saisie		500		6750

		2/21/00		fax		1,345								Scanner		0

		2/21/00		fax		1,500								Téléphone		0

		2/22/00		fax		1,345						Total				205330

		2/22/00		fax		1,825						Feb-00		Abonnement Internet		9600

		2/22/00		fax		3,000								Achat disquette		0

		2/22/00		fax		1,345								Consultation Internet		23550

		2/22/00		fax		1,825								Email		14250

		2/22/00		fax		1,825								Email-Téléphone		0

		2/22/00		fax		1,345								Fax		32595

		2/23/00		fax		1,825								Fax Consultation Internet		6000

		2/23/00		fax		2,845								Formation		47500

		2/23/00		fax		1,500								Impression		0

		2/23/00		fax		1,345								Impression disquette		0

		2/24/00		fax		3,000								Installation		0

		2/24/00		fax consultation Internet		3,000								Location machine		0

		2/24/00		fax consultation Internet		3,000								Photocopie		0

		2/24/00		formation Adb Idinnane		25,000								Réception Fax		350

		2/25/00		formation recyclage		12,500								Recyclage		0

		2/25/00		frais formation Pascal		10,000								Saisie		9000

		2/25/00		reception fax		200								Saisie fax		0

		2/25/00		reception fax		150								Scanner		0

		2/25/00		Saisie		500								Téléphone		0

		2/28/00		saisie		500						Total				142845

		2/29/00		saisie		3,000						Mar-00		Abonnement Internet		9600

		2/29/00		saisie Affaires sociales		1,500								Achat disquette		0

		2/29/00		saisie email		2,500								Consultation Internet		10550

		2/29/00		saisie hôtel Colombe		1,000								Email		27245

		Total février 2000				142,845								Email-Téléphone		0

		3/1/00		abonnemt connexion Int		9,600								Fax		34195

		3/1/00		configuration		25,000								Fax Consultation Internet		0

		3/1/00		consult Int 30mn impression		900								Formation		12500

		3/1/00		consultation intenet		2,000								Impression		3750

		3/1/00		consultation Internet		1,500								Impression disquette		0

		3/1/00		consultation internet		1,500								Installation		35000

		3/2/00		consultation Internet imp		1,650								Location machine		0

		3/2/00		consultation Internet, fax		3,000								Photocopie		0

		3/2/00		email		500								Réception Fax		0

		3/2/00		email		500								Recyclage		0

		3/2/00		email		500								Saisie		23500

		3/2/00		email		500								Saisie fax		0

		3/3/00		email		500								Scanner		1500

		3/3/00		email		1,500								Téléphone		5450

		3/3/00		email		2,000						Total				163290

		3/4/00		email		1,845										886315

		3/6/00		email		1,500

		3/6/00		email		500

		3/6/00		email		500

		3/6/00		email		1,000

		3/7/00		email		500

		3/7/00		email		500

		3/7/00		email		750

		3/7/00		email		500

		3/7/00		email		1,000

		3/7/00		email		1,000

		3/8/00		email		1,000																0

		3/8/00		email		500

		3/9/00		email consultation Internet		2,500

		3/9/00		email impression message		2,250

		3/9/00		email, téléphone		5,400

		3/9/00		fax		3,000

		3/9/00		fax		1,825

		3/9/00		fax		1,825

		3/9/00		fax		1,825

		3/10/00		fax		1,500

		3/10/00		fax		1,825

		3/13/00		fax		1,345

		3/13/00		fax		2,000

		3/13/00		fax		1,825

		3/13/00		fax		1,500

		3/13/00		fax		2,690

		3/13/00		fax		1,345

		3/13/00		fax		1,345

		3/13/00		fax		3,000

		3/14/00		fax		1,345																0

		3/14/00		fax		6,000

		3/14/00		formation		12,500

		3/14/00		impression		1,500

		3/14/00		impression		750

		3/20/00		impression		1,500

		3/21/00		installation CEDRAB		10,000

		3/21/00		saisie		1,500

		3/21/00		saisie		1,500

		3/21/00		saisie		1,500

		3/22/00		saisie		750

		3/22/00		saisie		500

		3/22/00		saisie		1,000

		3/22/00		saisie		3,250

		3/22/00		saisie		4,500

		3/23/00		saisie		500

		3/23/00		saisie		500

		3/23/00		saisie		500

		3/24/00		saisie		500

		3/24/00		saisie		1,000

		3/24/00		saisie		1,000

		3/24/00		saisie		1,000

		3/28/00		saisie		500

		3/28/00		saisie		1,000

		3/28/00		saisie		500

		3/28/00		saisie fax		2,000

		3/28/00		scanner		1,500

		3/29/00		téléphone		2,450

		3/29/00		téléphone		3,000

		Total mars 2000				163,290





Tableau récapitulatif banque

		

		Banque		Recettes et dépenses		Autres dépenses		Solde

		257000

		125000

		382000		886315		872775		13540

		NB:		Les 382000 sont inclus dans les 886315 de recettes et dépenses





Récapitulatif Userlog

		RECAPITULATIF USER LOG AU 30 MARS 2000

		Mois		Recettes

		Apr-99		2000

		May-99		19500

		Jun-99		32850

		Jul-99		31250

		Aug-99		28000

		Sep-99		71500

		Oct-99		72100

		Nov-99		36800

		Dec-99		80850

		Jan-00		205330

		Feb-00		142845

		Mar-00		163290

				886315
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