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Scope
This document provides information on the detailed schedule and associated dates for the Revision 8 of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT‑Advanced)”. 
References
–	Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced”)
–	Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building”.
–	Document IMT-ADV/24(Rev.3) “Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2012”.
–	Document IMT-ADV/25(Rev.2) “Procedure for the development of draft revisions of Recommendation ITU-R M.2012”. 
–	Circular Letter 5/LCCE/93: Announcement of the invitation and detailed schedule for development of the draft Revision 6 update to Recommendation ITU R M.2012. 
I)	Procedure to be utilized in the development of the Revision
The procedure outlined in Document IMT-ADV/25(Rev.2) “Procedure for the development of draft Revisions of Recommendation ITU-R M.2012” applies to the development of this Revision 8.
In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT‑ADV/25(Rev.2), which is accomplished by this Document IMT-ADV/34. 
II)	Baseline document to be used for the Revision 8
The baseline document to be used for the Revision 8 is the published version of Recommendation ITU-R M.2012-7 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)”[footnoteRef:1].  [1: 	Anticipated after approval under Resolution ITU-R 1-9 to be published in late January 2026. ] 

III)	General schedule aspects for the Revision 8 of Recommendation ITU-R M.2012
For the Revision 8 of Recommendation ITU-R M.2012 a completion date of the Working Party (WP) 5D meeting #55, currently planned for June 2027, has been chosen. 
The initial announcement of the Revision 8 is indicated in a liaison to the relevant External Organizations dispatched from the 24 June to July 3 2025 meeting #49 of WP 5D.
The detailed timeline for the Revision 8 Recommendation ITU-R M.2012 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2027 time frame. Confirmed meeting dates of WP 5D through 2027 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). Due consideration was given towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.
Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of the update for Revision 8 of Recommendation ITU-R M.2012 will be WP 5D meeting #51, which is scheduled for 3 February - 12 February 2026. This establishes the first action point for the relevant External Organizations to interface with WP 5D on the Revision 8.
IV)	From Revision 6 onwards New Technology Proposals for Recommendation ITU-R M.2012 will not be considered
[bookmark: _Hlk71468337]With the advance of technology since the initiation of the first release of IMT-Advanced under Document IMT-ADV/2 (first published in 2008), and now with the availability of IMT-2020, and recognizing that no new technology proposals for the prior revisions of Recommendation ITU-R  M.2012 have been received, it should be noted that new technology proposals for IMT-Advanced would not be accepted in the updating of Recommendation ITU-R M.2012, applicable on a going forward basis beginning with the Revision 6. 
V)	Detailed schedule for the Revision 8 update for Existing Technologies in Recommendation ITU-R M.2012
Table 1 below, extracted from Document IMT-ADV/25(Rev.2) and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-7 as indicated in section 3 of Document IMT-ADV/25(Rev.2) in the case when a GCS is utilized - which is the current situation for all existing technologies in the current in-force version of Recommendation ITU‑R M.2012.
Calendar 1 provides a summary of actions defined in Table 1 for Revision 8 in a calendar view.
It should be noted that since Table 2 in Document IMT-ADV/25(Rev.2) which provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-7 (applicable to the case where a GCS is not utilized) does not apply for the Revision 8 therefore no detailed timeline information is provided for Table 2.
TABLE 1[footnoteRef:2] [2:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2027 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 applicable to section 3 of Document IMT-ADV/25(Rev.2) in the case when a GCS is utilized
	Item
	Entity
	Meeting designation & timeframe
	Action/Deliverable/Milestone
	Specific Dates

	1
	WP 5D
	Meeting “Y-1” or earlier
	Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITU‑R M.2012 and providing the detailed timelines for the revision.
	WP 5D Meeting #49
24 June - 3 July 2025

	2
	Existing GCS Proponent
	Meeting “Y”
	Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:3]* [3: *	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent.] 

Delivery to ITU-R by existing GCS Proponent of an updated Form A in the case of an addition or removal of a GCS Proponent entity.
	Contribution Deadline 
22 January 2026

WP 5D Meeting # 51
3-12 February 2026

	3
	WP 5D
	Meeting “Y”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 51
3-12 February 2026

	4
	Existing GCS Proponent
	Meeting “Y+1”
	Delivery to ITU-R by the GCS Proponent of further information, including a summary of the proposed update.*
	Contribution Deadline
15 May 2026

WP 5D Meeting # 52
27 May - 5 June 2026

	5
	WP 5D
	Meeting “Y+1”
	WP 5D review of submitted materials and opportunity for responding to GCS Proponents.
	WP 5D Meeting # 52
27 May - 5 June 2026

	6
	Existing GCS Proponent
or
Existing Transposing Organization 
(Scenario 3 only)
	Meeting “Y+2A”
Alternative 1
	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITU‑R M.2012-6, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R M.2012-7: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	Contribution Deadline
17 September 2026

WP 5D Meeting # 53
29 September – 8 October 2026

	7
	Existing GCS Proponent
or
Existing Transposing Organization 
(Scenario 3 only)
	Meeting “Y+2B” Alternative 2
	Case requiring a modification of the GCS
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITU‑R M.2012-7, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

Cases not requiring a modification of the GCS
Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R  M.2012-7: 
Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.

Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)
Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 

Scenario 3 – Case of update of only a particular set or sets of the transposition references
Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.
	Contribution Deadline
28 January 2027

WP 5D Meeting # 54
9-18 February 2027

	8
	WP 5D
	Meeting “Y+2A” or “Y+2B”
	WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.2012.

WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITU‑R M.2012 (not necessarily including the detailed transposition references).

WP 5D liaison of the WP 5D agreed draft revision of Rec. ITU-R M.2012 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.
Note:  In any event, the WP 5D meeting (“Y+2B”) will finalize the entirety of the preliminary WP 5D agreed draft Revision 6 of Rec. ITU-R M.2012 for all updated technologies (not necessarily including the detailed transposition references).
	Y+2A:
WP 5D Meeting # 53
29 September – 8 October 2026
   

or

Y+2B:
WP 5D Meeting # 54
9-18 February 2027

	9
	Transposing Organizations
	Due to ITU-R approximately one month prior to the subsequent meeting
	Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft revision of Rec. ITU-R M.2012. 
Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

This Item 9 does not apply to case of a Scenario 1 update. 
In case of Scenario 3, Item 9 does not apply because the Transposing Organization would have already provided the complete information by meeting “Y+2A” or “Y+2B”
	Deadline for Submission
to ITU-R Secretariat
8 May 2027

	10
	Radiocommunication Bureau
	Prior to the subsequent meeting
	The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references
	Anticipated to be before
5 June 2027

for consideration at WP 5D Meeting #55
17-24 June 2027

	11
	WP 5D
	Subsequent Meeting
	WP 5D performs a final quality and completeness check of the draft Revision 8 of Rec. ITU-R M.2012.
WP 5D forwards to Study Group 5 the Revision 8 of Rec. ITU-R M.2012.
	WP 5D Meting #55 17-24 June 2027

	12
	Radiocommunication Bureau
	(Approximately November 2027)
	Submission by Counsellor for SG 5 of completed draft Revision 8 of Rec. ITU‑R M.2012 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC‑27]

	13
	Study Group 5
	
	Study Group 5 considers adoption of the Revision 8 of Rec. ITU-R M.2012 for forwarding to Member States for approval.
	Date to be determined depending on actual SG 5 meeting schedule
[2028] [Note: no meeting of SG 5 in 2027 after May due to WRC‑27]
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CALENDAR 1
Summary of actions for Revision 8 of Existing Technologies organized in a calendar view
	Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for revision of existing technologies

	

	
	WP 5D #49
	
	WP 5D #51
	
	WP 5D #52
	
	WP 5D 
#53
	
	WP 5D #54
	
	
	WP 5D 
#55

	
	
	
	
	
	
	
	
	
	
	
	
	

	DATE
	24 June – 3 July 2025 
	
	3-12 February 2026
	
	27 May - 5 June 2026
	
	29 September – 8 October 2026
	
	9-18 February 2027
	
	Before 5 June 2027
	17-24 June 2027

	Meeting Designator
	‘Y-1’
	
	‘Y’
	
	‘Y+1’
	
	‘Y+2A’
	
	‘Y+2B’
	
	-
	-

	Table 1
Item #
	1
	
	3
	
	5
	
	8
	
	8
	
	10
	11

	Action by Entity
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	WP 5D
	
	BR
	WP 5D

	

	Part 2: Milestone Summary for GCS Proponents and Transposing Organizations for revision of Existing Technologies

	

	
	WP 5D #49
	
	WP 5D #51
	
	WP 5D #52
	
	WP 5D #53
	
	WP 5D #54
	
	
	WP 5D 
#55

	Action Deadline
	
	22 January 2026
	
	7 May 2026
	
	17 September 2026
	
	28 January 2027
	
	8 May 2027
	
	

	Meeting Designator
	
	12 days before
‘Y’
	
	12 days before ‘Y+1’
	
	12 days before Y+2A
	
	12 days before Y+2B
	
	-
	
	-

	Table 1
Item #
	
	2
	
	4
	
	6
	
	7
	
	9
	
	

	Action by Entity
	
	Existing GCS Proponent
	
	Existing GCS Proponent
	
	Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)
	
	Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)
	
	Transposing Organization
(except for Scenario 3)
	
	



_____________
M:\BRSGD\TEXT2023\SG05\WP5D\TEMP\300\384e.docx ( )	22.10.25	21.02.08
M:\BRSGD\TEXT2023\SG05\IMT-ADV\000\034Rev1e.docx ( )	22.10.25	21.02.08
image1.png




