Time schedule for production of draft plan

	Activity/event
	Duration
	Deadline
	Action by

	Production of the draft plan
	
	
	

	Reference situation date
	
	31.10.2005
	Administrations

	Last submission of input data prior to the second session of the RRC
	
	31.10.2005
	Administrations

	Submission of administrative declarations
	
	27.01.2006
	Administrations

	Validation, correction and publication of input data
	3 months
	31.01.2006
	BR and administrations


	Production of the draft plan
	1 month
	
	BR assisted by experts
	See resolves 1a)

	Meeting of the Intersessional Planning Group; submission of the draft plan to the second session of the Conference
	
	February 2006
	IPG
	

	Publication of the draft plan
	
	28.02.2006
	BR

	Analysis of the draft Plan by administrations
	2 months
	
	Administrations

	Submission of additional administrative declarations
	
	20.03.2006
	Administrations

	Publication of additional synthesis results
	
	31.03.2006
	BR

	Beginning of the second session of RRC
	
	May 2006
	


�	The Bureau will publish individual requirement files as soon as they are validated (under the understanding that the fields relating to the conversion from analogue to digital will not be completely validated) with the intention to publish all requirements by 13 January 2006. The validation of the remaining fields will be done by 31 January 2006, i.e. the final date for the publication of the complete requirement file.





