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CNG1 Progress – 2nd Iteration

	Country

Code
	Country
	Sub
CNG
	Comments
	% Achieved

Band III

T-DAB
	% Achieved

Band III

DVB-T
	% Achieved

Band IV/V

DVB-T

	
	
	
	
	
	
	

	ALB
	Albania (Republic of)
	5
	1-5: Intensive coordination with Balkans and Adriatic Group. Agreements for coordination have been achieved between MKD, SCG and GRC.

Intensive work to coordinate VHF DVB-T and VHF T-DAB layers. Expected to be finished on May 31st
	100
	100
	100

	AND
	Andorra (Principality of)
	6
	1-6: Discussion F/AND/E
	100
	
	100

	ARM
	Armenia (Republic of)
	4
	1-4: talks are being held with IRN. Problems with AD for OPS.
	
	97
	95

	AUT
	Austria 
	2
	1-2: OK, all declarations were useful. 100% success
Italy will change the requirements. Global declaration can be possible.
	100
	100
	100

	AZE
	Azerbaijani Republic 
	4
	1-4: talks are being held with IRN
	
	75
	69

	BEL
	Belgium 
	1
	1-1: Band IV and V: For the 2nd run not all AD’s were submitted due to a mistake. This will be corrected for the 3rd run. 

Band III: is still a big issue.
	35
	0
	49

	BIH
	Bosnia and Herzegovina 
	2
	1-2: Incompatibilities with some countries, especially Band III. Negotiations are in progress. High probability for solving problems by the third iteration.
	95
	10
	88

	BLR
	Belarus (Republic of) 
	2,3
	1-2: 100% satisfied input requirements. No problems are expected.
1-3: 100% satisfied input requirements. No problems are expected.
	
	100
	100

	BUL
	Bulgaria (Republic of) 
	2,3,4,5
	1-2: Main problems are outside the sub-CNG1-2. Additional reasons: mistake in administrative declarations, and some incompatibilities in Band III. Medium probability for solving problems by the second iteration.
1-3: There are no problems within the sub-CNG1-3.
1-5: Negotiations on VHF are on going.  T-DAB issues will be resolved in the Group BUL, GRC, MKD and TUR. Coordination of all input requirements have been made with ROU, SCG and MKD. Also all requirements with TUR have been achieved.
	88
	100
	96

	CVA
	Vatican City State 
	6
	1-6: discussions are ongoing within Italy, France, Monaco and Vatican City group.  Agreement to be achieved (assign 6 and 11 for TV  and 12D for T-DAB)
	100
	100
	33

	CZE
	Czech Republic 
	2
	1-2: Incompatibilities and missing administrative declarations regarding the assignments with SVK and HNG. Different approaches on the interference evaluations. Quite high probability for solving problems by the third iteration.
	100
	96
	95

	D
	Germany (Federal Republic of) 
	1,2
	1-1: Band IV-V: Situation is stable.

Band III: intensive discussions still continue.
1-2: No problems inside CNG1_2. Negotiations with S, DNK, RUS (OS)
	97
	92
	100

	DNK
	Denmark 
	1,2
	1-1: Plan is stable.
1-2: Expectation to have 100% of the requirements satisfied after the 3rd  run.
	100
	100
	99

	E
	Spain 
	
	
	95
	38
	83

	EGY
	Egypt (Arab Republic of) 
	
	
	98
	93
	88

	EST
	Estonia (Republic of) 
	2
	1-2: 100% satisfied requirements. Negotiations with RUS. Some problem in Band III. Change in RPC

Negotiation with RUS for Band III, medium probability for a solution for the 3rd iteration
	
	100
	100

	F
	France 
	1,6
	1-1: Band IV-V: ADs were not submitted in the 2nd iteration. Will be corrected for the 3rd run.

Band III: to be considered in band III group.
1-6: discussions are ongoing within Italy, France, Monaco and Vatican City group.  Agreement to be confirmed 31/05
	56
	23
	55

	FIN
	Finland 
	2
	1-2: 100% satisfied requirements. Requests for additional layers were submitted by RUS. Approaches on equitable excess in UHF with RUS. High probability for a solution in 3rd iteration.
VHF issues have been solved. 
	
	100
	100

	G
	United Kingdom of Great Britain & Northern Ireland
	1,6
	1-1: Improved situation after the 2nd run. Around 20 bi and multilateral meeting have been conducted. Hope to solve all open issues by the end of the week.

1-6: Discussion on going with Portugal.
	93
	100
	98

	GEO
	Georgia 
	3
	1-3: There are no problems within the sub-CNG1-3.
	
	100
	100

	GRC
	Greece 
	3,4,5
	1-3: Greece doesn’t participate in the work of the sub-CNG1-3.
1-5: Bilateral negotiations are on going. In consultation process with TUR, BUL, I, IRN, ALB for Band III. Modified requirements and administrative declarations will be submitted for the second iteration.  Coordination completed with ALB, MKD and ROU. Modification to T-DAB requirements expected.
	33
	73
	69

	HNG
	Hungary (Republic of) 
	2,3
	1-2: Discussions are on-going with CZE, UKR and SCG on assignments data. Further negotiations are necessary with SVK and BIH.  Quite high probability for solving problems by the 3rd iteration.  Negotiations with BIH, ROU, SCG and HRV on VHF.
1-3: Negotiations are in progress with SVK. End of Negotiations up to tomorrow noon is expected.
	96
	92
	74

	HOL
	Netherlands (Kingdom of the) 
	1
	1-1: Band IV-V: Great improvement in the 2nd iteration. Six layers are stable, the 7th layer is under discussion.

Band III: to be considered in band III group.
	13
	4
	93

	HRV
	Croatia (Republic of) 
	2,4,5
	1-2: Some remaining problems with BIH, SCG, HNG, SVN. Negotiations are going on until Thursday. High probability that for 3rd Iteration these problems will be solved! Agreement in sub-CNG1-5

1-5: UHF- in accordance with Adriatic Agreement.

VHF- ongoing discussions on solution in VHF
	48
	70
	100

	I
	Italy 
	4,5,6
	1-5: Coordination in UHF in accordance with Adriatic Agreement.  Agreement on VHF in process.
1-6: discussions are ongoing within Italy, France, Monaco and Vatican City group.  Agreement to be confirmed 31/05
	34
	58
	71

	IRL
	Ireland 
	1
	1-1: Plan is stable.
	100
	100
	100

	IRN
	Iran (Islamic Republic of) 
	
	
	65
	76
	81

	KAZ
	Kazakstan (Republic of) 
	4
	1-4: 100% satisfied requirements.
	
	100
	100

	KGZ
	Kyrgyz Republic 
	4
	1-4: 100% satisfied requirements.
	
	100
	100

	LBN
	Lebanon 
	
	
	77
	6
	65

	LIE
	Liechtenstein (Principality of) 
	1
	1-1: Lack of symmetrical AD’s from the country not belonging to Sub-CNG1-1 region has resulted in a bad Plan. Will be corrected for the 3rd iteration.
	33
	100
	14

	LTU
	Lithuania (Republic of) 
	2
	1-2: 100% satisfied requirements. No problems are expected for the 3rd iteration.
	100
	100
	100

	LUX
	Luxembourg 
	1
	1-1: Band IV and V: Open questions still exist.

Band III: More or less satisfaction.
	100
	100
	96

	LVA
	Latvia (Republic of) 
	2
	1-2: 100% satisfied requirements. No problems are expected for the 3rd iteration 
	100
	100
	100

	MCO
	Monaco (Principality of) 
	6
	1-6: discussions are ongoing within Italy, France, Monaco and Vatican City group.  Agreement to be confirmed (cha 12A/12B and 8A for T-DAB and 6 for TV).
	33
	0
	17

	MDA
	Moldova (Republic of) 
	3
	1-3: MDA has no problems.
	100
	100
	100

	MKD
	The Former Yugoslav Republic of Macedonia 
	4,5
	1-5: Only one open T-DAB question with GRC. ‘all to all’ declarations with BUL, ALB, SCG.  MKD will submit additional requirements for DT1.

MKD hope to solve all open question for DT1 requirements end of May 31.
	100
	100
	100

	MLT
	Malta 
	6
	1-6: Discussions are on going with Italy.  Agreement to be confirmed
	100
	
	87

	NOR
	Norway 
	1,2
	1-1: As far as countries of Sub-CNG 1-1 are concerned, Plan is stable.
1-2: There is a need for few negotiations to complete the work.  Some conflicts.  Negotiations are in progress. Better results are expected.  High probability for solving problems by the 3rd iteration.  Negotiations with FIN, RUS. 
	94
	90
	92

	POL
	Poland (Republic of) 
	2,3
	1-2: 100% satisfied requirements. No problems are expected for the 3rd iteration
1-3: There are no problems within the sub-CNG1-3.
	100
	100
	100

	POR
	Portugal 
	6
	1-6: Discussion on going with UK
	94
	88
	76

	ROU
	Romania 
	2,3,4,5
	1-2: Incompatibilities have already been solved in the UHF band. 

High probability for solving remaining problems by the 3rd iteration.

Multilateral discussion on VHF
1-3: Solution of the problems in the sub-CNG1-3 is in progress. It is expected that problems will be solved to the third iteration.
1-5: ‘all to all’ declarations with BUL, ALB, MKD, SCG, TUR.  Achieved complete coordination with BUL and SCG.
	100
	97
	100

	RUS
	Russian Federation 
	2,3
	1-2: Problems arise from other sub-CNG. Some unresolved problem with EST and NOR negotiations are in progress.
1-3: There are no problems within the sub-CNG1-3.
1-4: 100% satisfied requirements
1-5: Bilateral negotiations continue. Some requirements have changed and ‘all to all’ declarations will be given for the second iteration.
	100
	100
	100

	S
	Sweden 
	2
	1-2: No problems.

Ongoing negotiations with D, POL, DNK
	99
	100
	99

	SCG
	Serbia and Montenegro
	2,4,5
	1-2: Incompatibilities are solved in band IV-V.

One incompatibility in the VHF band.

Missing administrative declarations for SCG assignments.

Quite high probability for solving all the problems by the second iteration.

Negotiations with BIH, ROU, HRV and HNG on the VHF band

1-5: Incompatibilities to be solved in line with Adriatic Agreement. ‘all to all’ declarations with BUL, ALB, MKD, TUR.

Montenegro started to resolve incompatibilities in VHF Band with ITA together with other ADM from Adria Group.
	100
	98
	100

	SMR
	San Marino (Republic of) 
	4,5
	1-5: Resolving incompatibilities with ITA in line with Adriatic Agreement.

Coordination of VHF missing.
	80
	100
	4

	SUI
	Switzerland (Confederation of) 
	1,6
	1-1: Problems with channel ranges in the 2nd run were seen. However, it will be hopefully resolved with the 3rd iteration.
1-6: agreement obtained
	81
	100
	99

	SVK
	Slovak Republic 
	2,3
	1-2: Negotiations are in progress with POL, CZE, HNG and UKR. 

Quite high probability for solving remaining problems (especially assignments) by the 3rd iteration.
1-3: Negotiations are in progress with HNG. End of Negotiations up to tomorrow noon is expected.
	100
	65
	58

	SVN
	Slovenia (Republic of) 
	2,4,5
	1-2: No problems.

Ongoing negotiations with HNG (VHF).
1-5: Resolving incompatibilities with I in line with Adriatic Agreement.
	100
	100
	99

	SYR
	Syrian Arab Republic 
	
	
	94
	24
	71

	TJK
	Tajikistan (Republic of) 
	4
	1-2: Not attending RRC-06. Credentials will be passed to other administrations.
1-4: Credentials were passed to Belarus. 100% satisfied requirements.
	
	100
	100

	TKM
	Turkmenistan 
	4
	1-4: AD will be prepared by BR expert.
	
	41
	48

	TUN
	Tunisia 
	
	
	97
	80
	77

	TUR
	Turkey 
	3,4,5
	1-3: Bilateral Negotiations are going on.
1-5: Modification to T-DAB requirements expected.
	94
	92
	83

	UKR
	Ukraine 
	2,3
	1-2: nearly 100% satisfied requirements. No problems are expected for the 3rd iteration
1-3: UKR has some problems with SVK assignments.
	100
	100
	99

	UZB
	Uzbekistan (Republic of) 
	4
	1-4: 100% satisfied requirements.
	
	100
	100


