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Time schedule after 4th iteration
	
	Date and time
	Activity
	Comments

	1
(9)
	
	Definitive publication of the Administrative Declarations for the fourth iteration as soon as they are validated by the DPT
	

	2
(10)
	
	Conduct of the fourth iteration
	

	3
(11)
	Saturday, 10 June 2006, 1200 hours/1600 hours
	Distribution of the results of the fourth iteration to the CNGs
	Results will be available on the computers in CNGs’ rooms and in CICG at 1200 hours, on CD-ROM at 1600 hours.

	4
(12)
	
	Examination of the results of the fourth iteration in the CNGs 
	Delegations to verify that all their entries in the Plan are in accordance with the submitted input requirements and Administrative Declarations. Any identified errors and/or omissions are to be notified to the relevant CNG.

	4 bis
	Saturday, 10 June 2006 

	Examination of the results of the fourth iteration by administrations  in order to identify possible errors. 
	Timeslot between 1200 and 2000 hours reserved for meeting of SUB CNGs.

	5
(13)
	Saturday, 10 June 2006, 2000 hours
	Distribution of the results of the complementary analysis for the fourth iteration to the CNGs
	

	6
(14)
	
	Preparation of Administrative Declarations based on the complementary analysis results (digital-to-analogue only)
	

	7
	Sunday, 11 June 2006, 0900‑1020 hours
(Sub CNGs Meeting)
	Consideration of the results of the fourth iteration and the complementary analysis within Sub CNGs. Establishment of the list of corrections (e.g. omissions or processing errors).
	Sub CNGs to agree on the necessary corrections to the results of the fourth iteration due to omissions or processing errors and notify to CNG1 

	8
	Sunday, 11 June 2006, 1040‑1200 hours
(CNG1 Meeting)
	Consideration of the results of the fourth iteration and the complementary analysis within CNG1. Establishment of the final list of corrections (e.g. omissions or processing errors)
	CNG1 to agree on the necessary corrections to the results of the fourth iteration due to omissions or processing errors and notify to COM 4. 

	9
(16)
	Sunday, 11 June 2006, 1400‑1700 hours
	Approval of the results of the fourth iteration in COM 4. Validation of the list of corrections (e.g. omissions or processing errors).
	


