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pre switch over 

 analogue TV-plan: Stockholm,  

          26 May – 22 June 1961 

 

 

 

 3 country wide TV coverage's 

 

 

 

 

 political wish for competitor to cable 
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pre switch-over 

 political wish for competitor to cable 

 

   2001: request for interest to Digital TV (commercial) 

  only 1 reply 

 

   2002, February: 

  Digitenne gets a license for commercial TV; 

  NOS (national public operator) is 2nd licensee; 

 expire dates: January 2017 

 

  2003, April:  roll out start: (Randstad area): 

 content: 21 TV and 16 Radio programmes 
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switch-over process 

phase 1: 2003 

 

  as a result of the coordination negotiations 

     - 3 multiplexes next to 3 analogue transmitters 

  ‘massive’ publication via hourly advertising 

    and ‘banners’ on the wirelless TV programms 

 

  no subsidising setup box purchases   

  prepared to repair unwanted (in home)  

     cable interference 
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regional approach 

 Chester ’97  (CEPT): technical criteria, coordination 

 principals and procedures 

 

 RRC-2004 (ITU):      Preparatory Conference: 

       - “Intersessional Planning Group” (IPG):  

     develop draft plans; 

       - “Planning eXercise Team” (PXT):  

     planning exercises; 

       - “Regulatory / Procedural Group” (RPG):  
      regulatory and procedural issues. 

 

 RRC-2006 (ITU):   Regional Radio Conference on the   
         Revision of the Stockholm agreement 
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national switch-over 
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national switch-over 

 parliament approved plan: 

 

   2006:  no simulcast period 

 

   2006, December 11/12: 01.00: 

 switch off all analogue transmitters 

 switch on all digital transmitters, 
 

 but: 
 

 based on roof top; 

 no 100% coverage! 
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national switch-over 

license conditions:  

Channel arrangements 

Reception and power 

specifcitions 
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national switch-over (roadmap) 
Zendstation Geschatte 

indienstname 

datum**

Adres Postcode Kanaal Net 1 Kanaal Net 2 Kanaal Net 3 Kanaal Net 4 Publieke laag 

Nijmegen 11-dec-06 Weurtseweg 460 6541BE 60 33 31 56 42

Eindhoven 2 11-dec-06 Daalakkersweg 22 5641 JA 60 33 31 56 30

Smilde 18-dec-06 Van Veenstraat Oost 26 9423 VB 30 25 54 33 60

Oss Gelderland 16-jan-07 Aengelbertlaan to nr 50 5342 LA 42

Oss Brabant 16-jan-07 Aengelbertlaan to nr 50 5342 LA 60 33 31 56 30

Alkmaar 22-jan-07 Koelmalaan 350 1812 PS 34 44 45 35 39

Zwolle 29-jan-07 Telfordstraat 1 8013 RM 65 28 23 47 22

Goes 5-feb-07 Cornelisweg 10 4463 AK 29 35 48 32*** 54

Groningen 5-feb-07 Gideonweg zuid 9723 BM 30 25 54 33 66

Heerlen 5-feb-07 de Beitel 70 6422 PB 27 34 24 64 54

Lelystad 12-feb-07 Oostvaardersdijk 2 8243 PA 65 44 23 47 26

Leeuwarden 12-feb-07 Ceresweg 20 8938 BG 34 44 55 21 32

Hengelo 19-feb-07 Hazeweg 25 7556 BM 65 28 23 47 22

Apeldoorn 5-mrt-07 J.C. Wilslaan 7313* 65 28 58 66 42

Maastricht 14-mrt-07 Trichterbaan 170 6215 XZ 27 34 24 64 54

Breda 19-mrt-07 Steenen Hoofd 4825* 60 33 31 32*** 30

Den Helder 26-mrt-07 Havenweg (Binnenhaven) 29 31 37*** 43 39

Arnhem 16-apr-07 Utrechtseweg 310 6812 AR 65 28 58 66 42

Venlo 23-jul-07 Grenspost noord A67 5916* 60 34 31 56 54

Den Bosch 6-aug-07 Graaf van Solmsweg 5221* 60 33 31 56 30

Doetinchem 17-dec-07 Roerstraat 7005* 65 28 58 66 42

Eindhoven1 17-dec-07 Croy 17 c 5653* 60 33 31 56 30

per nov 06 vrijwel zekere planning

*: definitieve postcode nog niet bekend. 

**: het betreft een inschatting. 

***: frequentie tijdelijk in gebruik. Den Helder ch. 37 vervangt ch. 48 en Breda en Goes ch. 32 vervangt ch. 67

< Regional Workshop for Europe and CIS  
5 -7 May 2015 

 
 



11 

national witch-over (public program 1) 
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post switch-over 
 change of settings (national): 

 

   2006:  KPN takes over Digitenne; 

 

   2007:  DVB-H fails to become a success; 

 

   2007:  Cable goes digital; 

 

   2007:  crowing interest in DTT (mainly as an add-on) 

 

   2014:  KPN changes business policy 

 

   2017: (end of license period) future ?? 
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for 

your attentions 

 

questions? 
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