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�
Activity�
Ref.�
Region�
Place�
Dates�
Involved�
Status�
Comments�
�
PLANITU course�
5.1�
ASP�
ALTTC, India�
16 Jan - 17 Feb 95�
Leijon, Stanev�
Done�
India, Iran, Myanmar, Nepal, Vietnam, Sri Lanka, AIT�
�
PLANITU course�
5.1�
EUR�
Tashkent�Uzbekistan�
27 Feb -31 Mar 95�
Keskivali, Fried�Leijon, Stanev�
Done�
Kazakhstan, Kyrgyzstan, Tajikistan, Turkmenistan, Uzbekistan, Mongolia�
�
PLANITU course�
5.1�
AFR�
South Africa�
September 95�
�
Cancelled�
at request of Africa division�
�
PLANITU course


�
5.1�
AM�
Paramaribo�Suriname�
10 Apr-12 May 95�
Leijon, Stanev, Fried�(CANTO, TELESUR)�
Done�
Bahamas, Belize, Chile, Colombia, Suriname, Paraguay, Trinidad&Tobago, Uruguay�
�
PLANITU course �
5.1�
ARB�
Yemen�
14 Jan - 16 Feb 96�
Leijon, Stanev, Boumzebra�
Postponed to 1996�
Arab LDCs + others (TRAINTEL)�
�
PLANITU course �
5.1�
AM�
Costa Rica�
4 - 15 December�
Anzola�
Done�
Central America�
�
PLANITU training and transfer�
5.1�
ASP�
Mongolia�
September ?�
Stanev�
Postponed�
UNDP and BDT funds�
�
PLANITU Training and application�
5.2�
ASP�
Indonesia�
6 Feb-18 Mar 95�
Valkovic�
Done�
UNDP funds�
�
�
�
�
�
19 Jun-14 Jul 95


Sept 95�
Valkovic


Valkovic�
Done


Done�
UNDP funds�
�
Training Vietnam�
5.2�
ASP�
Vietnam�
19 Mar-8 Apr 95�
Valkovic�
Done�
request  from RO�
�
Training, follow-up, preparation ALTTC�
5.2�
ASP�
India�
17 - 25 May�
Fried�
Done�
ad hoc�
�
Training Morocco�
5.2�
ARB�
Morocco�
June 95�
Stanev�
Done�
ad hoc�
�
Training BT�
5.2�
EUR�
UK�
29 - 31 August 95�
Valkovic�
Done�
British telecom funds�
�
Training Myanmar�
5.2�
ASP�
Myanmar�
Fall 95�
Valkovic�
Planned�
request  from RO�
�
PLANITU Training and application�
5.2�
EUR�
Czech Rep.�
Sept-Oct 95�
Valkovic�
Planned�
UNDP�
�
PLANITU training and application�
5.2�
ARB�
Libya�
2+6 w   Nov 95 -96�
Valkovic�
Planned�
�
�
PLANITU Training and application�
5.2�
EUR�
Slovak Rep.�
?�
Valkovic�
Planned�
UNDP funds�
�
Course material to Russian�
5.3�
EUR�
Uzbekistan�
Dec 94 - Mar 95�
Uzbekistan Institute�
Done�
�
�
Revision�
5.3�
EUR�
Bulgaria�
Nov 95 - Mar 96�
Stanev�
Ongoing�
�
�
Course material to French�
5.3�
AFR�
Morocco�
Nov 95 - Mar 96�
Boumzebra,�
Ongoing�
�
�
Revision�
5.3�
AFR�
Bulgaria�
Nov 95 - Mar 96�
Stanev�
Ongoing�
�
�
Course material to Spanish�
5.3�
AFR�
�
Nov 95 - Mar 96�
FUNDASOFT�
Ongoing�
�
�
Revision�
5.3�
AFR�
�
Dec 95 - Mar 96�
Zaragoza�
Planned�
�
�
PLANITU update sent to all PC clients�
5.3�
GLO�
HQ�
May 95�
Fried�
Done�
�
�
PLANITU version for MS Windows�
5.3�
GLO�
Croatia�
June 95�
Valkovic�
Done�
�
�
Evaluation of FUNDASOFT work�
5.3�
GLO�
Costa Rica�
2 - 13 July 95�
Fried�
Done�
request from RO and FUNDASOFT�
�
PLANITU transfer�
5.4�
AFR�
Botswana�
24 Apr - 30 Apr 95�
Valkovic�
Done�
Country request�
�
PLANITU transfer follow-up�
5.4�
AFR�
Ethiopia�
1 May - 5 May 95�
Valkovic�
Done�
Country request�
�
PLANITU transfer�
5.4�
ARB�
Djibouti�
January 95�
-�
Done�
by mail�
�
PLANITU transfer�
5.4�
EUR�
Uzbekistan�
March 95�
-�
Done�
at course in Tashkent; Agreement signed�
�
PLANITU transfer�
5.4�
AM�
Belize�
May 95�
-�
Done�
at course in Paramaribo; Agreement signed�
�
PLANITU transfer�
5.4�
AM�
Suriname�
May 95�
-�
Done�
at course in Paramaribo; Agreement signed�
�
PLANITU transfer�
5.4�
AM�
Bahamas�
May 95�
-�
Done�
at course in Paramaribo; Agreement signed�
�
PLANITU transfer�
5.4�
ASP�
Myanmar�
May 95�
-�
Done�
Agreement signed�
�
PLANITU transfer�
5.4�
AFR�
Uganda�
May 95�
-�
Done�
Agreement signed�
�
PLANITU transfer�
5.4�
ASP�
Iran�
May 95�
-�
Done�
Agreement signed�
�
PLANITU transfer�
5.4�
ARB�
Sudan�
May 95�
-�
Done�
by mail; Agreement signed�
�
PLANITU transfer�
5.4�
AFR�
Mauretania�
�
�
Planned�
Agreement to be signed�
�
PLANITU transfer�
5.4�
AFR�
Niger�
�
�
Planned�
Agreement to be signed�
�
PLANITU transfer�
5.4�
ARB�
Yemen�
Jan 96�
Stanev�
Planned�
During course in Sana'a; Agreement signed�
�
PLANITU transfer follow-up�
5.4�
ARB�
Algeria�
�
Stanev�
Postponed�
waiting for end of emergency state�
�
�
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