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1
Subject: 
REPORT BY THE SATELLITE BACKLOG ACTION GROUP
	2 Purpose
Council Resolution 1182 (resolves 3) established the Satellite Backlog Action Group (SATBAG) to consider measures intended to eliminate the backlog in processing satellite network filings in the Radiocommunication Bureau. This document provides a progress report submitted by the Group.

	
	Ref. doc.

Council Resolution 1182

	3 Background
Council established the action group with specified terms of reference including to prepare a report to WRC-03.


	
	

	4 Recommendation
Council is invited to note the progress of the work of the SATBAG and to consider the recommendations in part 3 of the Report.
	
	

	5 Implications
The measures noted in the Report are relevant to some other issues to be addressed by the Council.
	
	



Yoshio UTSUMI
Secretary‑General

Interim Report TO Council From THE Satellite 
Backlog Action Group

1
Introduction

1.1
Council-01 established the Satellite Backlog Action Group (SATBAG), in Council Resolution 1182, to prepare and oversee a coordinated approach for treating the complex and related factors contributing to the backlog in the BR's processing of satellite network filings, with the assistance of the RRB and the BR. The terms of reference for SATBAG are stipulated in Council Resolution 1182. 

1.2 
Pursuant to its terms of reference, SATBAG has developed an action plan identifying the actions for resolution of the factors contributing to the backlog and appointed a contact person to each action. In reviewing the Action plan, SATBAG noted that actions related to finance and staffing are the responsibility of Council and/or the Plenipotentiary Conference. In accordance with its terms of reference, SATBAG agreed to submit a report to Council-02 highlighting those actions through specific recommendations and to include, for information, those recommendations relating to other ITU-R entities. 

2
Summary of SATBAG Recommendations relating to Council and/or a plenipotentiary conference

2.1 
Cost recovery

The costs of servicing the space network filing process is a significant proportion of the BR's budget and, due to likely future restrictions in the ITU budget, the additional funding provided by Council-01 can only be a temporary solution.

Proposals for revising cost recovery contained in Council Decision 482 (modified) do not address all direct or indirect costs. 

In the absence of full cost attribution applied to the activities associated with the processing of such filings, there may be difficulty in providing sufficient financial resources to maintain those resources, especially the human resources, necessary to eliminate the backlog (see § 3.2 for a detailed discussion).

2.2
Budget inflexibility

The current ceiling on expenditure means the use of excess income is restricted as its use must first be approved at Council's annual session and any excess income not used within a certain time limit is deposited into the Reserve Account. This process makes it difficult to manage unanticipated demand for services under cost recovery (e.g. a satellite network filing process), especially in relation to extending staff contracts (see § 3.3 for detailed discussion).

2.3
Staffing

Well-trained and highly motivated staff will be the key to the BR meeting its objectives and, in particular, in eliminating the satellite network filing backlog. There are severe recruitment delays, due to protracted procedures, and there tends to be a tolerance of low achievers, which places extra burden on dedicated staff. There is insufficient recognition for the many staff that devote themselves to the organization. Working hours can be long, and the salary benefits vis-à-vis industry, no longer exist. It is, therefore, becoming increasingly difficult to attract experienced high quality professionals to work in the ITU, particularly at the more senior levels (see § 3.4 for a detailed discussion).

2.4
SATBAG recommendations

The following recommendations represent the SATBAG views on actions relating to Council and/or a plenipotentiary conference:

1)
the methodology, as outlined in Annex B to Decision 482, should be extended to cover those activities related to advance publication and coordination for which the publication of Special Sections are not required;

2)
pursuant to Resolution 91 (PP-98), the application of full-cost recovery to the satellite network filing process;

3)
the Council may wish to seek information from the BR and the Finance Department with regard to the experience gained in implementing Resolution 91 (PP-98) in a manner that allows for open and transparent accounting for costs and receipts, noting the basic principles in Decision 482 require that cost-recovery fees be based on identifiable and auditable costs;

4)
that PP-02 is recommended to adopt one of the two options with respect to WGR Recommendation R12 on budget inflexibility; 
5)
that the Council adopt a revision of the Staff Regulations that reduces the recruitment delays by rationalizing the recruitment procedures, and increases the possibility for staff mobility as experience of a variety of posts over time would enhance career development and morale;

6)
that the Council should request the Personnel and Social Protection Department, in liaison with the BR, to consider new recruitment methods to attract specialists.

3
Background

3.1
Action plan

3.1.1
SATBAG has held two meetings, 1-2 October 2001 and 4-6 March 2002. 

3.1.2 
The first SATBAG meeting assessed the complex range of issues relating to the backlog, to identify the contributing factors. Once the factors had been identified, the action required to address each factor and the respective entity, either within or outside the Radiocommunication Sector, competent to perform the defined actions were determined. This information forms the core of the action plan required by Council.

3.1.3
Following the first meeting, the Chairman wrote to all the ITU-R entities referenced in the action plan, and to administrations, urging support/action and contributions. To date the Chairman of the Special Committee (Mr Rancy), and the Chairman of SG 4 (Dr Ito), have responded.

3.1.4
During the intersessional period, progress on the identified actions was monitored by nominated contact persons; their reports updating the action plan. 

The actions fall within the following general categories with contributions by the following:

Regulatory provisions:


Unplanned bands
David Barrett, UK;
Gary Brooks, Luxembourg;
Anders Frederich, Sweden; 


Planned bands
Kavouss Arasteh, Islamic Republic of Iran;

Administrative procedures
and the BR process

Ted Antonacopoulos, Canada;



David Barrett, UK;







Olivier Nicol, France;







Tom Walsh, USA;

Software




Gene Rappoport, USA;
Larry Reed, USA;
Mike Thompson, UK;

Finance





Bruce Gracie, Canada;

Staffing





Malcolm Johnson, UK.

3.1.5
The second SATBAG meeting reviewed progress to identify what further action needs to be taken; highlight to the competent entities the importance of progress on each action in reducing the satellite filing backlog; and, on specific aspects of those factors where it was considered further action needed to be taken, develop proposals for consideration by the competent entities. The current version of the Action plan may be found at http://www.itu.int/council/C2002/040/annex.doc.
3.2 
Financial resources

3.2.1
In addressing the satellite backlog, an area of concern for the BR is the provision of resources. Due to likely future restrictions in the ITU budget, the additional funding provided by Council-01 can only be a temporary solution. Hence, SATBAG considers that the measures proposed at Council‑01 for revising cost recovery are to be encouraged. However, it is understood that the proposals for revising cost recovery contained in Council Decision 482 (as modified at Council-01) may still not address all direct or re-allocated costs. 

3.2.2
Thus, pertinent issues for consideration in Council's scheduled review of Decision 482 are:

a)
that in the absence of full cost attribution applied to the activities associated with the processing of such filings, there may be a difficulty in generating sufficient financial resources to maintain existing staff or for hiring new staff dedicated to reducing the backlog; and

b)
the provisions of existing resolutions and decisions of the Plenipotentiary Conference and/or the Council concerning cost recovery may need to be modified in order to ensure that sufficient financial resources are maintained to ease the backlog situation.

3.2.3
In addition, SATBAG has noted that time and effort spent in the following areas is not part of the cost recovery process:

a)
processing satellite network filings if no special section is to be published e.g. some categories of AP30B;

b)
processing notifications under Article 11; and

c)
the development, testing and implementation of software, even though this process requires significant effort on the part of both the IAP and SSD Departments.

3.2.4
Software development represents a significant part of the BR's 2002-2003 biennial budget, some CHF 15 m (27%) just in BR/IAP. From § 15 of the draft ITU-R Operational Plan for 2002‑2003 some 70% of BR/IAP's professional staff (439 man-months), and all its general staff, work on space related software development. In addition, § 12.2.5 of the draft ITU-R Operational Plan indicates there is also a resource commitment by BR/SSD staff during the software specification, testing of the new software and its implementation.

3.2.5
However, the majority of work associated with processing satellite network filings and the requirement for improved software (as identified in § 15.2.3 of the draft ITU-R Operational Plan for 2002-2003), only benefits a small part of the membership. Hence, it would be appropriate for Council to consider revising the cost recovery formula to support the full attribution of costs. (see Document SATBAG-02/15 http://www.itu.int/itudoc/itu-r/sat-bag/docs/2002/15.html for further details).

3.2.6
Noting the BR is undertaking a major update to improve the software tools for processing satellite network filings, that software development can be expensive and the BR's resources are limited, the increase in demand for the development of new software is outstripping progress. If cost recovery is extended to include software development, the additional resources should be used, at least in the short term, to speed up software development as this would be in line with the views of some Member States that cost recovery funds should be used to improve the satellite filing process.

3.2.7
Implementation of Decision 482 (modified), has raised a concern that, largely due to the satellite backlog, the payment after publication of the filing by the BR would only be required 2‑3 years after its submission. Council-01 modified Decision 482 so that the flat fee component for filings received after 1 January 2002 would be required within six months of the date of receipt of the invoice sent out after the receipt of the filing. This decision was considered by some administrations as creating an inequitable situation in which a filing submitted before 1 January 2002 would have 2-3 years to make the payment, whereas a filing submitted after 1 January 2002 would only have 6 months to make the payment. Those administrations have 

proposed a modification to Resolution 88 that would instruct Council to rectify this inequity by requiring the invoices to be sent out as soon as possible after PP-02 and requiring the payment of the flat fee component within a period of [6] months after receipt of the invoice.

3.2.8
Other administrations consider that any new provision concerning the payment of charges must have a date of entry into force, assuring that there is no retroactivity, and the fact that such a provision does not apply before its date of entry into force must not be confused with inequity. 

3.2.9
There is support for PP-02 (and/or WRC-03) to consider the application of consequences associated with non-compliance in accordance with Decision 482 (modified), and as specified in footnote 9.38.1 of the Radio Regulations.

3.2.10
Some administrations consider that cost recovery charges need to be associated with the number/complexity of filings submitted in an exponential manner. Other administrations were of the view that the concept of cost recovery must relate solely to cost.

3.3
Budget inflexibility

3.3.1
As noted in § 2.2 the current ceiling on expenditure makes it difficult to manage unanticipated demand for services under cost recovery. Two solutions were considered by the WGR which are reflected in Recommendation R12 to PP-02:

1)
Set a limit on the value of the contributory unit only (eliminating the ceiling on expenditure). This would increase responsiveness in the preparation and implementation of the budget and allow excess cost recovery income to be used for the BR's provision of products and services.

2)
Activities provided under cost recovery should be considered to be outside the expenditure limits.

3.3.2
SATBAG considers this issue needs to be resolved at Council and/or PP-02, and that cost recovery income should be outside of the Ordinary Budget of the Union, as the adoption of such a proposal would, inter alia, require an amendment to Article 6 of the Financial Regulations. 

3.4
Staffing resources

Well-trained and highly motivated staff will be the key to the BR meeting its objectives. There are severe recruitment delays, due to protracted procedures, and there tends to be a tolerance of low achievers, which places extra burden on dedicated staff. There is insufficient recognition for the many staff that devote themselves to the organization. Working hours can be long, and the salary benefits vis-à-vis industry, no longer exist. It is, therefore, becoming increasingly difficult to attract experienced high quality professionals to work in the ITU, particularly at the more senior levels.

New recruitment methods need to be introduced to attract specialists. The image of the ITU needs to be improved, and the work of the ITU-R should be made more appealing. There is a gender imbalance within the BR, as elsewhere in the ITU secretariat, particularly amongst the professional staff. This is something that is reflected throughout the telecommunication sector, however, special emphasis should be given to overcoming the gender imbalance in the BR.

There should be increased staff training, at both G and P level, in particular on new systems and technologies, and to help staff understand and fulfil their function in the organization. Overall policy and objectives should be made clear to all staff. All staff should understand their role and 

contribution to the organisation. Staff appraisal schemes should be developed and implemented to meet the specific requirements of the BR. A scheme should also be considered to give some recognition to staff who make extra efforts in difficult circumstances (such as addressing the backlog), or who have made significant achievements. 

4
SATBAG recommendations relating to actions for ITU-R entities

The following recommendations represent the current SATBAG views on actions relating to ITU‑R entities (see Annex 1 - The Action plan). 

4.1
General issues

4.1.1
Administrations are encouraged to consider and review their proposals to conferences to ensure that they do not, either directly or indirectly, exacerbate the backlog.

4.2
Complexity of the Radio Regulations and other related issues

4.2.1
Administrations are invited to make contributions to the Special Committee and WRC's in order that the latter may correct inconsistencies in the Radio Regulations.

4.2.2
Administrations and ITU-R study groups should examine the new Rules of Procedure on the coordination arc to determine if the concept could be applied to other space services and to specify the value of the arc to apply in those cases.

4.2.3
Multiple filings and modifications could be reduced by simplifying the regulatory and filing process and also by using enhanced validation software to clarify the viability of network proposals.

4.3
Software development
4.3.1
Improved software tools are expected to improve the efficiency of processing satellite filings and reduce the backlog but as noted in § 3.2.6, the BR require additional resources to accelerate the rate of software development. These additional resources could include the possible assistance of ITU-R study groups and, following the modular approach adopted by the BR, outsourcing development to suitable experts within Member States and Sector Members without unduly increasing the project management workload on the BR.

4.4
The role of BR and the RRB

4.4.1
BR staff should actively participate at the working groups, sub-working groups and drafting groups at conferences to assist in identifying the implications with respect to the implementation of the text under discussion at conferences. This will minimize: i) the need for BR staff to use its resources to develop draft Rules of Procedure after the Conference for circulation to Administrations under No. 13.17; and ii) further processing of the adopted Rules of Procedure after the RRB meeting, including translation and publication of the texts in the circular letter to be sent to administrations. This will avoid taking away the Bureau's resources from processing satellite network filings.

4.4.2
In preparation of the Rules of Procedure the following should be taken into account:

(
the Rules should be based on practical difficulties encountered;

(
the Rules should be the minimum necessary for the application of the Radio Regulations in a transparent manner;

(
Rules of Procedure related to discrepancies and inconsistencies in the Radio Regulations should have a short lifetime, usually between two conferences;

(
the list of the draft Rules of Procedure needs to be circulated to administrations under No. 13.17 before being considered by the RRB. 

4.4.3
The substance of the Rules of Procedure could be considered for conformity with the Radio Regulations, on a case-by-case basis, where appropriate. This action may not be directly related to the backlog.

4.4.4
In relation to the development of the Rules of Procedure, there would be benefits in improving the process by which the Final Acts, and the Radio Regulations, where necessary, are updated following a WRC, so that minor editorial errors can be resolved prior to publication.

4.4.5
In order to facilitate the task of the conferences in arriving at workable decisions and adoption of clear and non-ambiguous provisions, RRB members, supported by the BR, staff should indicate to the conference, at an appropriate time, the difficulty in the application of any draft provisions under discussion. In so doing the conference will be able to adopt the proper provision. With respect to the role of the RRB, in relation to the processing of the forms of notice, under the current arrangements no changes are proposed.

4.4.6
The role of the RRB for the Rules of Procedure is appropriately covered in the Constitution, Convention and the Radio Regulations. Any Rules of Procedure should be consistent with the Radio Regulations. 

5
Conclusion

Following two meetings of SATBAG, one in 2001 and one in 2002, progress has been made in some areas, and in many other areas the ITU entities involved are aiming to discharge the actions relating to them in a timely manner. It remains to be seen at the end of 2002 whether these expectations are realised. 

A further SATBAG meeting is scheduled for 22‑24 January 2003 in Geneva. This meeting will review and finalize the Report to WRC-03, which will be based on further progress reports by contact persons during 2002/2003. This report will also be made available to Council-03.

During 2002, the Chairman will take the opportunity to liaise with the entities in the Action plan, as necessary, to facilitate the work of SATBAG in reducing the backlog. 

It is emphasized that the ITU-R is contribution driven, and that administrations will need to provide the necessary input to the entities in the action plan in order that the actions can be discharged in a timely manner. 

Chairman:
Keith Whittingham (United Kingdom)

ANNEX

Action plan

	Action reference
	Factors
	Interested groups
	Contact
	Action
	Timescale
	Update

	
	Regulatory
	
	
	
	
	

	
	Non-planned services
	
	
	
	
	

	SBAG(01) 01
	Radio Regulations complexity
	SC, appropriate Study Groups
	Gary Brooks
	To review the regulatory provisions of Articles 5, 9, 11, 21, 22 and the associated Appendices and Resolutions 
	M‑L
	There has been no change in the status of this item. Administrations should review the referenced Articles with the intent of making contributions to the SC that could lead to further simplification of the process in order to reduce the backlog. It is noted that the BR is preparing information for the SC on its experience in the application of the RR.

	SBAG(01) 02
	Duplication and inconsistencies of text/procedures/examination
	SC
	Gary Brooks
	Remove any duplication and inconsistencies 

Consider combining the regulatory and technical examinations at the:

•
coordination stage or;

•
notification stage.
	M
	With respect to duplication and inconsistencies in the RR, administrations are invited to make contributions to the Special Committee in order to correct them, such as:

•
Duplication/inconsistencies on condition/thresholds to determine whether coordination is required.

•
Requirement to effect coordination between services when the sharing between such services is already covered by the inclusion of hard limits in the Radio Regulations.

•
Duplication of procedures. 

For details on combining regulatory and technical procedures see Annex 1.

	SBAG(01) 03
	Simplify Appendix 4: Data structure, data elements
	SC and appropriate study groups
	Dave Barrett
	Remove duplication and rationalize structure.
	M
	WP 4A has set up an e-mail reflector group and a number of documents have been distributed for further discussion. 

There are three separate proposals addressing: limiting submission so that only the powers related to the carriers that have the greatest sensitivity to interference and the greatest potential for causing interference are supplied; removing duplication in Appendix 4; and, simplifying the format for submission and publication of data. 

Progress on each proposal needs to be agreed. Further documents are in preparation, including draft CPM text on WRC agenda item 1.30, for submission to the reflector group and next WP 4A meeting.

	SBAG(01) 04
	Resolution 49
	SC
	Anders Frederich
	Review its effectiveness and possible reinforcement and implementation.
	M
	The Special Committee (SC) will meet in July 2002. No discussion has taken place in the rapporteur groups of the SC.

Resolution 49 (effectiveness and possible improvement) has been discussed in some regional organizations in the preparations for WRC-03.

Administrations are encouraged to review Resolution 49 in the preparations for WRC‑03 and provide input to the SC and to the conference. 

	SBAG(01) 5/1


	Modifications:


How to treat modifications
	SC and other relevant SGs
	Gary Brooks
	Under the existing procedures either process modifications regardless of their initial date of receipt, or in conjunction with their initial date of receipt. 


Review the processing of modifications under the 2 options identified in action item 2.
	M
	Modification requests which result in an increase in the coordination requirements would need to be assigned a date of receipt that reflects the actual date on which the request was received by the BR. The view was expressed by some administrations that any [technical] modification should be considered as a new submission and receive a new comment date.

Under the option of doing all examinations at the notification stage the question of how one treats modifications becomes much less of an issue as the only filing that is examined is the notification which is after the coordination process. The process of treating modifications under the option of examinations only at the coordination stage has not been examined and needs further review.

	SBAG(01) 5/2


	Modifications:


How to process modifications relating to networks in operation
	SC
	Gary Brooks
	Whether any priority should be given to such modifications. Any changes to the process under 5/1 above requires consideration of the impact of such changes to the modifications of networks in operation.
	
	This is not really a backlog issue. The current RR provided for the treatment of such cases.

	SBAG(01) 5/3
	Modifications:


Number of modifications
	SATBAG
	Dave Barrett
	To understand the reasons behind the number of modifications.
	M
	Annex 2 contains an overview on progress.

	SBAG(01) 6
	Coordination arc or ΔT/T
	SC, Study Groups 4, 6, 8
	Gary Brooks
	Extension of the coordination arc concept to other frequency bands and other services.
	M
	In December 2001 the RRB adopted a provisional Rule until WRC-03, which should have some impact on the backlog. The changes adopted by the RRB (Doc. RRB2001/296, item 5) will require the use of the coordination arc for unplanned FSS, BSS and associated space operations in the bands above 3.4 GHz to identify the coordination requirements. 

Administrations and ITU-R SGs should examine closely the new rules to determine if these could be made permanent by WRC-03 and whether this concept could be applied to other space services and in addition what the appropriate coordination arcs could be.

There were different views expressed as to the extent of workload reduction as a result of the broader application of the coordination arc concept.

	SBAG(01) 7
	Multiple filings
	SATBAG
	Dave Barrett
	To understand the reasons for the number of multiple filings.
	M
	Further discussion with members and the BR on this subject which will lead to further input to SATBAG.

Like the number of modifications, multiple filings arise for a number of reasons and again the rationale for examining the issue is to determine if there is a possibility of reducing the number of filings submitted. In this respect one of the major difficulties for administrations is that the sheer number of coordination requests makes it difficult to identify a suitable orbit location. Reducing the backlog will help with this problem.

	
	Planned services
	
	
	
	
	

	SBAG(01) 8
	30/30A regulatory provisions 
	SC, SG 6, SG 4, BR
	Larry Reed 
	Review existing provisions for possible removal of deficiencies.
	M‑L
	As a result of drastic modifications that were introduced in the entire regulatory provisions of Appendices 30 and 30A by WRC-2000 and, given that relevant ITU-R Study Groups were thus invited to review, inter alia, these regulatory provisions, no action need be taken at this stage to simplify or modify these provisions until the results of the studies become available. The Bureau advises that it is currently preparing a contribution for consideration by the SC that will include some suggestions for the Appendices.

	SBAG(01) 9
	30B regulatory provisions
	SC, SG 4, BR, RRB
	Tom Walsh
	Review existing provisions for possible removal of deficiencies.
	M‑L
	Following suggestions made to SATBAG-01, RRB, RAG and SATBAG-02, a draft new Rule is being circulated by the BR [CCRR18] to administrations for comment and for consideration by the RRB at its June meeting.

	
	General
	
	
	
	
	

	SBAG(01) 10bis
	Development of Rules of Procedure and transformation into regulatory text
(now comprising action points 10 and 14) 
	SC, BR, RRB
	Tom Walsh
	Examine the way the Rules of Procedure are developed and processed and the extent to which these rules could impact the backlog.

Consider the extent to which Rules of Procedure may be incorporated into the Radio Regulations
	M‑L
	An overview is contained in Annex 3.

	SBAG(01) 11
	The role of the BR in the processing of notices
	SATBAG
	Ted Antonaco-poulos
	Examine the extent to which the BR should be involved in the processing of notices.
	M
	In the absence of new SATBAG contributions, beyond those submitted to its first meeting, the contact person for this action item, has provided a brief review of the documents submitted to the first meeting, highlighting ideas contained in the input documents to the first meeting, and offering observations for further development collectively by the participants. It is hoped that the document could stimulate discussions among the SATBAG participants, promote better understanding of the issues involved and lead to the identification of options/solutions for consideration under SBAG(01) 11.

In view of the information available it is difficult to suggest any revision to the current role of the BR in the processing of forms of notices.

	
	WRC
	
	
	
	
	

	SUP SBAG(01)12
	Administrations proposals to change regulatory procedures
	
	
	Encourage administrations, whilst observing time limits for submissions, to consider and review their proposals to conferences that may have an impact on the backlog.
	
	It was agreed this item could be deleted from the Action plan and included in the report of the second SATBAG meeting.

	SBAG(01) 13
	The role of the BR
	WRCs
	Larry Reed, 
	Establish guidelines for the involvement of the BR at conferences and CPMs.
	M
	SATBAG recommends that the BR staff actively participate at the working groups, sub-working groups and drafting groups at conferences to assist in identifying the implications with respect to the implementation of the text under discussion at conferences. This will minimize the need for BR staff to use its resources to develop draft Rules of Procedure after the Conference for circulation to administrations under No. 13.17 and further processing of the adopted Rules of Procedure after RRB meeting, including translation and publication of the texts in the Circular Letter to be sent to administrations. This will avoid taking away the bureau's resources from processing satellite network filings.


	Action reference
	Factors
	Interested groups
	Contact
	Action
	Timescale
	Update

	SUP SBAG(01)14
	Transformation of Rules of Procedure into regulatory text
	
	
	Examine the objectives of the Rules of Procedure.
	
	It was agreed this item could be deleted and incorporated as part of item 10.

	
	RRB
	
	
	
	
	

	SBAG(01) 15
	RRB's role in:


Conferences


Processing of Notices


Rules of Procedure
	SC, BR, RRB, PP-02
	Norbert Schroeder
	What is the existing role?

Should that role be changed?
	M
	In order to facilitate the task of the conferences in arriving at workable decisions and adoption of clear and non-ambiguous provisions, it is expected that RRB members supported by the BR staff could indicate to the conference at an appropriate time the difficulty in the application of any draft provisions under discussion. In so doing the conference will be able to adopt the proper provision. As regards the processing of the forms of notice under the current arrangements, no changes are proposed. 

As for the role of the RRB for the Rules of Procedure the matter is appropriately covered in the CS, CV and RRs, however, it was pointed out that any Rules of Procedure should be consistent with the RRs.

	
	Software
	
	
	
	
	

	SBAG(01) 16
	Overall responsibility for software development.
	BR, SATBAG
	Mike Thompson
	To review the development of software in the BR, taking into account the identification of requirements, specification, development, testing and implementation.
	M
	Software development in the BR is hampered by a lack of resources and a number of problems ranging from hardware reliability to organization of work. The WRC process results in frequent and often complex changes to the RRs and procedures, and these changes need to be implemented in very short time-frames. Current resources at the BR are so stretched that effort to support other activities such as WRCs is made at the expense of processing of satellite filings and the development of required software tools.

In addition, the development of software requires considerable interaction between departments of the BR, and hence changes in priorities can further impact the timescales for the completion of software projects. Some of the same staff involved in processing the current backlog are also required to assist in the development of specifications for new software. This indicates that considerable coordination and planning is required before starting development. Irrespective of any assistance from outside the ITU, overall responsibility for software development is within the BR. 

	SUP

SBAG(01) 17
	Completeness of the database
	
	
	
	
	Merged with action point 22.

	SUP

SBAG(01) 18 
	Periodic updating of the database
	
	
	
	
	Merged with action point 22.



	SBAG(01) 19
	Data capture software: Validation
	BR, SATBAG
	Dave Barrett
	Extending the scope of the examination performed by the validation software.
	S‑M
	A demonstration of new validation software was given in September 2001. However, work has come to a halt due to additional requirements in preparation for switching to the examination of notices under the 1998 RRs (e.g. extending the group splitting facility). This could have been avoided if the work plan had been organized otherwise. The BR indicates that it intends to complete a Beta version of the new validation software in the next two-three months, using the existing set of validation rules, so that it can be easily tested for accuracy against the current software. When testing is complete consideration will be given to incorporating rules arising from WRC-00 and other additional draft validation rules. The final version is expected to be available in 6-9 months.

	SBAG(01) 20/1
	Automation of examination: Integration of software
	BR, SATBAG
	Mike Thompson 
	Review integration of the Bureau's software into a single package.
	L
	Annex 4 contains an overview of progress with software development.

	SBAG(01) 20/2
	Automation of examination: Article 5 compliance
	BR, SATBAG, relevant Study Groups
	Mike Thompson
	Automate Article 5 examination.
	S‑M
	Work is being carried out within ITU-R Study Group 4 (with the involvement of the BR) to create a suitable database of the provisions of Article S5, and a specification for software to examine filings for compliance. A completed specification, complete with an Article S5 database and a test procedure, is expected to be considered by WP 4A at their next meeting in April. SG 4/WP 4A is playing a leading role in this matter and is also liaising with other interested study groups. However, agreement with such study groups will need to be established before any final actions are taken by SG 4.

	SUP SBAG(01)20/3
	Automation
	
	
	Develop electronic filing for graphics information.
	
	It was agreed this item could be deleted since there is no backlog in processing GIMS data.

	
	BR processing
	
	
	
	
	

	SUP SBAG(01)21
	Degree of precision in examination
	
	
	Extent to which examination is to be performed.
	
	It was agreed that this action be deleted because the BR confirmed that the identification of all countries over whose Territories specified PFD limits may be exceeded can require a large number of test points for calculation of PFD values. However, given that the number of pfd test points does not have any significant impact on processing time(2-10 minutes). 

	SBAG(01) 22 bis
	Management and provision of information 

(now comprising action points 17, 18 and 22)
	BR, SATBAG
	Dave Barrett
	Management of reference data and continue to provide information to administrations, e.g. publish Space Network List and Preface.
	M‑L
	Annex 5 provides an overview of progress.

	SBAG(01) 23
	Completeness and correctness of submissions
	BR, SATBAG
	Dave Barrett
	To identify the reasons why submissions are still incorrect or incomplete.
	M
	There has been a big improvement in the quality of submissions after last year's space workshops/seminars (Pakistan 04.2000, Geneva 06.2000 and Mexico 09.2000) and it is easier to check the incoming notices and to ask administrations for corrections. 

Specifically, improvements have been noted with major operators that participated at the seminars or workshops. However, there are still a number of errors. Due to the backlog, administrations have problems when submitting multiple modifications as the administration may not be able to see the complete updated network data as the earlier mods have not progressed through to the database.

A #list of typical problems are available on the BR website.

	SBAG(01) 24
	Cost recovery and constraints
	BR, Council, PP‑02, General Secretariat
	Bruce Gracie
	Need for a thorough review of the whole process. (Note there are some regulatory aspects that need to be addressed.)
	S‑M


	Annex 6 provides an overview on progress.

	SBAG(01) 25
	Budget inflexibility
	Council, PP-02
	Bruce Gracie
	Identify and review factors associated with this issue.
	S‑M
	The current ceiling on expenditure means the use of excess income is restricted as first it must be approved by the Council and if it is not used within a certain time period then, it is deposited into the Reserve Account.

Two solutions were considered by the WGR which are reflected in Recommendation R12 to PP-02:

1)
Assert a limit on the value of the contributory unit only (and eliminate the ceiling on expenditure). This would increase responsiveness in the preparation and implementation of the budget and allow excess cost recovery income to be applied to the BR's provision of products and services.

2)
Activities provided under cost recovery should be considered to be outside the expenditure limits.

	
	Staffing
	
	
	
	
	

	SUP SBAG(01)26
	Recruitment delays
	
	
	Identify and review issues associated with these factors.
	
	It was agreed this item could be deleted and combined with item 27.

	SBAG(01) 27bis
	Contracts/staff tenure/staff mobility/staff motivation/staff careers/ Recruitment delays
(now comprising action points 26 and 27)
	Council, PP‑02, General Secretariat
	Malcolm Johnson
	Identify and review issues associated with these factors.
	S‑L
	The Personnel Department has reviewed the staff regulations and the Staff Rules in consultation with the staff representatives and the Coordination Committee. The related Council document will be considered by the Policy and Strategy Committee during the week of 4 March 2002 before being forwarded for consideration by the Council WG which will meet the week before Council-02 (17-19 April 2002). It is expected that the revision will reduce the recruitment delays by rationalizing the recruitment procedures, and increase staff mobility by no longer associating new appointments with specific posts. Staff mobility means that staff may move between a variety of posts over time. 

	Key S = Council–02, PP-02; M = WRC-03, Council-03; L = WRC-06, PP-06.


Annex 1

Action point 2
Duplication and inconsistencies of text/procedures/examination

With respect to the possible reduction of the examinations to a one-step process there are two options - only at the notification stage or only at the coordination stage. With respect to the option of doing the examinations only at the notification stage, in December 2001, the RRB adopted a provisional rule until WRC-03, which should have some impact on the backlog. 

The changes (Document RRB2001/296, item 5) will no longer require BR to do the technical parts (such as pfd) of the examination under No. 9.35 (11.31) at the coordination stage. Conformity with the frequency table, excluding any technical aspects, would be continued. All findings would be qualified provisional at the coordination stage and the total examinations would be done at the notification stage. 

Some administrations are of the view that this rule is the most appropriate one and is consistent with the decision of the Council and support the action of the RRB. This action will remove the duplicated examinations that are done at both the coordination and notification stages, as well as deleting the need for this type of examination for those frequencies that never reach the notification stage. Other administrations are of the view that the new Rules of Procedure adopted by the RRB, in which BR is instructed to suspend the examination of an incoming assignment under No. 9.35 with respect to pfd calculations is: a) not consistent with the Council Decision; and b) is unconstitutional and in contradiction to the very principle of the RR. Such course of action adversely affects the rights of administrations and would lead to the abuse of the frequency and orbit resources and thus violate Article 44 of the Constitution. These countries therefore concluded that neither the spirit nor the letter of the RR and the Constitution should be violated in the name of the backlog.

In support of the further discussion on these two options, BR was requested to provide, in advance of the SC, some data for the filings that have been cancelled in a fixed period as a result of the time limits what percentage of these filings have not been subject to any notification. In addition for a specified period in which notices for recording have either been received or processed what percentage of these filings are identical to the filings at the coordination stage.

Annex 2

Action point 5/3
Modifications

Modifications to submissions can arise for a number of reasons, including:

1) 
Errors in the original submission that need to be corrected and are identified either by the administration/operator or BR during validation or through findings.

2) 
Business-driven changes to requirements arising during the coordination request.

3) 
The requirement to notify changes to networks under No. 9.58.

4) 
Changes in the Radio Regulations following a WRC affecting the submission process, frequency allocations.

Hence there seems to be some scope for trying to identify possible options for reducing the number of modifications; examples for the above items could be: 

1) 
introducing improved validation software and provision of updated information to administrations;

2) 
encouraging administrations to plan the submission of changes to networks;

3) 
providing a list of changes that do not require submission of a modification, e.g. the type of modification that would not affect the date of receipt.

Annex 3

Action point 10bis
Development of Rules of Procedure and transformation into regulatory text

The CS, CV and RR contain provisions that delineate the development, approval and application of Rules of Procedure (ROP). Traditionally, an ROP is developed to articulate a clear procedure for processing frequency assignments, in accordance with the RR and they are based on the decisions of WRCs and ITU-R Recommendations. 

An ROP may be developed by BR on its own initiative. Administrations or the RRB may also identify the need for an ROP. New draft ROPs are circulated to administrations for comment before submission to the RRB, and previously adopted ROPs remain open for comment by administrations and can be submitted to the next WRC.

Any review of the process of development of ROPs (as distinguished from a review of the ROPs themselves) would necessarily require consideration of the underlying provisions within the appropriate conference bodies.

The Special Committee (SC) will meet in July 2002. No discussion has taken place in the rapporteur groups of the SC.

The Rules of Procedure (the number of rules, the duplication of the provisions in RR and the need and possibility to transfer rules to the RR) has been discussed in some regional organizations in the preparations for WRC‑03.

Administrations are encouraged to review the Rules of Procedure in the preparations for WRC-03 and provide input to the SC and to the conference.

In preparation of the Rules of Procedure the following should be taken into account:
•
The Rules should be based on practical difficulties encountered.

•
The Rules should be the minimum necessary for the application of the RR in a transparent manner.

•
Short life time, usually between two conferences, for those Rules of Procedure related to discrepancies and inconsistencies in the RR.

•
The list of the draft Rules of Procedure need to be circulated to administrations under No. 13.17 before being considered by the RRB.

The substance of the Rules of Procedure could be transformed to the RR, on a case-by-case basis, where appropriate. Views were expressed that this latter action may not be directly related to the backlog.

In relation to the development of the Rules of Procedure, there would be benefits in improving the process by which the Final Acts, and the Radio Regulations, where necessary, are updated following a WRC, so that minor editorial errors can be resolved prior to publication.

Annex 4

Action point 20/1
Automation of examination - integration of software

An initial review of the status of integration noted that only two of the 23 examination software programs summarized in Document SATBAG-01/4 are at the stage of being integrated into the EXS11(EXS9) examination software package(s) or tested in that context.

Eight programs are in the category of existing but not yet integrated. Five programs were under development, and eight programs have no development efforts to date.

BR reported in Document SATBAG-02/8 that, by the end of 2001, it had reached a high level of automation of the coordination examination process. Most of the software tools required are now available and all of them produce results in database format compatible with BR's SNS database. All coordination requirements (at group level and per specific coordination provision) are transferred into BR's SNS database for permanent storage. Data from that database, including network data, are used to almost automatically produce one single type of coordination special section (CR/C) which covers all coordination provisions, and provides coordination requirements details.

Development is still needed concerning the checking of compliance with respect to the Table of Frequency Allocations (see Action Item SATBAG(01) 20/2) and the examination of non-geostationary satellite networks (pfd and epfd).

Concerning the automation of notification examination, the majority of the required modules are either in production, or are being tested.

Annex 5

Action point 22bis
Management and provision of information

BR is in the process of capturing the old paper records of APIs for completeness of the SNS (expected to be complete by end June 2002) and are about to scan all of the old paper publications, particularly the old coordination requests to publish a complete SNL, especially Part B (expected to be complete by around September 2002). 

Also there are currently some missing references to RR provisions in the database. The target date for this work is March 2002 after publication of the revised Preface - for the SRS CD-ROM 2002/1. Some other errors such as missing affected administrations (at the network level) and missing information about previous publications will be checked and corrected during the scanning of the WIC paper information as noted above.

Other issues related to the general provision of information need to be collated and a full report prepared for the next SATBAG meeting.

Being able to understand information is fundamental to developing an efficient process and touches on a number of identified action points as well as work progressing in various study groups. Examples of how understanding data impacts on the satellite network filing process are:

•
Action point 5/3: one of the reasons for the submission of modifications is to correct errors;

•
Action point 23: the benefits from BR's workshops and seminars have had an impact on the number of errors but further work is needed;

•
Problems have been identified with the availability of up-to-date information providing guidance on the submission of graphical data.

WP 4A are also looking at the issue of the provision of data in relation to the submission and publication of the RR Appendix 4 data and there is a proposal that they should be reformatted so that they are easier to understand and use. It is interesting to note that BR indicate (Annex 5 of Document SATBAG-02/4) they need to spend some 20% of their time in understanding the structure of a geostationary network - particularly when dealing with modifications.

Annex 6

Action point 24
Cost recovery and constraints

In order to provide the Council with an understanding of the linkages between the backlog and the factors involved in cost recovery as it applies to satellite network filings, the following needs to be considered: a) in the absence of full cost attribution applied to the activities associated with the processing of such filings, there may be a difficulty in generating sufficient financial resources to maintain existing staff or hiring new staff dedicated to reducing the backlog; and b) the provisions of existing resolutions and decisions of the Plenipotentiary Conference and/or the Council concerning cost recovery may need to be modified in order to ensure that sufficient financial resources are maintained to ease the backlog situation. 

Rec: The Council in its scheduled review of Decision 482 as modified may wish to review the methodology as outlined in Annex B and also cover those activities related to advance publication and coordination for which the publication of special sections are not required.

Rec: The Council may wish to consider the application of the provisions of Resolution 91 (Cost Recovery for some ITU Products and Services) from the point of view of the requirements to develop appropriate charges for activities subject to cost recovery including those applying to satellite filings based on full attribution of the costs of providing the service.

Rec: The Council may wish to seek information from BR and the Finance Department with regard to the experience gained in implementing Resolution 91 in a manner which allows for open and transparent accounting for costs and receipts. The basic principles in Decision 482 require that cost-recovery fees be based on identifiable and auditable costs

Further options/considerations

1)
In relation to the implementation of Decision 482 (modified), a concern has been expressed that, largely due to the backlog of the processing of filings, the payment after the publication of the filing by the Bureau would only be required approximately 2-3 years after the submission of the filing. Council-01 modified Decision 482 so that the flat fee component for filings received after 1 January 2002 would be required within six months of the date of receipt of the invoice which would be sent out after the receipt of the filing. This decision was considered by some administrations as creating an inequitable situation in which a filing submitted before 1 January 2002 would have some 2-3 years to make the payment, whereas a filing submitted after 1 January 2002 would only have some months to make the payment. A proposal by those administrations has been made, therefore, to modify Resolution 88 which would instruct the Council to rectify this inequity by requiring the invoices to be sent out as soon as possible after PP-02 and requiring the payment of the flat fee component within a period of [6] months after the receipt of the invoice.

2)
On the same subject, other administrations have argued that any new provision concerning the payment of charges must have a date of entry into force assuring that there is no retroactivity and that the fact that such a provision does not apply before its date of entry into force must not be confused with inequity. 

3)
A suggestion has been made that funds associated with cost recovery should be directed toward improving the service related to the processing of satellite filings.

4)
While support has been indicated on the application of consequences associated with non‑compliance in accordance with Decision 482 as modified, and as specified in footnote 9.38.1 of the Radio Regulations, it has also been suggested that the matter be dealt with only in the context of PP-02 (and/or WRC-03) discussions. 

5)
It has been suggested that income from cost recovery should be outside of the Ordinary Budget of the Union, since it is considered to be a product or service provided for the benefit of a limited number of Member States or Sector Members. This is a matter for Council and/or PP-02 discussion, since the adoption of such a proposal would, inter alia, require an amendment to Article 6 of the Financial Regulations.

6)
Some administrations consider that cost recovery needs to be associated with the number of filings by an administration in an exponential manner. Other administrations were of the view that the concept of cost recovery must relate solely to cost.

[Further details on financial issues are given in Document SATBAG-02/15.]
_____________







�	See § 4 for SATBAG recommendations on actions relating to ITU-R entities.
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